

# **Draft Multi-year work plan (2014-2016) for the Cambodia REDD+ Taskforce at outcome and output level**

Taskforce Secretariat

Presented by Ms. Naomi Matsue

21 February 2014

# Objectives of Multi-year Work plan for the Cambodia REDD+ Taskforce

- Need REDD+ Work plan to improve coordination  
Some REDD+ action has been done by different development organisations and NGOs before the Taskforce was established.
- Consolidate REDD+ work plans by different organisations into one work plan (for effective work with minimum resources)
- Monitoring progress by Taskforce members.

# **Outcome 1:**

## **Effective National Management of the REDD+ Readiness process and stakeholder engagement**

- 1.1 Establish National REDD+ Readiness Coordination Mechanism (U1.1)
- 1.2 Support National REDD+ Readiness process (U1.2)
- 1.3 Engage Stakeholders in the REDD+ Readiness process (U1.3)
- 1.4 Provide Stakeholders with information on REDD+ and the National REDD+ Readiness process (U1.4)

## **Outcome 2:**

# **Development of the National REDD+ Strategy and Implementation Framework**

- 2.1 Develop National REDD+ Strategy (U2.1)
- 2.2 Evaluate Multiple Benefits (U2.2)
- 2.3 Establish REDD+ Fund mechanisms and Revenue sharing (U2.3 and U2.4)
- 2.4 Develop policy and legal framework for the National REDD+ implementation framework (U2.5)
- 2.5 Conceptualise interim REDD+ emission reduction registry
- 2.6 Develop safeguards and monitoring of multiple-benefits (U2.6)
- 2.7 Conduct research and survey related to REDD+ (C4)

# **Outcome 3:**

## **Improvement of capacity to manage REDD+ at subnational levels.**

- 3.1 Implement pilot project activities (U3.1)
- 3.2 Develop subnational approach to REDD+ (U3.2)

# **Outcome 4:**

## **Design of a Monitoring System and REL framework and capacity for implementation**

- 4.1 Establish National MRV/REL (U4.1)
- 4.2 Develop monitoring system plan (U4.2)
- 4.3 Design the Satellite Land Monitoring System to provide activity data for REDD+ related activities(U4.3)
- 4.4 Design a National Forest Inventory to develop emission and removal factors for REDD+ related activities (U4.4)
- 4.5 Develop Cambodia RLs/RELS framework (U4.6)
- 4.6 Develop a REDD+ related GHG Reporting System (modified U4.5)

# Notes in the Work plan

- The first draft work plan focus at REDD+ preparation stage.
- Implementation of some elements of REDD+ might start before 2016 but are not included in the list.

**Thank you for Listening**