

Follow up on PEB5 decision

The PEB is invited to consider the following two options to the request made at PEB5 to the RTS to present a proposal to the next meeting of the PEB, proposing when and how a technical review of progress against indicators would be undertaken.

Background: The indicators were revised following recommendations made by the mid-term review and decision by the PEB5. The UN-REDD programme will run until the end of 2014.

Option 1:

The NPD will at each PEB meeting during 2014 report on the status of indicators which should have been achieved by the time of the meeting as well as indicators which should be met during the following four months.

This could follow the below format:

Output	Indicator	Scheduled to be met by this meeting	Scheduled to be met by next meeting
1.x	1.x.a	Met	
	1.x.b	Not met due to delay in recruiting consultant – now scheduled for next month	
	1.x.c		On track, despite consultant delay
2.y	2.y.a	Met	
	2.y.b	Met	
	2.y.c		Likely to be delayed due to problems accessing data

Option 2:

A review committee with representatives from the PEB will review the status on all indicators based on a report produced by the secretariat by August 1st 2014. This will require a more active involvement of the PEB representatives participating in the review.

Recommendation:

Options 1 will serve as more flexible instrument for assessing progress and providing opportunities to make recommendations.