



Presentation on Key achievements in 2015 and next steps for 2016

7th Meeting of the REDD+ Taskforce

Venue: Independence Hotel, Preah Sihanou Province
Date: 29-30 December 2015

Summary of key highlighted results in 2015

2015 Key Results:

- Final draft of National REDD+ Strategy (NRS)
- Final draft of the National Protected Area Strategic Management Plan (NPASMP)
- Advanced draft of the National Forest Emission Level (NFEL)
- Advanced draft of National Forest Monitoring System (NFMS)
- Outreach to stakeholders strengthened by design and production of multimedia communication such as use radio, television, leaflets etc. and through grassroots outreach with CF, CFi, CPA and Indigenous Peoples endorsed
- REDD+ Sub-National Demonstration Activities in 5 sites
- Capacity of over 1,159 (157 F) representatives from diverse stakeholders of community representatives, Indigenous Peoples, and NGOs enhanced through national and sub national training and workshop events on REDD+ and associated REDD+ frameworks (In 2015 42 events organized: 4 trainings, 21 workshops, 17 meetings)

Progress Compared to Annual Target

- Only target indicators to be completed by 2015.

Traffic light system

- Green** means indicator met or delivery exceeds plan
- Yellow** means indicator delivery in line with plan or in progress
- Red** means indicator delivery below plan or limited progress

	2015 Target	Progress		
1	1. Effective operation of Project Executive Board and Taskforce			
	2. Effective support to national REDD+ readiness process			
	3. Effective participation of stakeholders in national REDD+ readiness process			
	4. Development and dissemination of awareness raising materials and trainings			
	5. Enhanced capacity of Taskforce, secretariat, partners and stakeholders			
	6. Effective operation of Consultation Group, Gender Group and Technical Teams			
2	1. Cambodia National REDD+ Strategy finalized			
	2. National Protected Area Strategic Management Plan (NPASMP) finalized			
	3. Valuation of costs and benefits analysis			
	4. Benefit sharing mechanism			
	5. Development of proposed approach to national REDD+ fund mechanism			
	6. Development of proposed approach to national safeguards			
	7. Design of national grievance mechanism			
3	1. At least five additional subnational REDD+ demonstration sites initiated			
	2. Improved subnational capacity for REDD+ implementation			
4	1. Development of National Forest Monitoring System			
	2. Analysis of past and current forest cover change			
	3. Assessment of Emission Factors			
	4. Development of FREL/FRL			
	5. Assessing the sources of and contribution of wood fuel use to current and projected future emissions			
	6. Collate data on drivers of deforestation			
	7. Assessment of national circumstances			

Lessons from 2015

- Continued leadership and positive engagement of key stakeholders
- Completion of key milestones -- NRS, FREL, NFMS, NPASMP, Consultations, COP 21
- Need for improved management, communication and coordination
- Mechanism to engage and expand REDD+ Development Partners

Challenges for 2016

- Stronger government ownership of REDD+
- Mechanism to institutionalize arrangement and technical team
- Institutionalize arrangement for effective implementation of NRS
- Review roles of RTS, TTs for the needs of NRS and to implementation
- Strategy for resource mobilization for NRS implementation
- Outcome four arrangements

FCPF Annual Budget Status 2015

Component	2015 Annual Budget (\$)	2015 Expenditure (\$)	2015 Balance (\$)	2015 % Delivery
Outcome 1	410,333.58	352,533.49	57,800.09	86%
Outcome 2	592,019.52	506,364.88	85,654.64	86%
Outcome 3	226,867.82	130,721.22	96,146.60	58%
Outcome 4	72.10	72.10	(0.00)	100%
Total	1,229,293.02	989,691.69	239,601.33	81%

FCPF Accumulative Budget Status 2014-2017

Component	2014-2017 Budget (\$)	2014-2015 Expenditure (\$)	Balance (\$)	2015 % Delivery
Outcome 1	1,104,532.00	501,872.08	602,659.92	45%
Outcome 2	1,255,868.00	691,649.29	564,218.71	55%
Outcome 3	659,600.00	130,721.22	528,878.78	20%
Outcome 4	780,000.00	720.10	779,279.90	0%
Total	3,800,000.00	1,324,962.69	2,475,037.31	30%

Thank you

Questions & Answers



CAMBODIA REDD+ PROGRAMME

**របាយការណ៍បច្ចុប្បន្នភាពរបស់ CAM-REDD
និងជំហានបន្ទាប់**

លោកបណ្ឌិត យន សារ៉េត
ប្រធានលេខាធិការដ្ឋាន ក្រុមការងាររដ្ឋបូកជាតិកម្ពុជា
និងលេខាធិការដ្ឋាននៃ FACCC របស់ CAM-REDD
និងថ្ងៃទី២៩-៣០ ខែធ្នូ ឆ្នាំ២០១៥



លក្ខណៈទូទៅនៃដេបូកកម្ពុជា

ផែនការការងារពហុឆ្នាំបច្ចុប្បន្នត្រូវបានអនុម័តនៅក្នុងកិច្ចប្រជុំក្រុមការងារលើកទី៣
ថ្ងៃទី២១ ខែកុម្ភៈ ឆ្នាំ២០១៤។

ផែនការការងារពហុឆ្នាំមានលទ្ធផលចំនួន៤គឺ៖

លទ្ធផល ១: ការរៀបចំស្ថាប័ន

លទ្ធផល ២: គោលនយោបាយ និងយុទ្ធសាស្ត្រ

លទ្ធផល ៣: គម្រោង/សកម្មភាពបង្ហាញនៅទីវាល

លទ្ធផល ៤: MRV/RELS/សារពើភ័ណ្ឌ GHG


ដៃគូអភិវឌ្ឍន៍ដេបូក (DPs) បានរួមចំណែកក្នុងការអនុវត្តកិច្ចការខាងលើនេះ។

CAMBODIA REDD+ NATIONAL
PROGRAMME




ដៃគូអភិវឌ្ឍន៍ដេបូក (DPs)

CAM-REDD ជាផ្នែកមួយនៃដៃគូអភិវឌ្ឍន៍ដេបូក (UN-REDD, FCPF, FAO's TCP-NFI, គម្រោងបដៅក្នុងសហគមន៍ព្រៃឈើខេត្តឧត្តរមានជ័យ និងគម្រោងព្រៃការពារផ្សេងៗជាដើម) គឺដើម្បីសម្របសម្រួលក្នុងការអនុវត្តដំណើរការដេបូកជាតិកម្ពុជា។



CAMBODIA REDD+ NATIONAL
PROGRAMME



តួនាទីសំខាន់ៗ ឯកសារដើមរបស់ប្រជាជនជាតិភាគតិចមាន៦ផ្នែក ប៉ុន្តែត្រូវបានបង្រួមមកត្រឹម៤ផ្នែកនៃលទ្ធផល នៅក្នុងឯកសារពាក់ព័ន្ធនាពេលថ្មីៗនេះ៖ លទ្ធផល ១: ការរៀបចំស្ថាប័ន លទ្ធផល ២: យុទ្ធសាស្ត្រ/គោលនយោបាយ លទ្ធផល ៣: សកម្មភាពនៃការបង្ហាញ លទ្ធផល ៤: MRV/REL/ សារពើភ័ណ្ឌ GHG					
លទ្ធផល	ដៃគូអភិវឌ្ឍន៍របស់ប្រជាជនជាតិភាគតិច (✓៖ តួនាទីចម្បង / ✓៖ តួនាទីបន្ទាប់)				
	CAM-REDD (សហប្រតិបត្តិការ បច្ចេកទេស JICA)	UN-REDD កម្មវិធី នៅកម្ពុជា (ចាប់ពីឆ្នាំ ២០១៥)	គម្រោងគ្រប់គ្រង ឈើ FCPF	ស្ថានទូតធម្មនុញ្ញ	សក្តានុពលនៃ គម្រោងរបស់ប្រជាជន ក្នុងសហគមន៍/ព្រៃ ការពារ
លទ្ធផល ១: ការរៀបចំស្ថាប័ន	✓	✓✓	✓✓		
លទ្ធផល ២: យុទ្ធសាស្ត្រ/គោលការណ៍	✓✓	✓✓	✓✓		
លទ្ធផល ៣: សកម្មភាពបង្ហាញ	✓✓	✓	✓✓	✓✓	✓✓
លទ្ធផល ៤: MRV/REL/សារពើភ័ណ្ឌ GHG	✓✓	✓✓	✓	✓✓	✓
CAMBODIA REDD+ NATIONAL PROGRAMME 					

ស្ថានភាពនៃសូចនាករលទ្ធផល		
លេខលទ្ធផល	សូចនាករ	ពេលវេលាសម្រេច
១	i) ក្រុមការងាររបស់ប្រជាជនជាតិភាគតិច, លេខាធិការដ្ឋាន, ក្រុមបច្ចេកទេស និងក្រុមពិគ្រោះយោបល់ត្រូវបានបង្កើត និងកំពុងដំណើរការ	សម្រេច
២	យុទ្ធសាស្ត្រជាតិរបស់ប្រជាជនជាតិភាគតិចត្រូវបានព្រាង	សម្រេច
២	ii) ផ្នែកពាក់ព័ន្ធទៅលើប្រព័ន្ធការពារសុវត្ថិភាពត្រូវបានចងក្រង ក្នុងសេចក្តីព្រាងយុទ្ធសាស្ត្ររបស់ប្រជាជនជាតិភាគតិច	សម្រេច
២	iii) សេចក្តីព្រាងច្បាប់ស្តីពីសត្វព្រៃ និងជីវចម្រុះត្រូវបានបញ្ជូនទៅ ទីស្តីការគណៈរដ្ឋមន្ត្រី	ឧសភា ២០១៦
២	iv) ឯកសារកម្មវិធីព្រៃឈើថ្នាក់ក្រោមជាតិត្រូវបានអនុម័តយ៉ាងហោចណាស់ ៧ខេត្ត។	សម្រេច
២	v) កម្មវិធីព្រៃឈើជាតិ និងថ្នាក់ក្រោមជាតិត្រូវបានអនុវត្តក្នុង ចំណោមកម្មវិធីទាំង៦យ៉ាងហោចណាស់ក្នុង ៤ខេត្ត។	សម្រេច
CAMBODIA REDD+ NATIONAL PROGRAMME 		

ស្ថានភាពនៃសូចនាករលទ្ធផល		
លេខលទ្ធផល	សូចនាករ	ពេលត្រូវសម្រេច
3	i) ការកាត់បន្ថយការបំភាយត្រូវបានបញ្ជាក់ប្រាប់យ៉ាងហោចណាស់មួយគម្រោង	សម្រេច
3	ii) វិធីសាស្ត្រសាកល្បងថ្នាក់ក្រោមជាតិបឋមត្រូវបានចងក្រងជាឯកសារ	សម្រេច
3	iii) បទពិសោធន៍របស់គម្រោងបង្ហាញទាំងអស់ដែលទទួលបានជោគជ័យពី CAM-REDD ត្រូវបានចងក្រងនិងចែកចាយដល់អ្នកពាក់ព័ន្ធ	សម្រេច
4	i) ផ្នែកពាក់ព័ន្ធនឹង NFMS ត្រូវបានចងក្រងក្នុងសេចក្តីព្រាងយុទ្ធសាស្ត្ររដ្ឋបូកជាតិ និងដំណើរការ។	សម្រេច
4	ii) REL/RL បឋមត្រូវបានអភិវឌ្ឍ	សម្រេច
4	iii) ការវាស់វែងការប្តូរព្រៃឈើបឋមបានសម្រេចលើកម្រិតរបស់ IPCC កម្រិត១ និងរបាយការណ៍ត្រូវបានចងក្រងសម្រាប់ការផ្ទៀងផ្ទាត់។	សម្រេច
PROGRAMME		

ស្ថានភាពហិរញ្ញវត្ថុ: CAM-REDD (ត្រីមខែធ្នូ ២០១៥)

- ឆ្នាំសារពើពន្ធ ២០១១: ៣២៦៣២៤
- ឆ្នាំសារពើពន្ធ ២០១២: ៥៧៧៨៦៩
- ឆ្នាំសារពើពន្ធ ២០១៣: ៣៧៣៦៣៤
- ឆ្នាំសារពើពន្ធ ២០១៤: ៣២៣៦៩៣
- ឆ្នាំសារពើពន្ធ ២០១៥: ១៩២៧១៩ (ត្រីមខែធ្នូ ២០១៥)



ជំហានបន្ទាប់

- គាំទ្រការអនុវត្តផែនការសកម្មភាពក្រុមការងាររដ្ឋបូកឆ្នាំ២០១៦
- ការវាយតម្លៃចុងក្រោយសម្រាប់ CAM-REDD (១៣ ខែកម្ភះ ដល់ ០២ ខែមីនា ២០១៦)
- បង្កើតនូវគំនិតផ្តួចផ្តើមក្រោយបញ្ចប់ CAM-REDD (មីនា ២០១៦)
- CAM-REDD នឹងបញ្ចប់នៅក្នុងខែឧសភា ឆ្នាំ២០១៦
- ក្របខណ្ឌថ្មីនឹងចាប់ផ្តើមក្រោយខែមិថុនា ឆ្នាំ២០១៦

CAMBODIA REDD+ NATIONAL
PROGRAMME



សូមថ្លែងអំណរគុណចំពោះការយកចិត្តទុកដាក់ស្តាប់ !

CAMBODIA REDD+ NATIONAL
PROGRAMME



CAM-REDD's Progress and Forward

Dr. Khorn Saret

Secretariats of FACCC to CAM-REDD
and Cambodia National REDD+ Taskforce


December 30, 2015

Overview of REDD+ in Cambodia

- Initial Multi-year work plan was approved at the 3rd Taskforce meeting on February 21, 2014;
- It is currently consist of four “Outcomes”:
 - Outcome 1: Institutional Arrangements
 - Outcome 2: Policy and Strategy
 - Outcome 3: Demonstration Activities
 - Outcome 4: MRV/RELS/GHG Inventory
- REDD+ development partners (DPs) contribute to implementing the above.

REDD+ Development Partners (DPs)

- CAM-REDD is one of its REDD+ DPs (UN-REDD, FCPF, FAO's TCP-NFI,, REDD Projects in Oddar Meanchey C.F. and in various Protected Forests, etc.) to facilitate the implementation of Cambodia National REDD+ process.



Principle Roles

Original Cambodia National REDD+ document had 6 sections but is compressed to 4 areas of outcomes in the recent relevant documents:

Outcome 1: Institutional Arrangements

Outcome 2: Strategies/Policies

Outcome 3: Demonstration Activities

Outcome 4: MRV/REL/ GHG Inventory

Outcome	Major REDD+ Development Partners				
	(✓✓...Principle role/ ✓...Secondary role)				
	CAM-REDD (JICA Technical Cooperation)	UN-REDD Cambodia Programme (End in Nov 2015)	FCPF Readiness Project	Embassy of Japan	Potential REDD Projects in Community/Protected Forests
Outcome 1: Institutional Arrangements	✓	✓✓	✓✓		
Outcome 2: Strategies/Policies	✓✓	✓✓	✓✓		
Outcome 3: Demonstration Activities	✓✓	✓	✓✓	✓✓	✓✓
Outcome 4: MRV/REL/ GHG Inventory	✓✓	✓✓	✓	✓✓	✓

CAM-REDD: Status of Indicators for Outcomes(1)

No of Outcome	Indicators	Timing of Achievement
1	i) National taskforce, its secretariat, technical teams and consultation groups are established and become functional	Achieved
2	i) A national REDD+ strategy is drafted.	Achieved
2	ii) A relevant section on safeguards is compiled in a draft national REDD+ strategy	Achieved
2	iii) Draft law on Wildlife and Biodiversity is submitted to the Council of Ministers	May 2016
2	iv) Sub-national NFP documents are endorsed for at least 7 provinces	Achieved
2	v) National/sub-national NFP programmes are implemented throughout 6 programmes and at least 4 provinces	Achieved

CAM-REDD: Status of Indicators for Outcomes (2)

No of Outcome	Indicators	Timing of Achievement
3	i) Emission reduction is confirmed at least in one project	Achieved
3	ii) An initial pilot sub-national approach is documented.	Achieved
3	iii) Experiences of all the demonstration sites supported by CAM-REDD are compiled and shared among stakeholders	Achieved
4	i) <u>A relevant section on NFMS is compiled in a draft national REDD+ strategy and operationalized.</u>	Achieved
4	ii) Initial REL(s)/RL(s) is developed.	Achieved
4	iii) Initial forest carbon measurement is completed above IPCC's Tier 1 level and its report is drafted for verification.	Achieved

Finance: CAM-REDD (as of December 2015)

FY2011: USD326,324

FY2012: USD577,869

FY2013: USD373,634

FY2014: USD323,693

FY2015 : USD192,719 (until December 2015)

Forward

- Support the implementation of TF Work plan 2016
- Terminal Evaluation for CAM-REDD (Feb 13-Mar 02 2016)
- Formulation of Post CAM-REDD initiatives (March 2016)
- CAM-REDD will be over in May 2016
- New framework will start after June 2016

Thank you for your attention !



SCOPE OF THE PRESENTATION




- Focus on decision related to REDD+ and Forest Finance
- Original cited from the Paris agreement on climate change and other subsidiary's decisions of the convention such as SUBSTA, SBI, SCF..

Decisions adopted by COP 21 and CMP 11

COP21-CMP11= 35 decisions related issue + Paris Agreement on Climate Chang

OVERVIEW ON UNFCCC BODIES AND KP

It was the 21st yearly session of the [Conference of the Parties \(COP\)](#) to the [1992 United Nations Framework Convention on Climate Change](#) (UNFCCC) and the 11th session of the Meeting of the Parties to the 1997 [Kyoto Protocol](#).



OBJECTIVE OF THE PARIS AGREEMENT

The Paris agreement aims to strengthen the global response to the threat of climate change, in the context of sustainable development and efforts to eradicate poverty, including by:

- (a) Holding the increase in the global average temperature to well **below 2 °C** above pre-industrial levels and to pursue efforts to limit the temperature increase **to 1.5 °C** above pre-industrial levels, recognizing that this would significantly reduce the risks and impacts of climate change;
- (b) Increasing the **ability to adapt to the adverse impacts of climate change and foster climate resilience and low greenhouse gas emissions development**, in a manner that does not threaten food production;
- (c) Making **finance flows consistent with a pathway towards low greenhouse gas emissions and climate-resilient development**.

DECISIONS RELATED TO REDD+ UNDER THE PARIS AGREEMENT

Article 5

1. Parties should take action to conserve and enhance, as appropriate, **sinks and reservoirs** of greenhouse gases as referred to in Article 4, paragraph 1(d), of the Convention, **including forests**.
2. Parties are encouraged to take action to implement and support, including through **results-based payments**, the existing framework as set out in related guidance and decisions already agreed under the Convention for: policy approaches and positive incentives for activities relating to **reducing emissions from deforestation and forest degradation, and the role of conservation, sustainable management of forests and enhancement of forest carbon stocks in developing countries**; and **alternative policy approaches**, such as joint mitigation and adaptation approaches for the integral and sustainable management of forests, while reaffirming the importance of incentivizing, as appropriate, **non-carbon benefits** associated with such approaches.

DECISIONS RELATED TO REDD+ UNDER THE PARIS AGREEMENT

Article 6

1. Parties recognize that some Parties choose **to pursue voluntary cooperation in the implementation of their nationally determined contributions to allow for higher ambition in their mitigation and adaptation actions** and to promote sustainable development and environmental integrity.
2. Parties shall, where engaging on a voluntary basis in cooperative approaches that involve the use of **internationally transferred mitigation outcomes towards nationally determined contributions**, promote sustainable development and ensure environmental integrity and transparency, including in governance, and shall apply robust accounting to ensure, inter alia, **the avoidance of double counting, consistent with guidance adopted by the Conference of the Parties serving as the meeting of the Parties to the Paris Agreement.**

DECISIONS RELATED TO REDD+ UNDER THE PARIS AGREEMENT

Article 6

3. The use of **internationally transferred mitigation outcomes** to achieve nationally determined contributions under this Agreement shall be **voluntary and authorized by participating Parties.**
5. Emission reductions resulting from the mechanism referred to in paragraph 4 of this Article **shall not be used to demonstrate achievement of the host Party's nationally determined contribution** if used by another Party to demonstrate achievement of its nationally determined contribution.

DECISIONS RELATED TO REDD+ UNDER THE PARIS AGREEMENT

Article 6

8. Parties recognize the importance of integrated, holistic and balanced non-market approaches being available to Parties to assist in the implementation of their nationally determined contributions, in the context of sustainable development and poverty eradication, in a coordinated and effective manner, **including through, inter alia, mitigation, adaptation, finance, technology transfer and capacity-building, as appropriate.**

These approaches shall aim to:

- A. Promote **mitigation and adaptation ambition**;
- A. Enhance **public and private sector participation** in the implementation of nationally determined contributions; and
- A. Enable **opportunities for coordination across instruments and relevant institutional arrangements.**

ISSUE RELATED TO FINANCE FOR REDD+ UNDER THE PARIS AGREEMENT

Para.54. *Also decides* .. developed countries intend to continue their existing collective mobilization goal through 2025 in the context of meaningful mitigation actions and transparency on implementation; prior to 2025 the Conference of the Parties serving as the meeting of the Parties to the Paris Agreement shall set a new collective quantified goal from **a floor of USD 100 billion per year**, taking into account the needs and priorities of developing countries;

Para 55. *Recognizes* the importance of adequate and predictable financial resources, **including for results-based payments**, as appropriate, for the implementation of policy approaches and positive incentives for **reducing emissions from deforestation and forest degradation, and the role of conservation, sustainable management of forests and enhancement of forest carbon stocks**; as well as alternative policy approaches, such as joint mitigation and adaptation approaches for the integral and sustainable management of forests; while reaffirming the importance of non-carbon benefits associated with such approaches; encouraging the coordination of support from, inter alia, public and private, bilateral and multilateral sources, such as the **Green Climate Fund, and alternative sources in accordance with relevant decisions by the Conference of the Parties**;


59. *Decides* that the **Green Climate Fund and the Global Environment Facility, the entities entrusted with the operation of the Financial Mechanism of the Convention**, as well as the Least Developed Countries Fund and the Special Climate Change Fund, administered by the Global Environment Facility, shall serve the Agreement;

GREEN CLIMATE FUN

Status Date: 21 May 2015

- A total of 33 governments have made a pledge to the Green Climate Fund (GCF) to date, including 8 representing developing countries

Total amount pledged to date	USD 10.2 billion
Total amount in contribution signed	USD 5.5 billion
In percent	58.5%



Norway has announced its intent to maintain its finance for **REDD+ until 2020, which amounts to approximately USD 400 million per year.**

Japan announced that it would provide, in 2020, **Yen 1.3 trillion of public and private climate finance**, 1.3 times up from the current level, to developing countries.

Germany, Norway, and the United Kingdom, whose joint commitment provides positive momentum for much-needed climate finance targeted at tropical forests. The pledge shows an intention to provide **\$5 billion over the six-year period between 2015 and 2020** — around \$800 million a year — with the goal of reaching \$1 billion a year by 2020.

<http://newsroom.unfccc.int/financial-flows/list-of-recent-climate-funding-announcements/>

DECISION -/CP.21
METHODOLOGICAL ISSUES RELATED TO NON-CARBON BENEFITS RESULTING FROM
THE IMPLEMENTATION OF THE ACTIVITIES REFERRED TO IN DECISION 1/CP.16,
PARAGRAPH 70 – 6 DECISIONS

Para1 *Recognizes* that non-carbon benefits associated with the activities referred to in decision 1/CP.16, paragraph 70, are unique to countries' national circumstances

Para 2. *Also recognizes* that, in line with their national circumstances and capabilities, developing country Parties seeking support for the integration of non-carbon benefits into activities referred to in decision 1/CP.16, paragraph 70..

Para4. *Invites* interested developing country Parties to communicate the information referred to in paragraph 2 above for consideration by interested Parties and relevant financing entities, as appropriate;

Para 3 *Encourages* developing country Parties to share the information referred to in paragraph 2 above via the web platform on the UNFCCC website

Para 5 *Decides* that methodological issues related to non-carbon benefits resulting from the implementation of the activities referred to in decision 1/CP.16, paragraph 70, do not constitute a requirement for developing country Parties seeking to receive support for the implementation of the actions and activities referred to in decision 1/CP.16 or results-based payments pursuant to decision 9/CP.19;

DECISION -/CP.21
FURTHER GUIDANCE ON ENSURING TRANSPARENCY, CONSISTENCY,
COMPREHENSIVENESS AND EFFECTIVENESS WHEN INFORMING ON HOW ALL THE
SAFEGUARDS REFERRED TO IN DECISION 1/CP.16, APPENDIX I, ARE BEING ADDRESSED
AND RESPECTED – 8 DECISIONS

Para 1 developing country Parties undertaking the activities referred to in decision 1/CP.16, paragraph 70, should provide a summary of information on how all of the safeguards referred to in decision 1/CP.16, appendix I, are being addressed and respected throughout the implementation of those activities

Para 2 *Also reiterates* that the summary of information referred to in paragraph 1 above should be provided periodically, in accordance with decisions 12/CP.17 and 12/CP.19;

Para 8 *Decides* that there is no need for further guidance pursuant to decision 12/CP.17, paragraph 6, to ensure transparency, consistency, comprehensiveness and effectiveness when informing on how all the safeguards are being addressed and respected.

Para 5. *Strongly encourages* developing country Parties, when providing the summary of information referred to in paragraph 1 above, to include the following elements, where appropriate...

Para 7 *Also encourages* developing country Parties to improve the information provided in the summary of information referred to in paragraph 1 above taking into account the stepwise approach

DECISION -/CP.21

**ALTERNATIVE POLICY APPROACHES, SUCH AS JOINT MITIGATION AND ADAPTATION
APPROACHES FOR THE INTEGRAL AND SUSTAINABLE MANAGEMENT OF FORESTS- 8
DECISIONS**

Para 4 *Recognizes* that **alternative policy approaches**, such as joint mitigation and adaptation approaches for the integral and sustainable management of forests, **are one of the alternatives to results-based payments**

Para 5 *Decides* that developing country Parties seeking to receive support for the design and implementation of alternative policy approaches, such as joint mitigation and adaptation approaches for the integral and sustainable management of forests, may consider the following elements..

Para 7 *Invites* Parties that want to implement alternative policy approaches, such as joint mitigation and adaptation approaches for the integral and sustainable management of forests, to support the implementation of the activities referred to in decision 1/CP.16, paragraph 70, to share information via the web platform on the UNFCCC website;

THANKS !



កម្រិតបំកាយយោងព្រៃឈើ
FREL/REL និង ប្រព័ន្ធត្រួតពិនិត្យព្រៃឈើជាតិ

- Cambodia FREL/REL បានរៀបចំលើសេចក្តីព្រាងចុងក្រោយ និងបញ្ចប់ខែដើមខែមករា នឹងដាក់ជូន UNFCCC secretariat ចុងខែមករា សម្រាប់ការវាយតម្លៃបច្ចេកទេសក្នុងឆ្នាំ២០១៦។
- ឯកសារនេះអាចដាក់ជូន UNFCCC លុះត្រាតែរដ្ឋាភិបាលអនុម័ត របាយការណ៍វាយតម្លៃគម្របព្រៃឈើឆ្នាំ២០១៤

Cambodia NFMS បានរៀបចំលើសេចក្តីព្រាងចុងក្រោយ (v1.9) ក្នុងនោះរួមមាន៖

- សារពើភណ្ឌព្រៃឈើថ្នាក់ជាតិ៖ (1) NFI module, (2) NFI proposal, (3) NFI data management
- GHG Inventory procedure
- Satellite Land Monitoring system
- Web-based platform

- សិក្ខាសាលាសុពលភាព ស្តីពី NFMS និង FREL/REL
- ស្នើសុំការអនុម័ត FREL/REL ពីរាជរដ្ឋាភិបាលមុនដាក់ជូន UNFCCC
- ដាក់អោយដំណើរការ NFMS និង NFI

ប្រព័ន្ធធានាសុវត្ថិភាពដីឈូក REDD+ Safeguards

យុទ្ធសាស្ត្រក្នុងការដោះស្រាយបុព្វហេតុនៃការបាត់បង់ និងអវិលព្រៃឈើ	ហានិភ័យដែលអាចកើតចេញពីការអនុវត្តយុទ្ធសាស្ត្រ និង ភ្ជាប់ជាមួយ Cancun safeguards ទាំង៧	គោលនយោបាយច្បាប់ និងបទបញ្ញត្តិក្នុងការដោះស្រាយហានិភ័យ (PLR)	តើហានិភ័យនីមួយៗដោះស្រាយបានកម្រិតណា ? (PCI)	តើការប្រមូលព័ត៌មាន គ្រប់គ្រងវិភាគ និងរាយការណ៍ដោយរបៀបណា ? (SIS)
---	---	--	--	--

- បានកំណត់ យុទ្ធសាស្ត្រក្នុងការដោះស្រាយបុព្វហេតុនៃការបាត់បង់ និងអវិលព្រៃឈើដែលមានក្នុងយុទ្ធសាស្ត្រដីឈូកជាតិ
- បានកំណត់ហានិភ័យដែលអាចកើតចេញពីការអនុវត្តយុទ្ធសាស្ត្រ លទ្ធផលទទួលបានពីកិច្ចពិគ្រោះថ្នាក់ក្រោមជាតិ
- ក្រុមការងារបច្ចេកទេស REDD+ safeguards បានរៀបចំសេចក្តីព្រាង PLR
- ក្រុមការងារបច្ចេកទេស REDD+ safeguards បានរៀបចំសេចក្តីព្រាង PCI
- ក្រុមការងារបច្ចេកទេស REDD+ safeguards បានរៀបចំសេចក្តីព្រាង SIS

- ពិនិត្យសំណើទាំងអស់នៃប្រព័ន្ធធានាសុវត្ថិភាព ដោយអ្នកជំនាញផ្នែកច្បាប់
- សិក្ខាសាលាថ្នាក់ជាតិ ដើម្បីពិនិត្យ ប្រព័ន្ធធានាសុវត្ថិភាពចុងក្រោយ
- រៀបចំសេចក្តីសង្ខេប ស្តីពី Cambodia REDD+ safeguards បញ្ជូនទៅ UNFCCC
- កសាងសមត្ថភាពអ្នកពាក់ព័ន្ធ ស្តីពី SIS operational procedure
- ដាក់អោយដំណើរការ Safeguards Information System (SIS)
- ចងក្រងបទពិសោធន៍ និងធ្វើអោយប្រសើរឡើងនូវ SIS នាពេលអនាគត



យុទ្ធសាស្ត្ររដ្ឋបូកជាតិ
National REDD+ Strategy

កិច្ចប្រជុំពិគ្រោះយោបល់ជាមួយ រដ្ឋបាលជលផល រដ្ឋបាលព្រៃឈើ និងក្រសួងបរិស្ថាន






INDONESIA PAVILION


5-10th Nov 2015 - 11th Dec 2015

COP 21-CMP 11 PARIS, FRANCE

30th Nov 2015 - 11th Dec 2015, Paris | Le Bourget Exhibition Center Paris - France



- បង្ហាញ សេចក្តីព្រាងយុទ្ធសាស្ត្ររដ្ឋបូកជាតិ នៅក្នុង side event.
- នឹងរៀបចំសិក្ខាសាលា សុពលភាពលើសេចក្តីព្រាងចុងក្រោយ និងកែសម្រួលមុនស្នើសុំការអនុម័តពីរាជរដ្ឋាភិបាល
- Upload យុទ្ធសាស្ត្ររដ្ឋបូកជាតិទៅក្នុង UN-REDD+ Information hub/ Platform.
- ផ្សព្វផ្សាយ និងបញ្ចៀបរាល់កម្មវិធីទាំងអស់ដែលអនុវត្តដោយដៃគូអភិវឌ្ឍន៍អោយស្របគ្នាជាមួយ NRS
- ដាក់អោយដំណើរការ SIS, NFMS, NFI, និង FREL/REL





CAMBODIA REDD+ PROGRAMME

Cambodia Forest Reference Level

Presented in Global Landscape Forum side event of COP21, Paris
5th December, 2015


Independence Hotel, Preah Sihanuk Province.
29-30 Dec, 2015

Presented by: Chivin LENG

(REL/MRV TT, UNREDD and JICA-CAMREDD...)



UNFCCC/COP19- Warsaw Framework or REDD+ Rules



CAMBODIA REDD+ NATIONAL
PROGRAMME





CAMBODIA REDD+ PROGRAMME

Contents

1. Over views of FRL
2. Purposes
3. Scale and Scope
4. Selection of construction approach
5. Methodology
6. Validity period ???
7. Challenges
8. Expectations



Overview of progress on FREL/FRL in Cambodia

- Cambodia FRL is currently under development
- Intends to submit next month, aim participate in technical assessment 2016
- Main reasons for FREL/FRL submission to the UNFCCC are:
 - Follow and support UNFCCC process
 - Intends to implement REDD+ mitigation actions and therefore intends to monitor and assess these actions in Country
 - Accessing result- based payments



Purpose of FREL/FRL in Cambodia

- To assess performance of CC mitigation actions; FRL is developed for both domestic and international use.
- To support implementation of future REDD+ activities
- To define the period of development of a revised FRL and the cycle/period of REDD+ implementation
- To develop FRL in Cambodia primarily for UNFCCC, but also considering climate finance external to the UNFCCC

CAMBODIA REDD+ NATIONAL
PROGRAMME



REDD+ FREL/FRL scale in Cambodia

- FRL under development for **National Scale**
- **Reasons:**
 - Data availability (Nat. scale)
 - Inter-Institutional collaborations (Forest estate under three institutions)
 - Linkages to National policies to implement REDD+
 - Human resources and capacities
 - Ultimate goal of UNFCCC

CAMBODIA REDD+ NATIONAL
PROGRAMME



REDD+ FREL/FRL scope in Cambodia

- **Activities:**

- Aim: include only **Deforestation**
- Consideration: Degradation (Wood fuels), SFM*

Note: Limited data on Degradation at present, however REDD+ strategy aims in medium term on Enhancement and SFM inclusion. Deforestation/Degradation also dependent on adoption of REDD+ forest definition

- **Pools:**


- Aim: **AGB, BGB** (ratio),
- Consideration: Deadwood, Litter, soil (limited data)

- **Gasses: CO₂** (no data other gasses, conservative)

CAMBODIA REDD+ NATIONAL
PROGRAMME





Historical data Use and Construction approach chosen



- As the baseline map, “2014 map” is produced by using 2013/2014 satellite image data (LANDSAT 8). This map covers the full country (Forest/Non-Forest) and will function as a basis for future monitoring of land use and land use changes;
- Two Historical maps are used to derive historical land use and carbon stock change
 - By upgrading of existing 2010 FA map and consideration of other data sources for non-forest areas (MRC map 2010). Verification of the map is done by using ALOS AVNIR2 data for inaccessible areas. (Size of forest and non-forest area may change as the result of upgrading or modification).
 - By translating the 2005/2006 FA map in a comparable legend. Verification of this map has already been carried out by GRAS. And consideration of other data sources for non-forest areas

CAMBODIA REDD+ NATIONAL
PROGRAMME





REDD+ FREL/FRL methodology in Cambodia

- Methodology: Historical Average

Reasons:

- Conservative
- Available data still limited for projections
- Adjustments to National circumstances will be reviewed especially in regard to 2012 moratorium on new land concessions. However as granting of ELCs has reduced, area of allocation SELCs has risen since.

CAMBODIA REDD+ NATIONAL
PROGRAMME



FRL Validity

- 8 years historical average
- 4 year updating circle

Year	Map/Activity Data		National Forest Inventory		Forest Reference Emission Level			National Communications (NC)			Biennial Update Report (BUR)			
	Data	Production	Data collection	Completion	Baseline	Submission	Technical assessment	Inventory Year	Preparation	Submission	Inventory Year	Preparation	Submission	ICA
2014	•				•			•			•			
2015		•				•				•				
2016	•		•				•		•			•		
2017		•	•					•		•		•		
2018	•		•		•			•	•	•	•	•	•	
2019		•	•	•		•					•	•		•
2020	•		•	•			•	•		•	•	•	•	
2021		•	•	•				•			•	•		•
2022	•		•	•	•			•	•	•	•	•	•	
2023		•	•	•		•					•	•		•
2024	•		•	•			•	•			•	•	•	
2025		•	•					•			•	•		•
2026	•		•					•	•	•	•	•	•	

CAMBODIA REDD+ NATIONAL
PROGRAMME



REDD+ FREL/FRL challenges in Cambodia

- **Forest Definition** for REDD+: No rubber plantation, palm oil plantation
- **Data access** (especially accurate locations Land concessions) to compute activity data under REDD+ Forest Definition as well as emission factors for non-forest
- Activity data currently does not include **degradation**
 - Use of average emission factor
 - Degradation and sustainable forest management activities cannot included under current FREL/FRL

CAMBODIA REDD+ NATIONAL
PROGRAMME



Expectations from this FREL/FRL expert consultation

- To learn and discuss various country lessons and approaches to FREL/FRL development
- To receive concrete advises to the development of the FREL/FRL in Cambodia, and appropriateness for UNFCCC submission

CAMBODIA REDD+ NATIONAL
PROGRAMME



Thank You!

Sar Sophyra

Email: sophyra.sar@gmail.com

Website: www.cambodia-redd.org / <http://www.un-redd.org>

**CAMBODIA REDD+ NATIONAL
PROGRAMME**



FOREST CARBON PARTNERSHIP FACILITY REDD+ READINESS PROJECT (FCPF)

NATIONAL PROTECTED AREA STRATEGIC MANAGEMENT
PLAN DEVELOPMENT, NATIONAL REDD+ STRATEGY
DEVELOPMENT, AND REDD+ SUBNATIONAL DEMONSTRATION
ACTIVITIES

The Seventh REDD+ Taskforce Meeting
By: Heng Hong and Rang Sokha
29-30 December 2015
Independence Hotel, Sihanouk province

INTRODUCTION

- Currently working on 3 components on:
 - 1. Implementation of REDD+ Sub-National Demonstration Activities in Botum Sarkor and Phnom Kulen National Parks
 - 2. Assisting Develop National REDD+ Strategy, and
 - 3. Development of National Protected Area Strategic Management Plan

1. REDD+ Subnational Demonstration Activities

(Botum Sarkor and Phnom Kulen National Parks)

Justification of Selecting the two sites

- BSNP has extensive evergreen forests and is a critical habitat for many endangered species such as the Asian Elephant, Indochinese Tiger, Clouded Leopard, and the Sun Bear.
- Phnum Kulen National Park (PKNP) is selected as a demonstration site given its high importance in terms of natural and biodiversity values as well as its socio economic services.
- At present, certain areas of archaeological values are managed by the APSARA authorities.
- Conserving and sustainably managing biodiversity and natural resources within the park pose a big challenge like illegal cutting, land encroachment and unsustainable use of NTFPs.

Aims of the project

- Generate improved understanding of drivers of deforestation and forest degradation;
- Test a set of policies and measures to address the identified drivers;
- Strengthen capacity of staff, local communities, and stakeholders on REDD+
- Generate lessons for the implementation of national REDD+ strategy and protected area management

Activities

- Activity 1: A study to analyze main drivers of deforestation and forest degradation, and proposed policies and measures to address drivers
- Activity 2: Testing and supporting effective policies and measures identified above: As a follow-up on the activity 1, the project will test the effectiveness of proposed policies and measures to address each type of driver.
- Activity 3: Strengthening capacity of GDANCP staffs, local communities and stakeholders on REDD+
- Activity 4: Generate lessons learned for the implementation of national REDD+ strategy and protected area management
- The sets of policies and measures identified under the activity 1 would be tested under the activity 2.

Drivers of Deforestation in BSNP

Direct Drivers	Indirect Drivers
<ul style="list-style-type: none"> ▪ ELCs clearing the existing forests as part of their development plan ▪ increasing demand for food, vegetables and agricultural products ▪ forest fires ▪ inappropriate location of housing and settlements; increasing population, local births, migration and settlements ▪ inappropriate siting of roads and infrastructure development in biodiversity hotspot areas and in the national parks ▪ inappropriate siting of ELCs 	<ul style="list-style-type: none"> ▪ weak natural resource governance and undervaluation of forests; ▪ lack of appropriate tenurial management for open access areas ▪ weak coordination among key players ▪ absence of a commune and landscape-level land use plans ▪ limited logistics and capacity of the Forest Rangers; ▪ increasing demand for forest products (due to wood shortage), food, and farmlands ▪ increasing land prices due to increased demand of land for food production and settlement ▪ poverty; limited financial benefits from the forests and increasing profitability of non-forest use (alternative use) of forest lands ▪ limited skills on sustainable management of the forests especially among the relocated communities

Drivers of Deforestation in PKNP

Direct Drivers	Indirect Drivers
<ul style="list-style-type: none"> ▪ limited logistics and capacity of the Forest Rangers ▪ forest fires ▪ traditional shifting cultivation practices 	<ul style="list-style-type: none"> ▪ absence of a commune and landscape-level land use plans ▪ weak natural resource governance and undervaluation of forests ▪ lack of appropriate tenurial management of open access areas ▪ weak coordination among key players ▪ inequitable benefit sharing ▪ increasing population, local births, migration and settlements ▪ increasing demand for forest products (due to wood shortage), food, and farmlands ▪ increasing demand for food, cashew, vegetables and agricultural products ▪ increasing land prices due to increased demand of land for food production and settlement ▪ poverty; limited financial benefits from the forests and increasing profitability of non-forest use (alternative use) of forest lands ▪ Limited skills on sustainable management of the forests especially among the relocated communities.

Priority Interventions to Address the Drivers in BSNP

<p>Activity 1. Collective vision setting of the BSNP Landscape</p> <ul style="list-style-type: none"> ▪ Compile the land uses and hotspot areas in BSNP ▪ Hold a consultative forum on the issues and priority sites for conservation, infrastructure needs, investment areas and settlement areas. <p>Activity 2. Securing Environmentally Critical Areas</p> <ul style="list-style-type: none"> ▪ Evaluate the map of areas in danger of being encroached ▪ Hold a dialogue with the adjoining communities of the plan to secure the critical areas ▪ Establish the boundary poles and billboards in the target areas. The billboards should feature notices to remind the public that the site is priority for conservation ▪ Identify open access areas that need to be closed through CPA, Partnership Forestry, ELCs or other modalities <p>Activity 3. Sustainable Forest-based Livelihoods</p> <ul style="list-style-type: none"> ▪ Conduct training on sustainable agriculture/ agroforestry, sustainable forest management of CPAs; multistorey cropping for the sedentary cultivations). ▪ Develop farms for agroforestry and sustainable agriculture <p>Activity 3. Monitoring and Patrol</p> <p>Training on the use of SMART tool developed by WWF, use of geotagged photos and uploading to Google Earth</p> <ul style="list-style-type: none"> ▪ Training of key state actors on EIA for roads and infrastructure including the planning for siting of roads ▪ Hold dialogue with ELCs for incorporating sustainable forest management in the ELCs, joint monitoring and openness to Performance Scorecard for compliance of EIAs ▪ Actual monitoring/ patrolling and photo collection of transported forest products ▪ Uploading and maintenance of geotagged pictures to Google Earth
--

Priority Interventions to Address the Drivers in PKNP

Activity 1. Visioning of Phnum Kulen National Park Landscape

Prepare the map of Phnum Kulen National Park.

- Using the based maps, hold consultative workshop with the major stakeholders (CPAMC, NGOs, Commune Council, Local Authority, APSARA and academe) to present the issues facing PKNP. The workshop also presents the collective vision of the different stakeholders on Phnum Kulen National Park. The session will reflect in the map the vision on what to do of the area.
- Prepare an development action plan
- Disseminate the outcome (vision) of PKNP to the communities
- Revise the map

Activity 2. Strengthen the Monitoring

- Training Rangers and PDOE, CPAMC, Village leaders on the use of SMART and photo documentation using geotagged photographs and training on monitoring
- Training the PDOE and WS Staff on GIS and uploading of geotagged images to Google Earth technology

Organize a monitoring/ patrol team (composed of the Rangers and CPAs, Commune Police and Villages)

- Conduct joint field monitoring and patrol, investigation, survey and mapping and documentation of fire damages
- Compilation of damages to the GIS
- Conduct periodic dissemination of the statistics of the result of the monitoring

Activity 3. Reducing Transgressions

Hold community dialogue to disseminate information on the outcome of the workshop and the plan of establishing boundary poles

- Based on the vision of the landscape, demarcate the boundary of the conservation areas
- Install billboards and notices in strategic areas of the boundaries related to awareness of the forest

Work Plan and Progress to Date

Outcome/results (Outputs/Activities)	Target (Month/Year)	Current Progress Status (Month/year)
Output 1: REDD+ Sub-national demonstration activities effectively implemented (Please refer to REDD+ sub-national demonstration project proposal for Botum Sarkor and Phnom Kulen national Parks)		
Activity 1.1: Improved understanding of drivers of deforestation and forest degradation generated	Improved understanding of drivers of deforestation and forest degradation generated	Completed
Activity 1.2: Prioritized policies and measures to address drivers supported and tested	Prioritized policies and measures to address drivers supported and tested	Completed
Activity 1.3: Capacity of staff, local communities, and stakeholders strengthened	Capacity of staff, local communities, and stakeholders strengthened	To be Done
Activity 1.4: Lessons learned on effective policies and measures to address drivers assessed and documented	Lessons learned on effective policies and measures to address drivers assessed and documented	To be Done

2.National REDD+ Strategy Technical inputs and Consultations

Aims of the project

- To facilitate a series of internal meetings in MoE on the National REDD+ Strategy that will receive Contributions/inputs from MoE to the production of the drafts of the National REDD+ Strategy
- To assist team leader of NRS development at Forest Administration on compilation of comments from MoE, and facilitate for presentation materials, agenda items, minutes of meeting, and at national and sub-national consultation workshops.

Work Plan and Progress to Date

Outcome/results (Outputs/Activities)	Target (Month/Year)	Current Progress Status (Month/year)
Output 2. National REDD+ Strategy technical inputs and consultations		
Activity 2.1: Coordinate and facilitate internal consultation meetings to generate inputs for the NRS	<ul style="list-style-type: none"> Minute of the technical working group reviews and inputs meetings 	<ul style="list-style-type: none"> Coordinated internal consultation meeting two times with departments of MoE and TF, RTS, TTs, GG and other stakeholders First meeting on 18 May 2015 and second meeting on 19 October 2015
Activity 2.2: Assist the head of the national consultant to prepare consultation materials and coordinate series of consultations at both national and sub-national levels	<ul style="list-style-type: none"> Consultation meetings and workshop records/ reports/minute Framework of changes in the NRS 	<ul style="list-style-type: none"> Assist head of national consultant to prepare two national consultations with TF, RTS, TTs, GG and other stakeholders First meeting on 20-21 May 2015 at SHP and second on 6-7 July 2015 at SRP Assist head of national consultant to prepare four consultations at sub-national with CPA/ CF/CFI local authorities, provincial departments, NGOs, academic institutions 8-9/Sep/15 at KTP, 15-16/Sep at SHP, 22-23 Sep at BB and on 29-30/Sep/15 at SR province
Next plan: Assist the head of national consultant to prepare one national consultation to finalize the last draft of NRS for government approval.		

3. Development of National Protected Area Strategic Management Plan

Process for consultations on developing the NPASMP

- The first inception workshop was held in Phnom Penh in November 2014;
- A number of draft versions of NPASMP were developed during 2015 and shared for reviews with MOE staff, development partners and NGOs;
- Subnational consultation workshops with 136 participants were held in Kampot and Siem Riep in August 2015;
- A national validation workshop with 123 participants was held in Phnom Penh in November 2015;
- Based on inputs from these workshops and comments from reviewers, the final draft NPASMP has now been produced.

79

Response by the Government of Cambodia

- The Protected Area Law (2008) mandated MOE to develop a National Protected Area Strategic Management Plan (NPASMP);
- The NPASMP Planning Period is 2016-2030 with reviews every five years (i.e. 2020, 2025 and 2030);
- The NPASMP includes Vision, Mission and Goal statements, as well as Guiding Principles;
- The Plan is anchored by four Strategic Objectives (SOs), each with a series of priority actions;
- Gender and climate change are considered cross-cutting issues throughout the NPASMP.

80

NPASMP Vision and Mission

VISION: *Cambodia's protected area system contributes to the country's economy and sustainable development, including poverty reduction, through the conservation and sustainable use of its biological, natural and cultural resources and other ecosystem services.*

MISSION: *Achieve the most effective, efficient and equitable management of the national protected area system in the Royal Kingdom of Cambodia.*

81

NPASMP Goals

1. Maintain and enhance the ecological and cultural values of protected areas;
2. Promote participatory community engagement and support for conservation management;
3. Develop innovative approaches to conservation and development, including opportunities for sustainable ecotourism and financing mechanisms;
4. Provide accurate, timely and relevant information for effective management of protected areas; and,
5. Strengthen protected area management effectiveness and working partnerships with government organizations, local authorities, conservation NGOs, and development partners.

82

NPASMP Strategic Objectives (SOs)

SO1: Prioritize and Strengthen Conservation

SO2: Enhance Sustainable Management

SO3: Expand Community Participation and Benefits

SO4: Strengthen Institutional Capacity and Collaboration

83

Work Plan and Progress to Date

Outcome/results (Outputs/Activities)	Target (Month/Year)	Current Progress Status (Month/year)
Output 3: National Protected Areas Strategic Management plan (NPASMP) finalized		
Activities 3.1: First draft of NPASMP develop	Second, third, fourth and final draft of NPASMP developed	Completed
Activity3.2: Production of PA maps	2 Maps produced	Completed
Activity 3.3: Conduct 3 sub-national consultation workshops on the draft NPASMP	Consultation workshop reports	Completed
Activity3.4: National validation workshop	Validation workshop report	Completed
Activity 3.5: Publication and launching of NPASMP and seek for donors/funds to implement activities.	# of copies published Launching workshop report	To be Done



85

Development of the National Protected Area Strategic Management Plan (NPASMP)

Kim Nong
Deputy Director General, GDANCP
Ministry of Environment

86

Process for consultations on developing the NPASMP

- The first inception workshop was held in Phnom Penh in November 2014;
- A number of draft versions of NPASMP were developed during 2015 and shared for reviews with MOE staff, development partners and NGOs;
- Subnational consultation workshops with 136 participants were held in Kampot and Siem Riep in August 2015;
- A national validation workshop with 123 participants was held in Phnom Penh in November 2015;
- Based on inputs from these workshops and comments from reviewers, the final draft NPASMP has now been produced.

87

Values of Protected Areas (PAs)

- ✓ Contribute to livelihood security for poor and vulnerable groups of society;
- ✓ Provide opportunities for adapting to, and mitigating, impacts of climate change;
- ✓ Offer ecosystem services, for free (clean water and air; protein and medicines; NTFPs and other biodiversity, etc.);

88

Threats to Protected Areas (PAs)

- Natural habitat degradation and loss;
- Unsustainable use of natural resources;
- Illegal activities and encroachments on PAs;

Our biggest challenge relates to the governance of PAs, e.g.:

- Lack of demarcation, zoning and management plans to clearly identify and protect core and conservation zones;
- Limited contribution of existing PAs to support livelihoods of poor and vulnerable communities;
- Overlapping mandates and limited collaboration between Ministries;
- Inadequate capacity and funding to ensure effective management of PAs.

89

Response by the Government of Cambodia

- The Protected Area Law (2008) mandated MOE to develop a National Protected Area Strategic Management Plan (NPASMP);
- The NPASMP Planning Period is 2016-2030 with reviews every five years (i.e. 2020, 2025 and 2030);
- The NPASMP includes Vision, Mission and Goal statements, as well as Guiding Principles;
- The Plan is anchored by four Strategic Objectives (SOs), each with a series of priority actions;
- Gender and climate change are considered cross-cutting issues throughout the NPASMP.

90

NPASMP Vision and Mission

VISION: *Cambodia's protected area system contributes to the country's economy and sustainable development, including poverty reduction, through the conservation and sustainable use of its biological, natural and cultural resources and other ecosystem services.*

MISSION: *Achieve the most effective, efficient and equitable management of the national protected area system in the Royal Kingdom of Cambodia.*

91

NPASMP Goals

1. Maintain and enhance the ecological and cultural values of protected areas;
2. Promote participatory community engagement and support for conservation management;
3. Develop innovative approaches to conservation and development, including opportunities for sustainable ecotourism and financing mechanisms;
4. Provide accurate, timely and relevant information for effective management of protected areas; and,
5. Strengthen protected area management effectiveness and working partnerships with government organizations, local authorities, conservation NGOs, and development partners.

92

NPASMP Guiding Principles

1. Protection First
2. Addressing Equity
3. Knowledge-based Planning and Management
4. Protected Areas Designed and Managed for the Future
5. Ecosystem-based Management of Protected Areas

93

NPASMP Strategic Objectives (SOs)

- SO1: Prioritize and Strengthen Conservation
- SO2: Enhance Sustainable Management
- SO3: Expand Community Participation and Benefits
- SO4: Strengthen Institutional Capacity and Collaboration

94

SO1: Prioritize and Strengthen Conservation

- By 2020, at least half of all PAs will have their outer boundaries demarcated and 10 PAs will have zonation plans that protect Core and Conservation Zones from future developments;
- Law enforcement capacity will be strengthened by investing in modern equipment and providing Rangers with specialized training;
- Conservation and restoration action plans will be developed to address species and ecosystem threats;
- International collaboration will be expanded to share best practices, innovative approaches and new technology.

95

SO2: Enhance Sustainable Management

- Legal requirements will be enforced, monitoring will be enhanced, and constructive dialogue with the private sector will be encouraged to facilitate greater contributions by investors to local community livelihoods;
- To ensure PAs are “in the right places”, spatial gap analysis will be used to identify opportunities for adding areas of conservation value and changing the status of areas that have been heavily degraded;
- Emphasis will be placed on adding Marine, Provincial and cultural Heritage Areas to the existing PA system.

96

SO3: Expand Community Participation and Benefits

- Promote equity, benefit sharing and collaborative management of PAs through:
 - ✓ Active and inclusive participation by indigenous ethnic groups and local communities in PA planning and management;
 - ✓ Enhanced support for Community Protected Areas (CPAs);
 - ✓ Access to additional livelihood opportunities (such as “high value – low impact” ecotourism, NTFP marketing, micro-credit initiatives, and ecosystem restoration projects).

97

SO4: Strengthen Institutional Capacity and Collaboration

- Renewed investment of government funding will be essential to meet current and future challenges to Cambodia’s PAs:
 - ✓ Core group of Rangers for each PA will be regularized (as permanent GDANCP staff) and provided with judicial police powers;
 - ✓ Capacity building of central and provincial staff will focus on technical and implementation aspects of protected area management;
- Closer collaboration will be required between agencies responsible for managing lands designated for protection and conservation (i.e. GDANCP, FA and FiA);
- Closer collaboration will also be encouraged with universities and conservation NGOs to support data sharing and applied research.

98

Financing Resources

- Implementation of the NPASMP is estimated to require additional financing of USD 9.4 million for the first five years (2016-2020) over and beyond the core salary and administrative funding provided by MOE;
- Urgent need to develop a sustainable finance plan using a diversified set of funding sources, including:
 - ✓ Directing revenues from fees, fines and taxes back into the PA system;
 - ✓ Seeking new sources of funding (e.g. Green Climate Fund);
 - ✓ Operationalizing the Protected Area Fund (mandated in the 2008 PA Law) as an endowment to address future needs for PA management;
 - ✓ Mainstreaming PA benefits and costs into national development strategies and budgets.

99

Conclusion

- The NPASMP highlights the urgent need for a renewed investment in Protected Areas to realize their potential in contributing to Cambodia's economy, sustainable development, and poverty reduction efforts;
- Some of the most vulnerable groups of society depend on Protected Areas for their livelihoods, security and well-being;
- The investment that is now needed will build our capacity to strengthen conservation management and enforcement, expand community livelihood opportunities, and support sustainable uses of Protected Area resources;
- Finally, our collective aim must be to secure a strong and resilient system of Protected Areas that will continue to benefit future generations in Cambodia.

100



Thank You!

101



កិច្ចប្រជុំលើកទី៧ របស់ក្រុមការងាររដ្ឋប្បវេណី

ដំណើរការបញ្ជ្រាបការងារកាត់បន្ថយការបញ្ចេញឧស្ម័នតាមរយៈការ
ចាត់បង់និងរបររើសព្រៃឈើនៅក្នុងផែនការប្រើប្រាស់ដីថ្នាក់ឃុំនិងការ
អភិវឌ្ឍសហគមន៍ព្រៃឈើ

“ Mainstream REDD+ in CLUP and CF Development Support Process”

ក្រុងព្រះសីហនុ, ថ្ងៃទី២៩ ខែធ្នូ ឆ្នាំ២០១៥

លោក ជា ណាធីត

I- ទស្សនទានគម្រោង

- ព្រៃឈើដៃគូសំរោងស្ថិតនៅក្នុងអតីតដីព្រៃសម្បទានក្រុមហ៊ុន Yurisakor
- ឆ្នាំ២០០៥-២០១៥ ខណ្ឌរដ្ឋបាលព្រៃឈើពោធិ៍សាត់ Recoft និងPact បានបង្កើតឲ្យមានសហគមន៍ព្រៃឈើនៅក្នុងស្រុកភ្នំក្រវាញ (៣សហគមន៍បានបង្កើត និងទទួលស្គាល់ពី កសក)
- ឆ្នាំ ២០១២ ដោយមានការគាំទ្រពី UNDP/GEF (គម្រោង SFM បានគាំទ្រលើការរៀបចំផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ និងបានលើកសំណើបង្កើតឲ្យមានសហគមន៍ព្រៃដៃគូសំរោងមានទំហំ ៥.៤២០ ហិកតា
- ព្រៃឈើក្នុងព្រៃដៃគូសំរោង មានព្រៃស្រោង ពាក់កណ្តាលស្រោង និងឈ្មោះ
- តំបន់នេះ ទទួលបានការការពារព្រៃពង្រីកដឹកសិកម្ម ការការពារខុសច្បាប់ ការប្រមូលអុស និងធុរ្យ ជាដើម
- គម្រោងនេះ បន្តសកម្មភាពពីគម្រោង SFM ។




II-គោលបំណងនៃគម្រោង

- ❖ បង្ហាញវិធីសាស្ត្រអនុវត្តដោយអន្តរស្ថាប័ន (រដ្ឋបាលព្រៃឈើ មន្ទីរដែនដី នគរូបនីយកម្ម និងសំណង់ មន្ទីរបរិស្ថាន និងអាជ្ញាធរដែនដី:ភូមិ ឃុំ ស្រុក និងខេត្ត) ដើម្បីដោះស្រាយកត្តាដែលនាំឲ្យមានការបាត់បង់ និងរលាយព្រៃឈើ
- ❖ បង្កើនសមត្ថភាពក្រុមប្រឹក្សាឃុំដើម្បីអនុវត្តផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ ការឯកភាពគ្នា រៀបចំផែនការសាងសង់ គ្រប់គ្រង និងអនុវត្តន៍
- ❖ សមាណកម្មហានិភ័យនៃការប្រែប្រួលអាកាសធាតុ និងនីតិវិធីដោះស្រាយចូលទៅក្នុងផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ និងផែនការគ្រប់គ្រងសហគមន៍ព្រៃឈើគោលដៅ
- ❖ ចងក្រងបទពិសោធន៍សម្រាប់ចូលរួមការអនុវត្តយុទ្ធសាស្ត្ររដ្ឋបូកថ្នាក់ជាតិ



III -ទីតាំងគម្រោង



IV-លទ្ធផលរំពឹងទុកនៃគម្រោង

- ❖ ពង្រឹងសមត្ថភាពដល់គណៈកម្មការសហគមន៍ ក្រុមប្រឹក្សាឃុំសម្រាប់ការគ្រប់គ្រងព្រៃឈើ និងការប្រើប្រាស់ដីឱ្យមាននិរន្តរភាព
- ❖ សម្រាកសកម្មភាពផែនការសកម្មភាពដំបូងទៅក្នុងផែនការរបស់ឃុំ ផែនការគ្រប់គ្រងសហគមន៍ព្រៃឈើ និងការអនុវត្ត
- ❖ ពង្រឹងសមត្ថភាពការអនុវត្តដំបូងនៅថ្នាក់ក្រោមជាតិ
- ❖ ចងក្រងបទពិសោធន៍ទៅលើការប្រើប្រាស់ផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ ដែលជាផែនការគ្រប់គ្រងដីមានប្រសិទ្ធភាព ដើម្បីដោះស្រាយកត្តាដែលនាំឱ្យមានការរចរិល និងបាត់បង់ព្រៃឈើ

១-ពង្រឹងសមត្ថភាពដល់គណៈកម្មការសហគមន៍ព្រៃឈើ ក្រុមប្រឹក្សាឃុំសម្រាប់ការគ្រប់គ្រងព្រៃឈើ និងការប្រើប្រាស់ដីឱ្យមាននិរន្តរភាព

- ៖ កិច្ចប្រជុំផ្សព្វផ្សាយការចាប់ផ្តើមគម្រោងជាមួយអ្នកពាក់ព័ន្ធ
- ៖ វិភាគ និងកំណត់កត្តាដែលនាំឱ្យមានការបាត់បង់និងរចរិលព្រៃឈើ រួមជាមួយកំណត់គោលនយោបាយ និងនីតិវិធី ដើម្បីដោះស្រាយការបាត់បង់និងការរចរិលព្រៃឈើ
- ៖ វិភាគផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ និងការរៀបចំយុទ្ធសាស្ត្រការគ្រប់គ្រងសមស្របសម្រាប់ផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ ជាពិសេសសហគមន៍ព្រៃឈើ ព្រៃឈើដៃគូ ជាដើម ដើម្បីដោះស្រាយការបាត់បង់ និងរចរិលព្រៃឈើ
- ៖ លើកសំណើនីតិវិធីដើម្បីកែលម្អភាពស៊ាំនៃការប្រែប្រួលអាកាសធាតុ រួមមានផែនការសកម្មភាព REDD+ និង ការគ្រប់គ្រងព្រៃឈើឱ្យមាននិរន្តរភាព ចូលទៅក្នុងផែនការវិនិយោគ និងផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ។

២-សមាណភាព ផែនការសកម្មភាពរដ្ឋបាលនៅក្នុងផែនការរបស់ឃុំ និងការអនុវត្ត

- ៖ គាំទ្រទៅលើការបោះបង្គោលព្រំព្រៃសហគមន៍ ព្រៃឈើដៃគូ ដើម្បីដោះស្រាយការបាត់បង់និងរចរិលព្រៃឈើ
- ៖ បង្កើតយន្តការការអនុវត្តច្បាប់ជាមួយសហគមន៍មូលដ្ឋាន
- ៖ ធ្វើការស្តារព្រៃឈើឡើងវិញនៅតំបន់ព្រៃរចរិល
- ៖ កំណត់ និងពង្រីកជម្រើសជីវភាពសម្រាប់សហគមន៍មូលដ្ឋាន តាមរយៈទេសចរណ៍ធម្មជាតិ និងការពង្រីកជំនួញ

៣-ពង្រឹងសមត្ថភាពការអនុវត្តរបស់រដ្ឋាករនៅថ្នាក់ក្រោមជាតិ

- កសាងសមត្ថភាព និងផ្សព្វផ្សាយអំពី REDD+ ជាមួយអ្នកពាក់ព័ន្ធសំខាន់ៗ ថ្នាក់ក្រោមជាតិ
- កសាងសមត្ថភាព និងផ្សព្វផ្សាយអំពី REDD+ ជាមួយអាជ្ញាធរមូលដ្ឋាន និងសហគមន៍មូលដ្ឋាន
- ដាក់បញ្ចូលនីតិវិធី គោលនយោបាយ REDD+ ទៅក្នុងផែនការប្រចាំឆ្នាំ ៥ឆ្នាំ ឃុំ ស្រុកនិងខេត្ត

៤-បង្កើតបទពិសោធន៍នៅលើរបៀបនៃការប្រើប្រាស់ផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ ដែលជាផែនការ និងការគ្រប់គ្រងដីមានប្រសិទ្ធភាពដើម្បីដោះស្រាយកត្តាដែលសំខាន់ៗមានការចាត់បង់ចំពោះឆ្នាំ

- បង្កើតការពិគ្រោះយោបល់ដោយមានការចូលរួមពីអ្នកពាក់ព័ន្ធ ដើម្បីកំណត់មេរៀន និងបទពិសោធន៍
- រៀបចំសិក្ខាសាលា ដើម្បីផ្សព្វផ្សាយអំពីលទ្ធផលនៃគម្រោងជាមួយអ្នកពាក់ព័ន្ធ
- បង្កើតការត្រួតពិនិត្យតាមដានលើការអនុវត្តផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ

V-លទ្ធផល និងការកើតឡើងនៃគម្រោង

សកម្មភាព/លទ្ធផលរំពឹងទុក	លទ្ធផលត្រូវសម្រេចបាន	ការរីកចម្រើននៃគម្រោង
លទ្ធផលរំពឹងទុកទី១: បង្កើនសមត្ថភាពដល់គណៈកម្មការសហគមន៍ក្រុមប្រឹក្សាឃុំសម្រាប់គ្រប់គ្រងព្រៃឈើ និងការប្រើប្រាស់ដីឱ្យមាននិរន្តរភាព		
សកម្មភាព១.១: បង្កើតកិច្ចប្រជុំផ្សព្វផ្សាយការចាប់ផ្តើមគម្រោងជាមួយអ្នកពាក់ព័ន្ធ	របាយការណ៍កិច្ចប្រជុំ	បានបញ្ចប់ - កិច្ចប្រជុំចំនួន ០១ លើក សមាសភាពចូលរួម ៣៥នាក់ - អ្នកចូលរួមគាំទ្រលើដំណើរការគម្រោង
សកម្មភាព១.២: វិភាគ និងកំណត់កត្តាដែលនាំឱ្យមានការបាត់បង់និងធូលីព្រៃឈើរួមជាមួយកំណត់គោលនយោបាយ និងនីតិវិធី ដើម្បីដោះស្រាយការបាត់បង់និងធូលីព្រៃឈើ	របាយការណ៍ និងឯកសារ	បានបញ្ចប់ -ប្រជុំចំនួន ៣ ដង សមាសភាពចូលរួមសរុប៥០នាក់ -បកគំហើញកត្តាដែលនាំឱ្យបាត់បង់ និងធូលីព្រៃឈើ និងនីតិវិធីគ្រប់ដោះស្រាយ
សកម្មភាព១.៣: វិភាគផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ និងការរៀបចំយុទ្ធសាស្ត្រ ជម្រើសការគ្រប់គ្រងសមស្របសម្រាប់ផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ ជាពិសេសតំបន់ព្រៃការពារព្រៃសហគមន៍ ព្រៃឈើដៃគូ ដើម្បីដោះស្រាយការបាត់បង់ និងធូលីព្រៃឈើ	របាយការណ៍ និងឯកសារ	កំពុងអនុវត្ត
សកម្មភាព១.៤: លើកសំណើនីតិវិធីដើម្បីកែលម្អភាពស្មុំនៃការប្រែប្រួលអាកាសធាតុ រួមមានផែនការសកម្មភាព REDD+ និង ការគ្រប់គ្រងព្រៃឈើឱ្យមាននិរន្តរភាព ចូលទៅក្នុងផែនការវិនិយោគ និងផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ។	សៀវភៅផែនការប្រើប្រាស់ដីថ្នាក់ឃុំដែលរួមបញ្ចូលសកម្មភាព REDD+ ហានិភ័យនៃការប្រែប្រួលអាកាសធាតុ	កំពុងអនុវត្ត

សកម្មភាព/លទ្ធផលរំពឹងទុក	លទ្ធផលត្រូវសម្រេចបាន	ការរីកចម្រើននៃគម្រោង
លទ្ធផលរំពឹងទុកទី២: បញ្ចូលផែនការសកម្មភាពជបូកទៅក្នុងផែនការរបស់ឃុំ និងការអនុវត្ត		
សកម្មភាព២.១: គាំទ្រទៅលើការបោះបង្គោលព្រំព្រៃសហគមន៍ព្រៃការពារ ព្រៃឈើដៃគូ ដើម្បីដោះស្រាយការបាត់បង់និងធូលីព្រៃឈើ	-កំណត់ហេតុកិច្ចប្រជុំ -ផែនទីកំណត់តំបន់ -បោះបង្គោលព្រំ និងលើកស្លាក -ជម្រុញភាពស្របច្បាប់នៃសហគមន៍ព្រៃដៃគូ	កំពុងអនុវត្ត
សកម្មភាព២.២: បង្កើតយន្តការពង្រឹងការអនុវត្តច្បាប់ជាមួយសហគមន៍មូលដ្ឋាន	-បណ្តុះបណ្តាលមន្ត្រី និងគណៈកម្មការសហគមន៍អំពី SMART -បង្កើតយន្តការល្បាតប្រចាំខែ -បង្កើតលិខិតបទដ្ឋានទាក់ទងយន្តការល្បាត និងពង្រឹងការអនុវត្តច្បាប់ -របាយការណ៍បណ្តុះបណ្តាល ត្រួតពិនិត្យ	ផែនការចាប់ពីត្រីមាសទី១ ឆ្នាំ ២០១៦
សកម្មភាព២.៣: ធ្វើការស្តារព្រៃឈើឡើងវិញនៅតំបន់ព្រៃធូលី	-បង្កើតថ្នាលបណ្តុះកូនឈើ -ធ្វើអនាម័យព្រៃ	ផែនការចាប់ពីត្រីមាសទី២ឆ្នាំ ២០១៦
សកម្មភាព២.៤: កំណត់ និងពង្រីកជម្រើសជីវភាពសម្រាប់សហគមន៍មូលដ្ឋាន	-គាំទ្រជម្រើសជីវភាពដែលពឹងផ្អែកលើផល អនុផលព្រៃឈើ -របាយការណ៍	ផែនការចាប់ពីត្រីមាសទី២ឆ្នាំ ២០១៦

សកម្មភាព/លទ្ធផលរំពឹងទុក	លទ្ធផលត្រូវសម្រេចបាន	ការរីកចម្រើននៃគម្រោង
លទ្ធផលរំពឹងទុកទី៣: ពង្រឹងសមត្ថភាពការអនុវត្តបដិបូកនៅថ្នាក់ក្រោមជាតិ		
សកម្មភាព១៖ កសាងសមត្ថភាព និងផ្សព្វផ្សាយអំពី REDD+ ជាមួយអ្នកពាក់ព័ន្ធសំខាន់ៗ ថ្នាក់ក្រោមជាតិ	-វគ្គបណ្តុះបណ្តាលចំនួន២ស្តីពី Redd+ របាយការណ៍	ផែនការត្រីមាសទី២ឆ្នាំ២០១៦
សកម្មភាព២៖ កសាងសមត្ថភាព និងផ្សព្វផ្សាយអំពី REDD+ ជាមួយអាជ្ញាធរមូលដ្ឋាន និងសហគមន៍មូលដ្ឋាន	-ផ្សព្វផ្សាយជាសាធារណៈចំនួន ២ ស្តីពី Redd+ របាយការណ៍	ផែនការត្រីមាសទី១ឆ្នាំ២០១៦
សកម្មភាព៣៖ ដាក់បញ្ចូលនីតិវិធី គោលនយោបាយ REDD+ ទៅក្នុងផែនការ ឃុំ ស្រុក និងខេត្ត	-កំណត់ហេតុកិច្ចប្រជុំ	ផែនការត្រីមាសទី៣ឆ្នាំ២០១៦

សកម្មភាព/លទ្ធផលរំពឹងទុក	លទ្ធផលត្រូវសម្រេចបាន	ការរីកចម្រើននៃគម្រោង
លទ្ធផលរំពឹងទុកទី៤៖ ចងក្រងបទពិសោធន៍ទៅលើរបៀបនៃការប្រើប្រាស់ផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ ដែលជាផែនការគ្រប់គ្រងដីមានប្រសិទ្ធភាពដើម្បីដោះស្រាយកត្តាដែលនាំឱ្យមានការបាត់បង់ព្រៃឈើ		
សកម្មភាព៤.១៖ បង្កើតការពិគ្រោះយោបល់ដោយមានការចូលរួមពីអ្នកពាក់ព័ន្ធ ដើម្បីកំណត់មេរៀន និងបទពិសោធន៍	-របាយការណ៍វាយតម្លៃ	ផែនការត្រីមាសទី ១ឆ្នាំ២០១៧
សកម្មភាព៤.២៖ រៀបចំសិក្ខាសាលា ដើម្បីផ្សព្វផ្សាយអំពីលទ្ធផលនៃគម្រោងជាមួយអ្នកពាក់ព័ន្ធ	-របាយការណ៍សិក្ខាសាលា	ផែនការត្រីមាសទី ២ ឆ្នាំ២០១៧
សកម្មភាព៤.៣៖ បង្កើតការត្រួតពិនិត្យតាមដានលើការអនុវត្តផែនការប្រើប្រាស់ដីថ្នាក់ឃុំ	-របាយការណ៍ត្រួតពិនិត្យ	កំពុងអនុវត្តន៍

សូមអរគុណសម្រាប់ការ
យកចិត្តទុកដាក់ស្តាប់



Thank you!




កិច្ចប្រជុំលើកទី៧ ក្រុមការងារដេបូតកម្ពុជា
២៩-៣០ ធ្នូ ឆ្នាំ២០១៥, ខេត្តព្រះសីហនុ

**ការគ្រប់គ្រងនិងអភិរក្សព្រៃកោងកាងនិង
ព្រៃលិចទឹក ដើម្បីចូលរួមក្នុងការអនុវត្ត
ដេបូត និងសកម្មភាព ២០១៦**

អ៊ុក វិបុល ប្រធាននាយកដ្ឋានអភិរក្សជលផល
និងជាសមាជិកក្រុមការងារដេបូតកម្ពុជា

សេចក្តីសង្ខេបគម្រោង

រយៈពេលអនុវត្ត	2015-2017	អតិភាព	ខ្ពស់
កម្មវិធី	គ្រប់គ្រងធនធានជលផល- ការអភិវឌ្ឍប្រកបដោយនិរន្តរភាព សុវត្ថិភាព ស្បៀង និងការទទួលបានដោយសមធម៌		
អនុកម្មវិធី	ការពារនិងអភិរក្សធនធានជលផលដើម្បីធានាការប្រើប្រាស់ប្រកបដោយនិរន្តរភាព		
ឈ្មោះគម្រោង	ការគ្រប់គ្រងព្រៃលិចទឹកនៅក្នុងតំបន់អភិរក្សជលផលឡត់លេខ១ ខេត្តកំពង់ឆ្នាំង និងព្រៃកោងកាងនៅស្រុកព្រៃនប់ ខេត្តព្រះសីហនុ		
ទទួលខុសត្រូវ	នាយកដ្ឋានអភិរក្សជលផល (៣.៩) នៃរដ្ឋបាលជលផល		
ប្រធាន	អ៊ុក វិបុល ប្រធាននាយកដ្ឋានអភិរក្សជលផល		
ថវិកាអនុវត្ត	១៧៨.៥០០ដុល្លា		
ប្រភពថវិកា	FCPF		



• **គោលបំណង**

- កំណត់និងវិភាគលើចលករដែលបង្កឲ្យមានការបាត់បង់ និងវិចលព្រៃ លិចទឹក និងព្រៃកោងកាង
 - បង្កើតនិងអនុវត្តសាកល្បងគោលនយោបាយ និងវិធានផ្សេងៗដើម្បី ដោះស្រាយនូវចលករទាំងនោះ
 - ពង្រឹងសមត្ថភាពមន្ត្រី សហគមន៍មូលដ្ឋាន និងអ្នកពាក់ព័ន្ធរដ្ឋបាល
 - ជកស្រង់បទពិសោធន៍ពីការអនុវត្តរដ្ឋបាល
- ទំនាក់ទំនងជាមួយផែនការយុទ្ធសាស្ត្រវិស័យជលផល
- គោលដៅទី៣៖ យ៉ាងហោចណាស់៣៥%នៃផ្ទៃព្រៃលិចទឹក និង៧៥% នៃផ្ទៃព្រៃកោងកាងត្រូវបានការពារឲ្យបានក្នុងឆ្នាំ២០១៩ និងឆ្នាំ១០០ ហិកតា ក្នុង១ឆ្នាំ។

• **លទ្ធផលរំពឹងទុក**

1. របាយការណ៍ស្រាវជ្រាវចែងពីចលករដែលនាំឲ្យមានការបាត់បង់និងវិចលព្រៃ លិចទឹកនិងព្រៃកោងកាង ព្រមទាំងសំណើគោលនយោបាយនិងវិធាន ផ្សេងៗ ដើម្បីដោះស្រាយចលករទាំងនេះ
2. ផែនការគ្រប់គ្រង៥ឆ្នាំ ដោយពាក់ព័ន្ធផងដែរនឹងយុទ្ធសាស្ត្រជាតិរដ្ឋបាល និងជម្រើសមុខរបរ
3. សំណើគោលនយោបាយនិងវិធានផ្សេងៗត្រូវបានសាកល្បងអនុវត្ត
4. សមត្ថភាពមន្ត្រី សហគមន៍មូលដ្ឋាន និងអ្នកពាក់ព័ន្ធរដ្ឋបាលត្រូវបានពង្រឹង
5. មេរៀននិងបទពិសោធន៍ផ្សេងៗត្រូវបានចងក្រងនិងអនុវត្ត

• **លទ្ធផលដែលទទួលបាន**

- **លទ្ធផលទី១៖** របាយការណ៍ស្រាវជ្រាវពីចលករដែលនាំឲ្យមានការបាត់បង់ និងវិចល ព្រមទាំងសំណើគោលនយោបាយនិងវិធានផ្សេងៗដើម្បីដោះស្រាយចលករទាំងនេះ
 - ការងារនេះត្រូវបានបញ្ចប់ របាយការណ៍បច្ចេកទេសត្រូវបានរៀបចំរួច និងកំពុងដំណើរការបកប្រែជាភាសាខ្មែរ
 - នៅក្នុងដំណើរការកំណត់ពីចលករនេះ កិច្ចប្រជុំផ្លាស់ប្តូរយោបល់ថ្នាក់ខេត្ត ចំនួន ០២លើក និង៤ប្រជុំថ្នាក់សហគមន៍ត្រូវរៀបចំឡើង ជាមួយស្ថាប័ន អាជ្ញាធរមូលដ្ឋាន សហគមន៍ និងអង្គការសង្គមស៊ីវិលពាក់ព័ន្ធនៅតំបន់មួយចំនួនក្នុងខេត្តព្រះសីហនុនិងកំពង់ឆ្នាំង
 - កិច្ចសម្ភាសន៍ដោយឡែកៗត្រូវបានធ្វើផងដែរ
 - បានកំណត់ និងវិភាគចលករដែលនាំឲ្យមានការបាត់បង់និងវិចលព្រៃកោងកាង និងព្រៃលិចទឹក ព្រមទាំងដាក់វិធានអន្តរាគមន៍បន្ទាន់



	ចលករដោយផ្ទាល់	ចលករដោយមិនផ្ទាល់
ព្រៃកោងកាង នៅស្រុកព្រៃនប់	<ul style="list-style-type: none"> • ការតាំងទីលំនៅថ្មីក្នុងតំបន់ព្រៃកោងកាង • ការចេញប្លង់កម្មសិទ្ធក្នុងតំបន់ព្រៃកោងកាង • កំណើនប្រជាពលរដ្ឋ និងការចំណាកស្រុក • ការកាប់រានដើម្បីធ្វើកសិកម្ម • ការអភិវឌ្ឍវារីវប្បកម្ម • ការកាប់ធ្វើអុសដុត • ការអភិវឌ្ឍតំបន់ឆ្នេរលើតំបន់ព្រៃកោងកាង 	<ul style="list-style-type: none"> • ខ្វះព្រំខណ្ឌច្បាស់លាស់រវាងដីព្រៃកោងកាងនិងដីកសិកម្ម • ខ្វះប្លង់មេសម្រាប់ការអភិវឌ្ឍ • ខ្វះផែនទីប្រើប្រាស់ដី • ភាពខ្សោយនៃអភិបាលកិច្ច • ខ្វះការយល់ដឹងពីតម្លៃធនធាន • ការចេញចូលដោយសេរីក្នុងតំបន់ព្រៃកោងកាង ដោយពុំមានច្បាប់ហាមឃាត់ • ភាពក្រីក្រនិងគ្មានមុខរបរ • ដីឡើងថ្លៃនិងតម្រូវការដីខ្ពស់ • ពុំមានផែនការគ្រប់គ្រងព្រៃកោងកាង • ភាពខ្សោយនៃការងារទប់ស្កាត់បទល្មើស



	ចលករដោយផ្ទាល់	ចលករដោយមិនផ្ទាល់
ព្រៃលិចទឹក	<ul style="list-style-type: none"> ការតាំងទីលំនៅថ្មីក្នុងតំបន់ព្រៃលិចទឹក កំណើនប្រជាពលរដ្ឋនិងការចំណាកស្រុក ការកាប់រានដីព្រៃលិចទឹកធ្វើកសិកម្ម ការកាប់ធ្វើអុសដុតនិងសំណង់ផ្សេងៗ ភាពរាំងស្ងួត ងាយឆេះ ការលែងក្របីចូលស៊ី 	<ul style="list-style-type: none"> ខ្វះព្រំខណ្ឌច្បាស់លាស់រវាងដីព្រៃនិងដីកសិកម្ម ភាពខ្សោយនៃអភិបាលកិច្ចនិងតម្លៃនៃធនធាន ការចេញចូលដោយសេរីក្នុងតំបន់ព្រៃកោងកាង ដោយពុំមានច្បាប់ហាមឃាត់ ភាពក្រីក្រនិងគ្មានមុខរបរ ដីឡើងថ្លៃនិងតម្រូវការដីខ្ពស់ ពុំមានផែនការគ្រប់គ្រង ភាពខ្សោយនៃការងារ ទប់ស្កាត់បទល្មើស

គោលនយោបាយនិងវិធានការបន្ទាន់

- នៅក្នុងរបាយការណ៍មានការវិភាគពីអន្តរាគមន៍បន្ទាន់ដើម្បីដោះស្រាយចលករនីមួយៗ ប៉ុន្តែជារួម មានអន្តរាគមន៍ចំនួន០៥ គឺ
 - ផែនទីប្រើប្រាស់ដី
 - ការបោះព្រំប្រទល់ច្បាស់លាស់
 - ពង្រឹងការគ្រប់គ្រងតាមបែបសហគមន៍និងគាំទ្រដល់រដ្ឋបាលផលជលថ្នាក់ខេត្ត អាជ្ញាធរមូលដ្ឋាន សហគមន៍នេសាទ និងអ្នកពាក់ព័ន្ធផ្សេងទៀតក្នុងការឈ្លាតជាប្រចាំ ព្រមទាំងសកម្មភាពអភិរក្សផ្សេងទៀត
 - អនុវត្តការទាញយកផលប្រយោជន៍ប្រកបដោយចីរភាពពីធនធានព្រៃលិចទឹកនិងព្រៃកោងកាងដើម្បីនិរន្តរភាពសកម្មភាពអភិរក្ស
 - ការស្តារឡើងវិញនូវទីតាំងដែលរិចរិល
- ដោយសារតែទីតាំងមានទំហំ គឺត្រូវសិក្សាពីអតិភាព តើទីតាំងណាត្រូវមានវិធានការមុន

លទ្ធផលទី២៖ ផែនការគ្រប់គ្រង៥ឆ្នាំ ដោយពាក់ព័ន្ធផងដែរនឹងយុទ្ធសាស្ត្រជាតិ រេជបូក និងជម្រើសមុខរបរ

- បាននិងកំពុងរៀបចំផែនការគ្រប់គ្រង៥ឆ្នាំ សម្រាប់ការអភិរក្សព្រៃកោងកាងនិងព្រៃលិចទឹកក្នុងតំបន់ទាំង២
- កិច្ចប្រជុំពិគ្រោះយោបល់ត្រូវបានធ្វើឡើងនៅខេត្តព្រះសីហនុ នាថ្ងៃទី២៤-២៥ ខែវិច្ឆិកា ឆ្នាំ២០១៥ ដើម្បីផែនការគ្រប់គ្រងព្រៃកោងកាង
 - មានការចូលរួមពីអ្នកពាក់ព័ន្ធគ្រប់ៗគ្នា មកពីរដ្ឋបាលផលជល អាជ្ញាធរ មូលដ្ឋាន និងសហគមន៍នេសាទ
 - ការពិភាក្សាត្រូវបានកំណត់ពី គោលដៅ គោលបំណង ស្ថានភាពធនធាន ចលករដែលជម្រុញឲ្យមានការបំផ្លាញព្រៃកោងកាង អន្តរាគមន៍សម្រាប់ដោះស្រាយ ការទទួលខុសត្រូវ ពេលវេលាសម្រាប់អនុវត្ត និងថវិកា
 - ផែនការសកម្មភាពសម្រាប់ព្រៃកោងកាងនេះកំពុងតែត្រូវបានរៀបចំទៅតាមទម្រង់របស់ទីស្តីការគណៈរដ្ឋមន្ត្រី
- កិច្ចប្រជុំពិគ្រោះយោបល់សម្រាប់ព្រៃលិចទឹកនៅខេត្តកំពង់ឆ្នាំងនឹងគ្រោងធ្វើនៅអាទិត្យទី២ ខែមករា ឆ្នាំ២០១៦
- ផែនការ៥ឆ្នាំនេះ នឹងត្រូវបញ្ចប់នាដំណាច់ត្រីមាសទី១ ឆ្នាំ២០១៦ ដោយកំណត់ជាអតិភាពលើផែនការសកម្មភាព

**លទ្ធផលទី៣៖ សំណើគោលនយោបាយនិងវិធានផ្សេងៗត្រូវបាន
សាកល្បងអនុវត្ត**

ល.រ	វិធានការបន្ទាន់	បច្ចុប្បន្នភាពនៃការអនុវត្ត
១	ផែនទីប្រើប្រាស់ដីថ្នាក់ឃុំ	មិនអនុវត្ត
២	ការបោះព្រំប្រទល់ច្បាស់លាស់	<ul style="list-style-type: none"> ➢ អនុវត្តនៅក្រីមាសទី១ ២០១៦ ដោយកំណត់ផែនទី និងបោះបង្គោលព្រំចំនួន១០០ បង្គោល នៅទីតាំងដែលមានការកាប់បំផ្លាញខ្ពស់
៣	ពង្រឹងការគ្រប់គ្រងតាមបែបសហគមន៍ និងគាំទ្រដល់រដ្ឋបាលផលជលថ្នាក់ខេត្ត អាជ្ញាធរមូលដ្ឋាន សហគមន៍នេសាទ និងអ្នកពាក់ព័ន្ធផ្សេងទៀតក្នុងការល្បាតជាប្រចាំ	<ul style="list-style-type: none"> ➢ ក្រុមល្បាត២ក្រុម (១៨នាក់/ក្រុម)ត្រូវបានបង្កើត សម្រាប់ទីតាំងទាំង២ ហើយបែងចែកក្រុមតូចៗ ដោយមានកំណត់ចម្រើនចូលរួម ➢ បានផ្តល់វគ្គបណ្តុះបណ្តាលពី SMART ➢ ចុះល្បាតជាប្រចាំ

ចំនួនល្បាតពីខែកក្កដា-ធ្នូ ឆ្នាំ២០១៥

ក្រុមល្បាត	កក្កដា	សីហា	កញ្ញា	តុលា	វិច្ឆិកា	ធ្នូ	សរុប
ព្រៃកោងកាង	10	18	15	15	15	15	88
ព្រៃលិចទឹក	10	14	15	15	15	15	84
សរុប	20	32	30	30	30	30	172

ចំនួនករណីបទល្មើសពីខែកក្កដា-ធ្នូ ឆ្នាំ២០១៥

ក្រុមល្បាត	កក្កដា	សីហា	កញ្ញា	តុលា	វិច្ឆិកា	ធ្នូ	សរុប
ព្រៃកោងកាង	3	5	1	4	2	2	17
ព្រៃលិចទឹក	0	0	0	3	4	1	8
សរុប	3	5	1	7	6	3	25



ល.រ	វិធានការបន្ទាន់	បច្ចុប្បន្នភាពនៃការអនុវត្ត
៤	អនុវត្តការទាញយកផលប្រយោជន៍ប្រកបដោយចីរភាពពីធនធានព្រៃលិចទឹកនិងព្រៃកោងកាង	<ul style="list-style-type: none"> ➢ នឹងធ្វើការប្រជុំជាមួយអ្នកពាក់ព័ន្ធក្នុងការកំណត់ពីជម្រើស ផលប្រយោជន៍ប្រកបដោយប្រសិទ្ធភាពក្នុងការគ្រប់គ្រង ➢ អេកូទេសចរណ៍ជាជម្រើសសមស្របសម្រាប់តំបន់ទាំង២
៥	ការស្តារឡើងវិញនូវទីតាំងដែលវិចល	<ul style="list-style-type: none"> ➢ គម្រោងរៀបចំស្ថានបណ្តុះកូនកោងកាង ០១កន្លែង និងដាំ៣០ហិកតា នៅត្រីមាសទី១ ឆ្នាំ២០១៦

លទ្ធផលទី៤៖ សមត្ថភាពមន្ត្រី សហគមន៍មូលដ្ឋាន និងអ្នកពាក់ព័ន្ធរដ្ឋបាលត្រូវបានពង្រឹង

- បានរៀបចំវគ្គបណ្តុះបណ្តាលដល់មន្ត្រី អាជ្ញាធរ និងសហគមន៍ពាក់ព័ន្ធពីទស្សនទានរដ្ឋបាល ការចែករំលែកផលប្រយោជន៍ ប្រព័ន្ធធានាសុវត្ថិភាព FREL និងការយកគំរូនិងការវិភាគលើកាបូនស្តុកនៅក្នុងព្រៃកោងកាង។



លទ្ធផលទី៥៖ មិនទាន់បានអនុវត្តដើម្បីទទួលបានលទ្ធផលទី៥នៅឡើយ

ថវិកាចំណាយ

លទ្ធផល	ថវិកាគម្រោង	ថវិកាចំណាយ	ថវិកានៅសល់
លទ្ធផលទី១	17,570	17,779	-209
លទ្ធផលទី២	6,220	2,500	3,720
លទ្ធផលទី៣	108,144	14,964	93,180
លទ្ធផលទី៤	12,846	2,500	10,346
លទ្ធផលទី៥	22,820	0	22,820
សម្ភារៈនិងជំនួយ ការការិយាល័យ	2,240	1,558	682
លទ្ធផលគាំទ្រការ រៀបចំNRS	6,100	4,500	1,600
សរុប	178,500	43,801 (25%)	134,699

ផែនការ

លទ្ធផល	សកម្មភាព	ពេលវេលា
លទ្ធផលទី១	➢ បញ្ចប់ការបកប្រែរបាយការណ៍ វិភាគចលករ ធ្វើឲ្យបាត់បង់ព្រៃឈើនិងបោះពុម្ព	ត្រីមាសទី១ ២០១៦
លទ្ធផលទី២	➢ រៀបចំផែនការអភិរក្ស៥ឆ្នាំ	ត្រីមាសទី១ ២០១៦
លទ្ធផលទី៣	➢ បន្តសកម្មភាពល្អាត ➢ រៀបចំថ្នាលបណ្តុះកូនឈើ ➢ ដាំកូនឈើព្រៃលិចទឹកនិងព្រៃកោងកាង ➢ សិក្សាពីលទ្ធភាពទាញយកធនធាន ពីតំបន់ អភិរក្ស ដើម្បីនិរន្តរភាពសកម្មភាព ➢ បោះបង្គោលព្រំ (FCPF 80 បង្គោល CAM- REDD 25 បង្គោល) ➢ បញ្ចប់សាងសង់បំបាំងពិនិត្យមើលភ្លើងឆេះព្រៃ	រហូតដល់ចុងឆ្នាំ២០១៦ ត្រីមាសទី១ ២០១៦ ត្រីមាសទី២ ២០១៦ ត្រីមាសទី១ ២០១៦ ត្រីមាសទី២ ២០១៦ ត្រីមាសទី១ ២០១៦
លទ្ធផលទី៤	➢ ការងារផ្សព្វផ្សាយជាសាធារណៈ	ត្រីមាសទី១ និង២ ២០១៦
លទ្ធផលទី៥	➢ វាយតម្លៃនិងមេរៀនដែលទទួលបាន ➢ បច្ចុប្បន្នភាពព្រៃលិចទឹកនិងព្រៃកោងកាង	ត្រីមាសទី៤ ២០១៦ ២០១៦



**USAID**
FROM THE AMERICAN PEOPLE






**Forested Wetlands Carbon Stock Assessment:
Consultation with Cambodian partners**

Data integration workshop

Part 1: Mangrove carbon assessment results sharing – data collected during 2014-15, 48 plots



Data integration result

Aboveground carbon pools	Total C (Mg/ha)	95% CI (+ or -)	Uncertainty (%)
1. Live & dead trees and saplings			
1.1 Aboveground C (> 5 cm DBH)	55.2	9.61	17.4
1.2 Aboveground C (< 5 cm DBH)	5.14	2.04	39.7
2. Woody debris			
2.1 Fine (<0.64 cm)	0.54		
2.2 Small (0.64-2.54 cm)	3.71		
2.3 Medium (2.54-7.7 cm)	7.3		
2.4 Large sound (>7.6 cm)	16.81		
2.5 Large rotten (7.6 cm)	20.39		
Total average wood	9.75	13.62	139.7
3. Seedlings	NA		
Total aboveground	70.1	25.3	36.1

Belowground carbon pools	Total C (Mg/ha)	95% CI (+ or -)	Uncertainty (%)
4. Live & dead trees and saplings			
4.1 Belowground C (> 5 cm DBH)	47.0	6.1	13.0
4.2 Belowground C (< 5 cm DBH)	4.47	1.21	27.1
5. Soil			
5.1 0-30 cm	128.57		
5.2 0-30 cm and roots	180.02		
5.3 below 30 cm	471.66		
Total average	590.82	180.85	30.6
Total below ground	642.26	188.15	29.3
Total ecosystem carbon stock	712.3	213.4	30
CO2e of the ecosystem	2614.2		

Flooded forest

Scoping

- Dates – January 11-15, 2016
- Site – Kampong Thom, Kampong Chhnang, Battambang?
- Team – LEAD, FS, Engility and GoC?

Activity


- Dates – February 29-March 11, 2016
- Site – TBD + permission for data collection area, e.g. rice fields?
- Participants – FiA, FA, MoE, RUA and RUPP?

Result-sharing

- Dates – June-July, 2016 (1 day)
- Location – Phnom Penh?
- Participants – GoC partners, universities and development agencies?



Flooded forest



លទ្ធផលក្រុមការងារក្រុមប្រឹក្សាយោបល់ដេបូក កម្ពុជា និងសកម្មភាពឆ្នាំ ២០១៦



បង្ហាញដោយ លោក យ៉ាង ដូណាល់
ប្រធាន ក្រុមប្រឹក្សាយោបល់ដេបូកកម្ពុជា
អ្នកជំនាញដេបូក
អង្គការសមាគមអភិរក្សសត្វព្រៃ (WCS)

ការផ្លាស់ប្តូរសមាសភាពប្រធាន អនុប្រធាន និងលេខា

- ខែ មិនា ២០១៥
- 1. ប្រធាន: យ៉ាង ដូណាល់ (អង្គការសមាគមអភិរក្សព្រៃ-WCS)
- 2. អនុប្រធាន: លោក ឈឹត ឈន (តំណាងជនជាតិដើមភាគតិច)
- 3. លេខា: កញ្ញា តេង វិទូធានី (អង្គការវេទិកាមិនមែនរដ្ឋាភិបាល-NGO Forum)



អនុម័តទៅលើការរៀបចំ និងការប្រព្រឹត្តទៅរបស់ក្រុមប្តី កេរ្តយោបល់

- ប្រជុំពិគ្រោះយោបល់ និងកែសម្រួលទៅលើ ការរៀបចំ និងការប្រព្រឹត្តទៅរបស់ក្រុមប្រឹក្សា យោបល់
- អនុម័ត និងចុះហត្ថលេខា នៅក្នុងខែតុលា ២០១៥



អនុម័តផែនការសកម្មភាពប្រចាំឆ្នាំ ២០១៥

- គោលបំណងទី ១៖ ពង្រឹង និង លើកកម្ពស់សមត្ថភាពសមាជិកក្រុមប្រឹក្សា យោបល់ ជាពិសេសផ្នែកបច្ចេកទេស សម្រាប់ការចូលរួមក្នុង យន្តការដេបូក ប្រកបដោយប្រសិទ្ធភាព
- គោលបំណងទី ២៖ ពង្រឹងលំហូរព័ត៌មានរវាង ក្រុមប្រឹក្សាយោបល់ និង សមាជិក ដែលខ្លួនឈរជាតំណាង និងរវាងក្រុមប្រឹក្សាយោបល់ និងក្រុមការងារដេបូកកម្ពុជា
- គោលបំណងទី ៣៖ ផ្សព្វផ្សាយអំពីដេបូកដើម្បីលើកកម្ពស់ចំណេះដឹងដល់សហគ្រាស និងអ្នកផ្សេងៗទៀត



សម្រេចជ្រើសរើសសមាជិកថ្មីជំនួសសមាជិកចាស់

- តំណាងជនជាតិដើមភាគតិច



លោក ណាប់ វ៉ែន



លោក ម៉ែន បាក់

តំណាងអង្គការសង្គមស៊ីវិលថ្នាក់ខេត្ត



អង្គការពន្លកខ្មែរ
(ព្រះវិហារ)

កិច្ចប្រជុំពិគ្រោះយោបល់ស្តីពី ប្រព័ន្ធធានាសុវត្ថិភាពដេបូកកម្ពុជា



វត្តមានបណ្តាញស្តីពី ខេត្ត និងកម្មវិធីដេបូក

- ១១-១៣ ឧសភា ឆ្នាំ២០១៥
- បង្កើនការយល់ដឹងអំពីខេត្តដី និងដេបូក
- ការបញ្ចៀបខេត្តដី ទៅក្នុងយុទ្ធសាស្ត្រដេបូកជាតិ



វគ្គបណ្តុះបណ្តាលស្តីពីរបៀបវារៈសហគមន៍ក្រុមប្រឹក្សាយោបល់

- ០១ ដល់០៣ ធ្នូ ឆ្នាំ២០១៥ នៅខេត្ត មណ្ឌលគីរី
- កសាងសមត្ថភាពសមាជិកក្រុមប្រឹក្សាយោបល់សម្រាប់ការរៀបចំ និងអនុវត្តយុទ្ធសាស្ត្រវេជ្ជបូកជាតិ ជាពិសេសតំណាងសហគមន៍ និងជនជាតិដើមភាគតិច



ទស្សនៈកិច្ចសិក្សាគម្រោងវេជ្ជបូកព្រៃការពារសីមា

- ០៣ ធ្នូ ឆ្នាំ ២០១៥
- សិក្សាពីដំណើរការនៃការអនុវត្តគម្រោង
- FPIC, សិទ្ធិទៅលើដីនិងព្រៃឈើ និងការចូលរួមរបស់សហគមន៍



ចូលរួមក្នុងកម្មវិធីទូរទស្សន៍ និងវិទ្យុ

- ចូលរួមកម្មវិធីទូរទស្សន៍ទទក ស្តីពីដំណើរការ និងការរៀបចំ យុទ្ធសាស្ត្រដេបូកជាតិ
- ចូលរួមកម្មវិធីវិទ្យុ ស្តីពីតួនាទី របស់ក្រុមប្រឹក្សាយោបល់ទៅ ក្នុងកម្មវិធីដេបូកជាតិ នៅវិទ្យុ ស្តី FM102



សកម្មភាពសម្រាប់ឆ្នាំ ២០១៦

- ផ្សព្វផ្សាយព័ត៌មានស្តីពីដេបូកទៅអោយសមាជិករបស់ខ្លួន
- ចូលរួមក្នុងការរៀបចំផែនការសកម្មភាព និងអនុវត្តយុទ្ធសាស្ត្រដេបូកជាតិ
- ចូលរួមក្នុងការផ្តល់នូវធាតុចូលសម្រាប់ការរៀបចំសំណើគម្រោងសម្រាប់ជូន កម្មវិធីវិនិយោគព្រៃឈើ (Forest Investment Programme) នៃធនាគារអភិវឌ្ឍន៍អាស៊ី (ADB)

អរគុណ



ក្រុមការងារយេនឌ័រដេបូក

កិច្ចប្រជុំលើកទី៧

របស់ក្រុមការងារយេនឌ័រកម្ពុជា

លទ្ធផលរបស់ក្រុមការងារយេនឌ័រដេបូកកម្ពុជា
និងសកម្មភាពឆ្នាំ២០១៦

ដោយលោក សុខ ពិសិដ្ឋ
ក្រសួងកិច្ចការនារី



សន្និការឯករាជ្យ ខេត្តព្រះសីហនុ ថ្ងៃទី ២៩-៣០ ខែធ្នូ ឆ្នាំ២០១៥

154

មាតិកា

១. លទ្ធផលរបស់ក្រុមការងារយេនឌ័រដេបូកកម្ពុជា
២. សកម្មភាពសម្រាប់ឆ្នាំ ២០១៦



155

១. លទ្ធផលរបស់ក្រុមការងារយេនឌ័រដេបូកកម្ពុជា

ក្រុមការងារយេនឌ័រដេបូកកម្ពុជា បានធ្វើការងារមួយចំនួន ក្នុងការបញ្ជ្រាបយេនឌ័រទៅក្នុងសេចក្តីព្រៀងយុទ្ធសាស្ត្រជាតិដេបូកដូចជា៖

- បានចូលរួមវគ្គបណ្តុះបណ្តាគ្រូបង្គោល (ToT) ស្តីពីការបញ្ជ្រាបយេនឌ័រនៅក្នុងកម្មវិធី« ដេបូក »
- បានចូលរួមសិក្ខាសាលាពិគ្រោះយោបល់លើយុទ្ធសាស្ត្រជាតិដេបូក និងផ្តល់យោបល់ ដែលទាក់ទងនឹងយេនឌ័រ



156

១. លទ្ធផលរបស់ក្រុមការងារយេនឌ័រអង្គបូក (ត)



- បានចូលរួមធ្វើនូវតារាងត្រួតពិនិត្យយេនឌ័រជាមួយនឹងអ្នកជំនាញការយេនឌ័រ (Gender Check list)
- បានធ្វើសិក្ខាសាលាកសាងសមត្ថភាពស្តីពីទស្សនទានយេនឌ័រ និងអង្គបូកដល់ក្រុមបច្ចេកទេស (TT) និងក្រុមពិគ្រោះយោបល់ (CG)
- បានធ្វើការផ្សព្វផ្សាយស្តីពី៖ យេនឌ័រ និងអង្គបូកដល់សាធារណជនតាមប្រព័ន្ធផ្សព្វផ្សាយជាពិសេសទូរទស្សន៍ និងវីឡូ

157

១. លទ្ធផលរបស់ក្រុមការងារយេនឌ័រអង្គបូក (ត)

- បានចូលរួមពិនិត្យមើលយុទ្ធសាស្ត្រអង្គបូកជាតិ និងផ្តល់យោបល់ជាបន្តបន្ទាប់
- បានរៀបចំកិច្ចប្រជុំសម្រាប់ក្រុមការងារ យេនឌ័រអង្គបូក
- បានចូលរួមកិច្ចប្រជុំជាមួយក្រុមការងារ ផ្សេងៗដូចជា ក្រុមការងារពិគ្រោះយោបល់ (CG)



158

១. លទ្ធផលរបស់ក្រុមការងារយេនឌ័ររដបូក (ត)

- បានចូលរួមកិច្ចប្រជុំជាមួយនឹងក្រុម REDD+ taskforce
- បានធ្វើកិច្ចប្រជុំពិគ្រោះយោបល់សម្រាប់ធ្វើអនុសាសន៍លើសេចក្តីព្រាងយុទ្ធសាស្ត្ររដបូកជាតិក្នុងការឆ្លើយតបនឹងយេនឌ័រ បញ្ហាប្រឈមរបស់ស្ត្រី និងក្រុមជនដែលងាយរងគ្រោះ។



159

២. សកម្មភាពសម្រាប់ឆ្នាំ ២០១៦

- រៀបចំកិច្ចប្រជុំសម្រាប់ក្រុមការងារយេនឌ័ររដបូក
- ចូលរួមធ្វើ និងផ្តល់យោបល់លើ«ផែនការសកម្មភាពរដបូកម្តុជា» ក្នុងការឆ្លើយតបនឹងយេនឌ័រ និងក្រុមជនដែលងាយរងគ្រោះ



160

២. សកម្មភាពសម្រាប់ឆ្នាំ ២០១៦ (ត)



- រៀបចំវគ្គបណ្តុះបណ្តាលកសាងសមត្ថភាព និងការបង្កើនការយល់ដឹងស្តីពីនយោបាយ និងវេជ្ជបូក ថ្នាក់ជាតិ និងក្រោមជាតិ



- ចុះតាមជាន និងពិនិត្យមើលសកម្មភាពជាក់ស្តែងនៅទីវាល ថាតើមានការឆ្លើយតបនឹងយោបល់ដែរឬទេ?

161

សូមអរគុណ



"We should give priority to the following works: Increasing investment in gender equality... Ensuring the protection of women's rights... Strengthening accountability mechanisms for gender equality by strengthening government institutions... And continuing to promote women's involvement in the economy and their financial inclusion."

Hun Sen, Prime Minister, Cambodia

ការផលិតឯកសារផ្សព្វផ្សាយបង្កើនចំណេះដឹង និងការសម្របសម្រួលភាគីពាក់ព័ន្ធ

លេខាធិការដ្ឋានអធិបូកកម្ពុជា

Cambodia REDD+ Taskforce Secretariat

លោក ញ៉ែម សារ៉េត មន្ត្រីទំនាក់ទំនង

អ៊ីម៉ែល: sareth.nhem@undp.org លេខទូរស័ព្ទ: ០១២ ៨៣ ៤៩ ៨៨

ថ្ងៃទី ២៩-៣០ ខែធ្នូ ឆ្នាំ ២០១៥

I. ផ្នែកព័ត៌មាន និងការផ្សព្វផ្សាយ


កម្មវិធីកិច្ចពិភាក្សាអធិបូកតាមកញ្ចក់ទូរទស្សន៍ជាតិកម្ពុជា

- ប្រធានបទ ចំនួន ១០
- បទយកការណ៍ ចំនួន ៩
- វគ្គ ចំនួន ១៨ (មន្ត្រី បុគ្គលិកអង្គការ ក្រុមយេនឌ័រ ក្រុមប្រឹក្សាយោបល់)
- និស្សិតចូលស្តាប់ក្នុងបន្ទប់ផ្សាយ ចំនួន ១៦០ នាក់
- ចាក់ផ្សាយតាមកញ្ចក់ទូរទស្សន៍ជាតិកម្ពុជា ចំនួន ២០ ដង
- ថត DVD ចំនួន ៩០០ ចែកជូនភាគីពាក់ព័ន្ធ
- ដាក់ចូលក្នុងគេហទំព័រលេខាធិការដ្ឋានអធិបូកកម្ពុជា
- ដាក់ចូលក្នុង youtube លេខាធិការដ្ឋានអធិបូកកម្ពុជា



កម្មវិធីកិច្ចពិភាក្សារដ្ឋបាលតាមវិទ្យុ FM 102

- ប្រធានបទ ចំនួន ១៨ រួមបញ្ចូល បទយកការណ៍
- វាគ្មិន ចំនួន ២៤ នាក់ (មន្ត្រី បុគ្គលិកអង្គការ ក្រុមយេនឌ័រ ក្រុមប្រឹក្សាយោបល់ និងតំណាងជនជាតិដើមភាគតិច)
- អ្នកទូរស័ព្ទចូលសួរសំនួរចំនួន ៩៤ នាក់
- អ្នកស្តាប់តាមគេហទំព័រចំនួន (Online) ៥១៧ នាក់
- អ្នកស្តាប់ការផ្សាយពាណិជ្ជកម្មអំពីកម្មវិធីកិច្ចពិភាក្សាវិទ្យុ ចំនួន ១២២៥ នាក់ (Announcing)



ស្តុកខ្លី (វេដបូកគឺជាអ្វី)

- ស្តុកខ្លីចំនួន ១ បានចាក់ផ្សាយតាមកញ្ចក់ទូរទស្សន៍ជាតិ កម្ពុជា ចំនួន ១៥ លើក
- ថត DVD ចំនួន ៩០០ ចែកជូនភាគីពាក់ព័ន្ធ
- ដាក់ចូលក្នុងគេហទំព័រលេខាធិការដ្ឋានវេដបូកកម្ពុជា
- ដាក់ចូលក្នុង youtube លេខាធិការដ្ឋានវេដបូកកម្ពុជា



វីដេអូឯកសារ (Video documentary)

១. ប្រព័ន្ធធានា
សុវត្ថិភាពអង្គបូក
កម្ពុជា

២. ការបែងចែក
ផលប្រយោជន៍
អង្គបូកកម្ពុជា



វីដេអូឯកសារកិច្ចពិគ្រោះយោបល់លើយុទ្ធសាស្ត្រអង្គបូកជាតិ

- ផលិតព័ត៌មានឯកសារសម្រាប់កិច្ចប្រជុំពិគ្រោះយោបល់ផ្ទៃក្នុងក្រោមជាតិ
ស្តីពីយុទ្ធសាស្ត្រអង្គបូកជាតិ ចំនួន៤ លើក
- ចាក់ផ្សាយតាមកញ្ចក់ទូរទស្សន៍ជាតិកម្ពុជាចំនួន ៨ លើក
- ដាក់ចូលក្នុងគេហទំព័រលេខាធិការដ្ឋានអង្គបូកកម្ពុជា
- ដាក់ចូលក្នុង youtube លេខាធិការដ្ឋានអង្គបូកកម្ពុជា



គេហទំព័រ

គេហទំព័រ: <http://www.cambodia-redd.org/>



បណ្តាញសង្គមហ្វេសប៊ុក

បណ្តាញសង្គមហ្វេសប៊ុក (៦០០០ នាក់ ជា Friends)

<https://www.facebook.com/Cambodia-REDD-National-Programme>



សៀវភៅណែនាំស្តីពីដេបូត

បានបោះពុម្ព និងចែកជូនភាគីពាក់ព័ន្ធ ចំនួន ១០២០០ ច្បាប់



ព្រឹត្តិប័ត្រព័ត៌មាន

បានបោះពុម្ព ចំនួន ៣ Volume (Issue 7, 8, 9)
ចំនួន ៧០០០ (ភាសាខ្មែរ) និង ២០០០ (ភាសាអង់គ្លេស)



ខិតបំណ្ត (សម្រាប់ COP21)

1. យុទ្ធសាស្ត្រអង្គបូកជាតិ
2. ប្រព័ន្ធតាមដានត្រួតពិនិត្យព្រៃឈើជាតិ
3. កម្រិតបំពាយយោងព្រៃឈើ/កម្រិតយោងព្រៃឈើ
4. អង្គបូកកម្ពុជា
5. គម្រោង SEIMA



ប្រតិទិន និងទិន្នន័យ

1. ប្រតិទិន ឆ្នាំ ២០១៦ ចំនួន ២០០០
(Desk Calendar 2016)
2. ប្រតិទិន ឆ្នាំ ២០១៦ ចំនួន ២០០០
(Wall Calendar 2016)
3. ទិន្នន័យ ២០១៦ ចំនួន ២០០០
(Notebook 2016)



II. ផ្នែកសម្របសម្រួលភាគីពាក់ព័ន្ធ ក្រុមប្រឹក្សាយោបល់អង្គការកម្ពុជា

- បោះឆ្នោតជ្រើសរើសប្រធានក្រុមប្រឹក្សាយោបល់ថ្មី
- ប្រជុំបាន ៦ លើក
- អនុម័តការរៀបចំ និងការប្រព្រឹត្តទៅរបស់ក្រុមប្រឹក្សាយោបល់អង្គការកម្ពុជា
- អនុម័ត និងអនុវត្តផែនការសកម្មភាពប្រចាំឆ្នាំ ២០១៥
- បានចូលរួមជ្រើសរើសតំណាងជនជាតិដើមភាគតិចសម្រាប់ជាសមាជិក PEB និងCG

ក្រុមប្រឹក្សាយោបល់អង្គការកម្ពុជា (បន្ត)

- បានចូលរួម និងជួយសម្របសម្រួលការពិគ្រោះយោបល់សេចក្តីព្រាងយុទ្ធសាស្ត្រអង្គការកម្ពុជា និងប្រព័ន្ធធានាសុវត្ថិភាពអង្គការកម្ពុជា
- បានបើកវគ្គបណ្តុះបណ្តាលទស្សនៈទាន និងការប្រែប្រួលអាកាសធាតុព្រមទាំងចុះទស្សនៈកិច្ចគម្រោងសីមា ខេត្តមណ្ឌលគីរី
- បានធ្វើជាភ្នាក់ងារវីដេអូភាសាអង់គ្លេសអង្គការកម្ពុជានៅ TVK និង FM102
- បានប្រជុំ និងផ្តល់អនុសាសន៍លើសេចក្តីព្រាងយុទ្ធសាស្ត្រអង្គការកម្ពុជាជូនប្រធានក្រុមការងារអង្គការកម្ពុជា
- បានដាក់ចេញនូវសកម្មភាពចុះអនុវត្តគម្រោងសាកល្បងឆ្នាំ ២០១៦

ក្រុមយេនឌ័រអង្គការអភិវឌ្ឍន៍កម្ពុជា

- ប្រជុំបាន ៤ លើក
- អនុម័ត និងអនុវត្តផែនការសកម្មភាពប្រចាំឆ្នាំ ២០១៥
- បានបើកវគ្គបណ្តុះបណ្តាលចំនួន ២ លើក ស្តីពី ទស្សនៈទានយេនឌ័រ និងអង្គការ ជូនក្រុមបច្ចេកទេសទាំង ៤ និងក្រុមប្រឹក្សាយោបល់អង្គការ
- បានធ្វើជាវគ្គនិកម្មវិធីពិភាក្សាអង្គការនៅ TVK និង FM102
- បានប្រជុំ និងផ្តល់អនុសាសន៍លើសេចក្តីព្រាងយុទ្ធសាស្ត្រអង្គការជាតិ ជូនប្រធានក្រុមការងារអង្គការកម្ពុជា
- បានដាក់ចេញនូវសកម្មភាពចុះអនុវត្តគម្រោងសាកល្បងឆ្នាំ ២០១៦

III. សំណើផែនការសកម្មភាពឆ្នាំ ២០១៦

N#	Description
Videos: 2D/3D Animation	
1	Co-benefits
2	Incentives/Benefit Sharing
3	MRV and Monitoring
4	Safeguard and FPIC
Posters (A2)	
5	Co-benefits
6	Incentives/Benefit Sharing
7	MRV and Monitoring
8	Safeguard and FPIC
9	Drivers of Deforestation and Forest Degradation
Radio Program	
10	Re-broadcast the 18 radio-on air
11	On-air: The result of COP21 on Climate Change and REDD+
12	On-air: The next step forwards of the NRS (beyond 2016)
13	On-air: NFMS
14	On-air: National Protected Areas Strategy

	TV Program
15	The result of COP21 on Climate Change and REDD+
16	The next step forwards of the NRS (beyond 2016)
17	NFMS
18	National Protected Areas Strategy
	Video documentaries
19	Film documentary on Cambodia experiences on forest resource management
20	Film documentary on REDD+, Rights and Indigenous People
21	Film documentary on the journey to Forest Resource Management and REDD+ Mechanism
	Other Materials
22	Curriculum Development
23	COP Decisions Booklet
24	REDD+ Glossary Terms
25	Newsletters
26	Website Improvement
27	Leaflets (target topics)
28	Facebookpage: Q &A

សូមអរគុណ





CAMBODIA REDD+ PROGRAMME

មូលនិធិគាំទ្រតាមគោលដៅ (REDD+ Target Support Fund)

កិច្ចប្រជុំលើកទី៧ ក្រុមការងារអភិបូកកម្ពុជា
ថ្ងៃទី២៩-៣០ ខែធ្នូ ឆ្នាំ២០១៥
សណ្ឋាគារឯករាជ្យ ខេត្តព្រះសីហនុ
រៀបចំដោយ លន់ គឹមហ៊ុ



មូលនិធិគាំទ្រតាមគោលដៅជាអ្វី?

- មូលនិធិគាំទ្រតាមគោលដៅ ជាថវិកាដែលផ្តល់ដោយ
ផ្ទាល់ពី លេខាធិការដ្ឋាន UN-REDD នៅទីក្រុង Geneva
សម្រាប់គាំទ្របន្ថែមលើសកម្មភាពជាក់លាក់ណាមួយ
នៅក្នុងកម្មវិធី UN-REDD

CAMBODIA REDD+ NATIONAL
PROGRAMME



ហេតុអ្វីកម្ពុជា UN-REDD កម្ពុជាបានទទួលបានមូលនិធិ គាំទ្រតាមគោលដៅ?

- ដំណើរការពិគ្រោះយោបល់រដ្ឋបូកនៅកម្ពុជា មានវិធីសាស្ត្រល្អ
បង្កើនឲ្យមានការចូលរួមពេញលេញ មានប្រសិទ្ធភាព និងយក
ចិត្តទុកដាក់សម្រាប់យើងខ្ញុំ
- ក្រុមប្រឹក្សាយោបល់រដ្ឋបូកបានបង្កើតនៅខែសីហា ២០១៣
- ក្រុមយើងខ្ញុំរដ្ឋបូកបានបង្កើតនៅខែសីហា ២០១៤

CAMBODIA REDD+ NATIONAL
PROGRAMME




ការស្នើសុំថវិកាមូលនិធិគាំទ្រតាមគោលដៅ?

- កម្ពុជាបានស្នើសុំមូលនិធិគាំទ្រតាមគោលដៅ ចំនួន២លើក
ទៅលេខាធិការដ្ឋាន UN-REDD នៅទីក្រុង Geneva សម្រាប់
ការកសាងសមត្ថភាព និងបង្កើនការចូលរួមរបស់ក្រុមប្រឹក្សា
យោបល់រដ្ឋបូក និងក្រុមយើងខ្ញុំរដ្ឋបូក។

CAMBODIA REDD+ NATIONAL
PROGRAMME



Suggestion letters



សេចក្តីណែនាំសម្រាប់ការគាំទ្រ

To: Mario Boccucci (Mario.Boccucci@un-redd.org)
UN-REDD Programme Secretariat
International Environment House
13 - 13 Chemin des Anémones
CH-1213 Châtelaine, Geneva, Switzerland

CC: H.E. Chou Sam Ang, National Programme Director
Chroum Speary, EAC Team Leader s/1
Titchay Soyle, UN-REDD Regional Coordinator

Dear Mr Mario Boccucci,


Title: Request for Targeted Support for key elements of the National REDD+ Strategy in Cambodia


Cambodia has been a forerunner in terms of innovative use of communications to foster effective participation of all stakeholders in the REDD+ readiness process. These innovative approaches to communications have been an integral part of ensuring the full and effective participation of all stakeholders. As a result of these approaches, a great proportion of stakeholders have expressed a high level of satisfaction with the REDD+ readiness process.

Although production of these materials requires substantial financial resources, an investment in communications in Cambodia is of critical importance since it contributes to the full and effective participation of all relevant stakeholders not only in Cambodia, but also in other REDD+ countries. Indeed, many communications materials produced by the REDD+ Taskforce Secretariat in Cambodia have been used widely in other REDD+ countries, including the Strategy and Training Manual for REDD+, a small book that compiled all UNFCCC decisions, and business visiting notes on REDD+.

At present, however, there is a high risk that UN-REDD of Cambodia will not achieve the delivery targets set for communication due to significant shortage of supporting funds, though drafts/needs for content and vision for REDD+ awareness raising had already been produced many months ago. Therefore we would like to request for your Targeted Support of USD 200,000 from the global UN-REDD Programme to fill in this budget shortfall.

Thank you very much for your generous consideration. We look forward to hearing from you.

Yours sincerely,

for Cambodia REDD+ Taskforce Secretariat



សេចក្តីណែនាំសម្រាប់ការគាំទ្រ

To: Mario Boccucci (Mario.Boccucci@un-redd.org)
UN-REDD Programme Secretariat
International Environment House
13 - 13 Chemin des Anémones
CH-1213 Châtelaine, Geneva, Switzerland

CC: Titchay Soyle, UN-REDD Regional Coordinator
Chroum Speary, Environment & Energy Team Leader s/1

Date: 05 October 2013

Subject: Request for Targeted Support to Community Forestry, Community Forestry and Community Protected Areas Networks in Cambodia


Dear Mario Boccucci,

The UN-REDD Cambodia Programme is supporting a multi-stakeholder REDD+ Consultation Group (CG) that has been designed to provide comments to the REDD+ Taskforce on the REDD+ readiness process. The CG also acts as an important link between the Cambodia REDD+ Programme and existing networks of stakeholder groups.


The capacity of the CG varies, in particular, the three community networks, Community Forestry (CF), Community Forestry (CF) and Community Protected Areas (CPA). There are designated funds in the UN-REDD Cambodia Programme to support these community networks, but additional funds are required to ensure they can play their roles, and participate more fully and effectively in the REDD+ readiness process.

We therefore request Targeted Support from the UN-REDD Programme to supplement ongoing assessment rating and capacity building activities, as well as establish information mechanisms for these community networks.

Thank you for your consideration.

Yours sincerely,

H.E. Chou Sam Ang
National Programme Director


CAMBODIA REDD+ NATIONAL PROGRAMME



ការអនុញ្ញាតចំណាយមូលនិធិគាំទ្រតាមគោលដៅ ?

- លេខាធិការដ្ឋាន UN-REDD នៅទីក្រុង Geneva បានបញ្ជាក់ពីការគាំទ្រ និងអនុញ្ញាតចំណាយថវិកាចំនួន \$ ៧៥.០០០ សម្រាប់ការកសាងសមត្ថភាព និងបង្កើនការចូលរួមរបស់ក្រុមប្រឹក្សាយោបល់វេជ្ជបូក និងក្រុមយេនឌ័រវេជ្ជបូក។

CAMBODIA REDD+ NATIONAL PROGRAMME



Authorisation - Targeted Support Fund

UNOPS
NORTH AMERICA REGIONAL OFFICE

NOTIFICATION: Authorization through ATLAS

To: Mr. Chuan VAN DER VEEKEN
Resident Representative UNOPS
Phnom Penh (Cambodia)
21 March 2015

Re: Dina Digi, Sustainable Livelihoods
Market Safety Net
Project file: 00000501

From: Jolene Macdonald
Senior Financial Services
North America Office
Authorization: 1,000,000
Ref#: 290

Subject: **REGULATORY COMPLIANCE: Authorization is requested for the Targeted Support Fund (TSF) activities in Cambodia.**

As per request from UNDP/UNREDO, we hereby request your office to issue the authorization with the above mentioned event in Cambodia.

Activity	Activity Description	Amount	Budget Description	Budget Breakdown	
				Category	Amount
Activity 12	Supplement awareness and capacity building (and participants to join REDD+TC) (178000)	75706	Learning ticket costs	Workshop Cost	1,470.00
		75707	Learning O&A	Workshop Cost	3,130.00
	Identity and ecotourism information and feedback mechanisms	75706	Learning ticket costs	Workshop Cost	1,750.00
		75707	Learning O&A	Workshop Cost	3,130.00
		74525	Sundry	Miscellaneous	480.00
	Stakeholders provided with information, and awareness raised on REDD+ through various means of communications (including videos, posters, brochures, TV/radio programmes, etc.)	71405	Local CA client sponsored	Consultants	15,000.00
		77505	Office supplies, other	Supplies, etc.	8,000.00
		71405	Service Contract	Contracts	17,000.00
			Total Activity 12		50,000.00

The Cornerstone Building
708 Third Avenue, 14th Floor
New York, NY 10017
www.unops.org

Tel: +1(212) 457-1881
Fax: +1(212) 457-4044
E-mail: na@unops.org

UNOPS
NORTH AMERICA REGIONAL OFFICE

Activity 9	Women are effectively included in management of the REDD+ readiness process	2015 KPIs - Objectives		Completion	Amount
		TSF01	Supplies, other		
		TSF02	Office supplies, other	Supplies, etc.	1,000.00
		TSF03	Service Contract	Contracts	1,000.00
		Total Activity 9			2,000.00
		Grand Total			75,000.00

Under authority, UNOPS Financial Regulations and Rules will apply with accountability for compliance determined according to relevant UN Staff Regulations and Rules.

The Regulation #20 has been created and is in the approval and budget checked status. Please review na@unops.org if you have any questions regarding these regulations.

You are kindly requested to issue Purchase Order(s) as appropriate for the requested vendor to the same UNOPS Atlas function and in the Regulation #20. Please ensure to verify the Regulation (and) provided check this for Purchase Order(s). **Refunds make sure to include only balance when working as means to credit the contract account(s) if available.**

Kindly include and record the cost recovery reimbursement amount against the Chart Fields provided in the Regulation, in accordance with the agreed Universal Price List for reimbursement of services, found in the MOL on UNOP cost recovery for services at the programme country level.

Best regards,

The Cornerstone Building
708 Third Avenue, 14th Floor
New York, NY 10017
www.unops.org

Tel: +1(212) 457-1881
Fax: +1(212) 457-4044
E-mail: na@unops.org


CAMBODIA REDD+ NATIONAL
PROGRAMME



លក្ខណៈសម្រេចបាន

CAMBODIA REDD+ NATIONAL
PROGRAMME



ATLAS Activity	លទ្ធផល	លទ្ធផលសម្រេចបាន (by the end of 2015)
Activity 9 – យេនឌ័រ និងការ ចូលរួមរបស់ស្ត្រី	❖ ស្ត្រីបានរួមបញ្ចូល ក្នុងដំណើរការ ត្រៀមលក្ខណៈអនុ វត្ត វេជ្ជបូក និងការ គ្រប់គ្រងមាន ប្រសិទ្ធភាព	<ul style="list-style-type: none"> ▪ ក្រុមយេនឌ័របានបង្កើតនៅខែសីហាឆ្នាំ២០១៤ និងមានសមាជិក៤នាក់មកពី FA, MoE, FIA & MoWA ▪ ក្រុមយេនឌ័របានរៀបចំកិច្ចប្រជុំសំខាន់ៗចំនួន៦លើក ដើម្បីពិនិត្យយសម្រេច លក្ខខណ្ឌការងារ ផែនការ និងសកម្មភាព ▪ ក្រុមយេនឌ័របានទទួលការបណ្តុះបណ្តាលស្តីពីទស្សនទានយេនឌ័រ និងវេជ្ជបូក នៅខែវិច្ឆិកា ឆ្នាំ២០១៤ នៅកំពត ▪ ក្រុមយេនឌ័របានរៀបចំវគ្គបណ្តុះបណ្តាលស្តីពីការបញ្ចូលទស្សនទានយេនឌ័រក្នុងយុទ្ធសាស្ត្រវេជ្ជបូកជាតិ (NRS)ជូន ក្រុមបច្ចេកទេស និងក្រុមប្រឹក្សាយោបល់វេជ្ជបូក ▪ បញ្ជីត្រួតពិនិត្យបញ្ហាយេនឌ័របានរៀបចំដើម្បីពិនិត្យ ផ្ទៀងផ្ទាត់ការដាក់បញ្ចូលយេនឌ័រក្នុងNRS ▪ ក្រុមយេនឌ័របានចូលរួមផ្តល់យោបល់លើNRSទាំងនៅថ្នាក់ជាតិ និងថ្នាក់ក្រោមជាតិ និងបានរៀបចំកិច្ចប្រជុំផ្តល់យោបល់ចុងក្រោយលើNRS ▪ ក្រុមយេនឌ័របានដាក់សំណើទៅRTS សុំបញ្ចូលបញ្ហាយេនឌ័រ ទៅក្នុង NRS.
CAMBODIA REDD+ NATIONAL PROGRAMME		






សកម្មភាពក្រុមយេនឌ័រចូលរួមពិគ្រោះយោបល់លើសេចក្តីព្រាងយុទ្ធសាស្ត្រវេជ្ជបូកជាតិ
នៅថ្នាក់ជាតិ និងថ្នាក់ក្រោមជាតិ

CAMBODIA REDD+ NATIONAL PROGRAMME



ATLAS Activity	លទ្ធផល	លទ្ធផលសម្រេចបាន (by the end of 2015)
Activity 12 – គាំទ្រដំណើរការ ដំណើរការ ពិគ្រោះយោបល់ ជាមួយអ្នកពាក់ព័ន្ធនៅថ្នាក់ជាតិ	<ul style="list-style-type: none"> ❖ កសាងសមត្ថភាព និងបង្កើនការយល់ដឹងបន្ថែម ❖ កំណត់និងបង្កើតព័ត៌មាន និងយន្តការ ផ្តល់ព័ត៌មានត្រឡប់ ❖ អ្នកពាក់ព័ន្ធ បានទទួលព័ត៌មាន និង កើនឡើងការយល់ដឹងស្តីពីដបូកតាមរយៈមធ្យោបាយទំនាក់ទំនងនានា 	<ul style="list-style-type: none"> ▪ RECOFTC បានជ្រើសរើសជាអ្នកផ្តល់សេវា ដើម្បីបង្កើតលទ្ធផលទាំងនេះតាមរយៈសកម្មភាពសំខាន់៣ ▪ បានធ្វើផែនការ និងបានរៀបចំកិច្ចប្រជុំត្រៀមរៀបចំ រយៈពេល២ថ្ងៃនៅភ្នំពេញនៅខែសីហា២០១៥ ▪ បានរៀបចំសិក្ខាសាលាពិគ្រោះយោបល់ និងបង្កើនការយល់ដឹងចំនួន៤លើកជូនដល់តំណាង៖ <ul style="list-style-type: none"> ✓ CF ៣៤នាក់ នៅកំពង់ធំ ✓ CF ២៥នាក់ នៅកំពង់ស្ពឺ ✓ CFI ២៥នាក់ នៅពោធិសាត់ ✓ IPs ៣០នាក់ នៅក្រចេះ ▪ សិក្ខាសាលាទាំង៤លើក ក៏បានពិភាក្សា និងធ្វើជូនយោបល់ទៅRTS ដើម្បីដាក់បញ្ចូលក្នុង NRS ពាក់ព័ន្ធនឹងការប្រមូលរូបសំណាកជាអ្នកពឹងលើព្រៃឈើ
CAMBODIA REDD+ NATIONAL PROGRAMME		



ការរៀបចំកិច្ចប្រជុំត្រៀមរៀបចំរយៈពេល២ថ្ងៃនៅភ្នំពេញនៅខែសីហា២០១៥

CAMBODIA REDD+ NATIONAL PROGRAMME






ការរៀបចំសិក្ខាសាលាពិគ្រោះយោបល់ និងបង្កើនការយល់ដឹង
ចំនួន៤លើក នៅកំពង់ធំ កំពង់ស្ពឺ ពោធិសាត់ និងក្រចេះ

CAMBODIA REDD+ NATIONAL PROGRAMME



ATLAS Activity	លទ្ធផល	លទ្ធផលសម្រេចបាន (by the end of 2015)
Activity 12 – គាំទ្រដំណើរការ ដំណើរការ ពិគ្រោះ យោបល់ជាមួយ អ្នកពាក់ព័ន្ធនៅ ថ្នាក់ជាតិ	<ul style="list-style-type: none"> ❖ កសាងសមត្ថភាព និងបង្កើនការយល់ដឹងបន្ថែម ❖ កំណត់និងបង្កើតព័ត៌មាននិងយន្តការផ្តល់ព័ត៌មានត្រឡប់ ❖ អ្នកពាក់ព័ន្ធ បានទទួលព័ត៌មាន និង កើនឡើងការយល់ដឹងស្តីពីវេជ្ជបូក តាមរយៈមធ្យោបាយទំនាក់ទំនងនានា 	<ul style="list-style-type: none"> ▪ សិក្ខាសាលាទាំង៤លើក ក៏បានពិភាក្សា និងបង្កើតប្រព័ន្ធលំហូរព័ត៌មាននិងយន្តការផ្តល់ព័ត៌មានត្រឡប់សម្រាប់ក្រុមទាំង៤ផងដែរ CF, CPA, CFI and IPs ▪ បានប្រជុំផ្សព្វផ្សាយចំនួន៩លើកស្តីពីទស្សនទានជាមូលដ្ឋាននៃវេជ្ជបូកនៅក្នុងស្រុកចំនួន៩ នៃខេត្តចំនួន៣ គឺខេត្តមណ្ឌលគីរី ស្ទឹងត្រែង និងរតនគិរី ▪ អ្នកចូលរួមជាតំណាងជនជាតិដើមភាគតិចចំនួន ២២០នាក់ ជាជនជាតិគួយ គ្រឹង ព្រៅ ចារាយ និងជនជាតិភ្នំ ▪ សំភារៈព័ត៌មានជាប្រភពបានចែកជូនអ្នកចូលរួមសម្រាប់ការផ្សព្វផ្សាយបន្តនៅក្នុងមូលដ្ឋានរបស់អ្នកចូលរួម។

CAMBODIA REDD+ NATIONAL PROGRAMME





ប្រជុំផ្សព្វផ្សាយស្តីពីទស្សនទានជាមូលដ្ឋាននៃវេជ្ជបូក
នៅក្នុងស្រុកចំនួន៩ នៃខេត្តមណ្ឌលគីរី ស្ទឹងត្រែង និងរតនគិរី

CAMBODIA REDD+ NATIONAL PROGRAMME



ស្ថានភាពបរិញ្ញាបត្រ

CAMBODIA REDD+ NATIONAL PROGRAMME



ATLAS Activity	Key Outputs/Results	Plan		Disburse	Remain
		TSF (\$)	FCPF (\$)		
Activity 9 – យេនឌ័រ និងការ ចូលរួមរបស់ស្ត្រី	❖ ស្ត្រីបានរួមបញ្ចូលក្នុងដំណើរការ ត្រៀមលក្ខណៈអនុវត្ត វេជ្ជបូក និងការគ្រប់គ្រងមានប្រសិទ្ធភាព	25,000	0	25,487.96	- 487.96
Activity 12 – គាំទ្រដំណើរការ ដំណើរការ ពិគ្រោះយោបល់ ជាមួយអ្នកពាក់ ព័ន្ធនៅថ្នាក់ជាតិ	❖ កសាងសមត្ថភាព និងបង្កើន ការយល់ដឹងបន្ថែម ❖ កំណត់និងបង្កើតព័ត៌មាន និង យន្តការផ្តល់ព័ត៌មានត្រឡប់ ❖ អ្នកពាក់ព័ន្ធ បានទទួលព័ត៌មាន និង កើនឡើងការយល់ដឹងស្តីពី វេជ្ជបូក តាមរយៈមធ្យោបាយ ទំនាក់ទំនងនានា	50,000	3442,51	52,954.55	487.96
		75,000	3442,51	78,442.51	0

CAMBODIA REDD+ NATIONAL
PROGRAMME









វឌ្ឍនភាពនៃការអនុវត្ត គម្រោង

CBR+ នៅកម្ពុជា

កិច្ចប្រជុំលើកទី៧ ក្រុមការងារវេជ្ជបូកកម្ពុជា

២៩ -30 ខែធ្នូ ឆ្នាំ ២០១៥


លោកស្រី ជិន ណារី:

មន្ត្រីជាតិសម្របសម្រួលកម្មវិធីជំនួយខ្នាតតូច

ទិដ្ឋភាពរួមនៃកម្មវិធីជំនួយខ្នាតតូច របស់ កម្ពុជា វិធីអភិវឌ្ឍសហប្រជាជាតិនៅកម្ពុជា

- ✓ ជាកម្មវិធីថ្នាក់ពិភពលោករបស់មូលនិធិបរិស្ថានពិភពលោក ដែលមានប្រទេសច្រើនជាង១២០ ចូលរួម
- ✓ នៅថ្នាក់ពិភពលោកកម្មវិធីនេះ បានចាប់ផ្តើម តាំងពីឆ្នាំ ១៩៩៩ មក
- ✓ នៅប្រទេសកម្ពុជាកម្មវិធីនេះ បានចាប់ផ្តើមនៅឆ្នាំ ២០០៥
- ✓ កម្មវិធីនេះផ្តល់ជំនួយខ្នាតតូច ដល់អង្គការក្រៅរដ្ឋាភិបាលក្នុងស្រុក និងអង្គការសហគមន៍ទាំងឡាយណាដែលធ្វើសកម្មភាពទាក់ទងនឹងកិច្ចការពារបរិស្ថាន


Country Portfolios by Areas of Work



គោលបំណងរួមរបស់កម្មវិធីមាន៖

- ✓ កិច្ចការពារបរិស្ថានរបស់មូលដ្ឋាន និងពិភពលោក
- ✓ កសាងសមត្ថភាព និងផ្តល់អំណាចដល់សង្គមស៊ីវិល និងសហគមន៍មូលដ្ឋាន
- ✓ រួមចំណែកកាត់បន្ថយភាពក្រីក្រ តាមរយៈចូលរួមកសាងនិងអនុវត្តគម្រោងបរិស្ថាន

ការរៀបចំស្ថាប័នបំប្រែប្រួលកម្មវិធី



សេចក្តីសង្ខេបគំរោង CBR+

ឈ្មោះគម្រោង: គម្រោងវេជ្ជបូកនៅសហគមន៍ (CBR+)

ប្រទេសដែលចូលរួមអនុវត្តក្នុងដំណាក់កាលទី១: កម្ពុជា សាធារណរដ្ឋប្រជាធិបតេយ្យកុងហ្គោ នីហ្សេរីយ៉ា ប៉ាណាម៉ា ប៉ាហ្គាយ និងស្រីឡង់កា។

ថវិកាគម្រោងសរុប: ៤.០០០.០០០ដុល្លារអាមេរិកសម្រាប់ CBR+។ ទឹកប្រាក់នេះនឹងផ្តោតជាបឋមលើ ការគាំទ្រដល់គម្រោងនានានៅថ្នាក់សហគមន៍ ដែលបំពេញបន្ថែមចំពោះកម្មវិធីUN-REDDនៅថ្នាក់ជាតិ ដំណើរការត្រៀមលក្ខណៈរបស់ជាតិសម្រាប់ REDD+ និង/ឬ យុទ្ធសាស្ត្រជាតិ REDD+។

- វិភាគទានពីកម្មវិធី UN-REDD ទៅក្នុង CBR+ នឹងត្រូវផ្តល់ជាទឹកប្រាក់ប្រមាណ ៤០០.០០០ដុល្លារអាមេរិក នៅក្នុងប្រទេសនីមួយៗ ក៏ដូចជា ការគាំទ្រសម្រាប់បំពេញការចំណាយចាំបាច់ផងដែរ ជាអាទិ៍ ការតាមដាននិងវាយតម្លៃការគ្រប់គ្រងចំណេះដឹង ការពិគ្រោះយោបល់ ថ្លៃចំណាយលើបុគ្គលិក។ល។
- ទឹកប្រាក់នេះនឹងទទួលបានការបំពេញបន្ថែមជាបដិភាគពី SGP ដែលអាចជាការគាំទ្រមិនមែនសាច់ប្រាក់ (ថ្លៃចំណាយសម្រាប់បុគ្គលិក ការិយាល័យ និងបរិក្ខារនានារួមគ្នាជាមួយ SGP) ក៏ដូចជា ជំនួយតាមរយៈ SGP ដែលជាការបំពេញបន្ថែមចំពោះគោលដៅនៃ CBR+ផងដែរ។

រយៈពេលគម្រោង: ២០១៤ដល់ ២០១៧

តើគម្រោងវេជ្ជបូកនៅសហគមន៍ (CBR+) ជាអ្វី?

CBR+ គឺជាភាពជាដៃគូរវាងកម្មវិធី UN-REDD ជាមួយ កម្មវិធីជំនួយខ្នាតតូច GEF (SGP) ដើម្បីផ្តល់ជំនួយឥតសំណងដល់ថ្នាក់មូលដ្ឋាន សំរាប់:

- ✓ ពង្រឹងសិទ្ធិអំណាចសហគមន៍ និងជនជាតិដើមភាគតិច ក្នុងការចូលរួមនៅក្នុងសកម្មភាពត្រៀមលក្ខណៈសម្រាប់ REDD+ និង
- ✓ ដើម្បីចងក្រងបទពិសោធន៍ មេរៀន និងអនុសាសន៍នៅថ្នាក់មូលដ្ឋានដើម្បីបញ្ចូលទៅក្នុងដំណើរការREDD+របស់ជាតិ។

គោលដៅជាក់លាក់របស់ CBR+

1. គាំទ្រឲ្យមានការចូលរួមពេញលេញ និងដោយប្រសិទ្ធភាពពីសំណាក់ជនជាតិដើមភាគតិច សហគមន៍ និងសង្គមស៊ីវិល នៅក្នុងដំណើរការនៅថ្នាក់ជាតិដែលទាក់ទងនឹង REDD+ ដែលរួមទាំង ការគាំទ្រដល់សហគមន៍ ក្នុងការ កំណត់ថា តើពួកគេចង់ចូលរួមកំរិតណា និងដោយរបៀបណានៅក្នុង REDD+;
2. កសាងសមត្ថភាព និងលើកកម្ពស់ការយល់ដឹងរបស់សហគមន៍ ដើម្បីចូលរួមក្នុងសកម្មភាព និងដំណើរការ REDD+
3. ជួយសម្រួលដល់ការដាក់បញ្ចូលសកម្មភាព ចំណេះដឹង និងគំនិតរបស់សហគមន៍ទៅក្នុងដំណើរការ REDD+ របស់ជាតិ និង
4. ចងក្រង និងចែករំលែកចំណេះដឹង និងមេរៀននានាដែលទទួលបានពីបទពិសោធន៍ របស់សហគមន៍ ដើម្បីផ្តល់ព័ត៌មានសម្រាប់គោលនយោបាយ និងការអនុវត្ត REDD+ នៅថ្នាក់ជាតិ និងអន្តរជាតិ។

វិស័យជារាងភាពនៃកម្មវិធី របស់មូលនិធិសហគមន៍

1. បង្កើនការយល់ដឹង និងជំរុញឲ្យមានការចូលរួមពីសហគមន៍ ជនជាតិដើមភាគតិចក្នុងដំណើរដំបូងថ្នាក់ជាតិ
2. ស្វែងរក និងធ្វើការណែនាំឲ្យមានការចិញ្ចឹមជីវិតថ្មីៗមានកម្រិតបញ្ចេញខ្លួនស្មើនឹងការកាត់បន្ថយកម្រិតនៃការពឹងអាស្រ័យលើធនធានធម្មជាតិ (ពិសេសព្រៃឈើ) របស់ប្រជាពលរដ្ឋ និងសហគមន៍មូលដ្ឋាន។
3. ធ្វើការគាំទ្រដល់សហគមន៍មូលដ្ឋាន រួមបញ្ចូលទាំងក្រុមជនជាតិដើមភាគតិច និងអង្គការមិនមែនរដ្ឋាភិបាលដែលមានការពាក់ព័ន្ធ ដើម្បីសាងសង់ អនុវត្ត តាមដានត្រួតពិនិត្យ និងវាយតម្លៃយុទ្ធវិធី និងវិធីសាស្ត្រដំបូង នៅថ្នាក់សហគមន៍ ដើម្បីដោះស្រាយកត្តាដែលនាំឲ្យមានការបាត់បង់ និងវិវាទព្រៃឈើ។
4. ធ្វើការចងក្រង និងផ្លាស់ប្តូរចំណេះដឹង និងបទពិសោធន៍ពីសហគមន៍ដែលបានអនុវត្តគម្រោងដំបូងនៅសហគមន៍ដើម្បីផ្តល់ព័ត៌មានដល់ការបង្កើតគោលនយោបាយ និងអភិបាលកិច្ចអនុវត្តនៅថ្នាក់ជាតិ។



លទ្ធផលដែលទទួលបានក្នុងឆ្នាំ ២០១៥

- បង្កើតគណកម្មការជាតិដឹកនាំគម្រោងជបូកនៅសហគមន៍ (CBR+ NSC) មាន៤រូប (តំណាងក្រសួងកសិកម្ម រុក្ខាប្រមាញ់ និងនេសាទ ១ រូប ក្រសួងបរិស្ថាន មួយរូប តំណាងជនជាតិដើមខ្មែរ និងតំណាងសង្គមស៊ីវិល១ រូប ។
- រៀបចំកិច្ចប្រជុំគណកម្មការជាតិដឹកនាំកម្មវិធី CBR+ NSC ពិនិត្យលើ ToR និងអនុម័ត ជ្រើសរើសយកអង្គការមួយសំរាប់រៀបចំ CBR+ Country Plan
- ផែនការយុទ្ធសាស្ត្រប្រចាំប្រទេសរបស់ជបូកនៅសហគមន៍ត្រូវបានរៀបចំ និង អនុម័ត ដោយ CBR+ NSC និង GEF SGP NSC



ផ្សព្វផ្សាយពីផែនការយុទ្ធសាស្ត្រប្រចាំប្រទេស CBR+

- រៀបចំសិក្ខាសាលាផ្សព្វផ្សាយពីផែនការយុទ្ធសាស្ត្រប្រចាំប្រទេសរបស់ជបូកនៅសហគមន៍ និងប្រកាសផ្តល់ជំនួយដែលមានអ្នកចូលរួម ជាង៦០នាក់ មកពីអង្គការLNGOs, អង្គការសហគមន៍ និងតំណាងជនជាតិដើម ភាគតិច ដែលមានរយៈពេល ២ថ្ងៃ



រៀបចំផ្តល់ជំនួយ និងចាប់ផ្តើមអនុវត្តគម្រោង CBR+

- កម្មវិធីជំនួយខ្នាតតូច និងផ្តល់ជំនួយឲ្យទៅគម្រោងនីមួយៗចំនួន ៣ លើក (លើកទី១ ៥០% លើកទី ៤០% និងលើកទី ៣ ១០%)
- រៀបចំសិក្ខាសាលាគម្រោងទិស ដល់អង្គការដៃគូទាំង១៣ របស់កម្មវិធី CBR+ ពីនីតិវិធីនៃការចាយវាយថវិកាគម្រោង និងរបៀបធ្វើរបាយការណ៍ ដែលមានអ្នកចូលរួម ៣៩ នាក់ រយៈពេល៣ ថ្ងៃ



កសាងសមត្ថភាពពីទស្សនទាន វេជ្ជបូក

- សហការជាមួយលេខាធិការដ្ឋានវេជ្ជបូក រៀបចំវគ្គ បណ្តុះបណ្តាលពីស្តីពីទស្សនទានវេជ្ជបូក ដល់អង្គការដៃគូ CBR+ និង NSC
- បានគាំទ្រថវិកាដល់អង្គការដៃគូ CBR+ចំនួន ២៤នាក់ ទៅចូលរួមក្នុងកិច្ចប្រជុំ ពិគ្រោះយោបល់ពីយុទ្ធសាស្ត្រវេជ្ជបូកជាតិនៅខេត្តព្រះសីហនុ ខេត្តបាត់ដំបង និងខេត្តសៀមរាប



បញ្ហាប្រឈម

- តំណាងជនជាតិភាគតិច នៅក្នុង CBR+ NSC មានការផ្លាស់ប្តូរមុន ការមុនបញ្ចប់អាណត្តិ ២ ឆ្នាំរបស់ CBR+ NSC
- សមត្ថភាពរបស់អង្គការទទួលជំនួយ ជាពិសេស សហគមន៍ព្រៃឈើ និងសហគមន៍តំបន់ការពារនៅមានកំរិតទាំងផ្នែកបច្ចេកទេស និង ការគ្រប់គ្រងគម្រោង
- ទីតាំងគម្រោងមួយចំនួនស្ថិតក្នុងតំបន់ដែលមានបញ្ហា ក្នុងការ បំផ្លាញព្រៃឈើ ដែលអាចប៉ះពាល់ដល់លទ្ធផលរបស់គម្រោង

ផែនការសម្រាប់ឆ្នាំ ២០១៦

- ផែនការចុះត្រួតពិនិត្យ តាមដាន និងវាយតម្លៃលើការអនុវត្តគម្រោង CBR+ ទាំង១៣ គម្រោង
- ត្រួតពិនិត្យលើរបាយការណ៍ហិរញ្ញវត្ថុ និងរបាយការណ៍វឌ្ឍនភាពរបស់គម្រោង នីមួយៗមុននឹងទំលាក់ថវិកាលើកទី២
- រៀបចំចងក្រងឯកសារពីការអនុវត្តល្អៗ និងមេរៀននានាដែលទទួលបានពីការ អនុវត្តគម្រោង CBR+



**ACHIEVEMENT OF CAMBODIA'S
EXPRESSION OF INTEREST TO
PARTICIPATE IN FIP**



COUNTRY AND GOVERNMENT AGENCY SUBMITTING EXPRESSION OF INTEREST

- Country : Royal Government of Cambodia (RGC)
- Implementing Agency : Forestry Administration, Ministry of Agriculture, Forestry and Fisheries (MAFF)
- Partner Agency: General Department of Administration for Nature Conservation and Protection (GDANCP)/Ministry of Environment (MoE), Fisheries Administration and Cambodia REDD+ Taskforce Secretariat
- Date of Submission to FIP : 26 March 2015
- Cambodia's Eol to participate in Forest Investment Program (FIP) was selected by FIP and then provided financial support for Forest Investment Plan

The Royal Government of Cambodia continues to support the development and implementation of REDD+



ព្រះរាជាណាចក្រកម្ពុជា
ជាតិ សាសនា ព្រះមហាក្សត្រ
KINGDOM OF CAMBODIA
Nation Religion King

Phnom Penh November 13, 2015

Ms. Mafalda Duarte
Program Manager
Climate Investment Funds
The World Bank
1818 H Street NW
Washington, D.C. 20433 USA
Tel: 1 202 456 1801
Fax: 1 202 522 2937

Subject: Participation in the Forest Investment Program (FIP) Investment Plan Preparation Grant and Acknowledgement of the Asian Development Bank (ADB) as Lead Agency

Dear Ms. Mafalda Duarte,

We are pleased to inform you that the ADB has agreed to be the lead agency in assisting the Royal Government of Cambodia (RGC) to prepare the Forest Investment Plan under the Forest Investment Program (FIP).

As you are aware, the selection of the Kingdom of Cambodia as a new pilot country of the FIP on 15 May 2015 granted the RGC possibility of accessing an Investment Plan (IP) preparation grant. In order to reduce transaction costs and expedite delivery of the IP, we kindly request that the US\$250,000 IP preparation grant be executed by ADB on our behalf.

As communicated earlier, the Forestry Administration of the Ministry of Agriculture, Forestry and Fisheries (FA-MAFF) will be the focal point for the RGC in preparing the investment plan. The FA-MAFF, in consultation with relevant stakeholders, will agree with ADB on a detailed plan for the use of these resources during the FIP Joint Missions planned in 2016.

Please accept, Ms. Mafalda Duarte, the assurances of our consideration.

Sincerely yours,

Dr. AUN Pormmoniroth
Minister
Ministry of Economy and Finance

Cc: - MAFF, Forestry Administration
- Ministry of Environment
- ADB Cambodia Resident Mission
- World Bank Cambodia Country Office
- Dr. Anche Srinivasan, FIP Focal Point, ADB

ព្រះរាជាណាចក្រកម្ពុជា
ជាតិ សាសនា ព្រះមហាក្សត្រ
KINGDOM OF CAMBODIA
Nation Religion King

Phnom Penh November 13, 2015
Phone: 855-23-750 000 Fax: 855-23-750 100



FORESTRY SECTOR ANALYSIS

- ❖ Forest resources under pressure with deforestation rate
- ❖ Forest cover change result of planned and authorized measures, and unauthorized actions
- ❖ Planned measures include RGC policy to promote agro industry through ELCs, grant land to landless households through SLCs, diversion of forest lands for public infrastructure such as roads, schools, health centres and other facilities
- ❖ Unauthorized actions include encroachment, logging, and unsustainable utilization of forest resources



OPPORTUNITIES FROM FORESTRY SECTOR

- ❖ Cambodia has high potential to reduce emissions
- ❖ Almost 2.41 GT of carbon is stored in the country's forests
- ❖ Approximately 40 per cent of carbon stock is held in 23 per cent area
- ❖ Degradation of forest and loss of cover reduces potential for absorbing GHGs
- ❖ Cambodia's forests have the potential to generate important co benefits
- ❖ Contributes to livelihoods and valuable ecological and economic resources
- ❖ Addressing drivers of deforestation and forest degradation will enable Cambodia to contribute to reducing emissions and improve the quality of life of Cambodia's people

STATUS REDD+ CAMBODIA

- REDD+ Cambodia is focused on an option to mitigate the impacts of climate change, reduce greenhouse gas emissions from the forestry sector, and contribute to sustainable socio-economic development
- Cambodia's national development plans and strategies continue to incorporate REDD+ principles and approaches. Following decisions adopted by the United Nations Framework Convention on Climate Change (UNFCCC), REDD+ implementation in Cambodia has three consecutive phases: Readiness, Implementation, and Results-Based Payments (RBP) for verified emissions reductions
- Based on the Warsaw Framework for REDD+, Cambodia established four key elements: 1) National Strategy or Action Plan (NRS), 2) National Forest Monitoring System (NFMS), 3) Safeguards Information System (SIS), and 4) Forest Reference Emissions Level/Forest Reference Level (FREL/FRL).

STATUS REDD+ CAMBODIA

- REDD+ Cambodia is now planning to transition from readiness to implementation from 2016. By 2021 the results based phase is expected to be operational.
- NRS and Action Plan in advanced stage of being finalized. National Forest Monitoring System (NFMS) and Forest Reference Emission Level (FREL) is also being developed alongside the NRS.

Enabling to be developed forest investment plan

- Appropriate timeline and sequencing for FIP in Cambodia
- Allows REDD+ Readiness to transition to Implementation
- FIP preparation process and NRS implementation can reinforce design of REDD+ institutional framework
- FIP to provide critical financial resources for effective implementation of National Forest Programme, National Protected Area Strategic Management Plan, and the Strategic Planning Framework for Fisheries
- Allows for Cambodia to access technical assistance and strengthen capacity
- FIP provides opportunities to integrate green growth, low emission pathways into national policies and approaches
- Enables Cambodia to reduce emissions and become eligible for results based payments

FIP Goals

- To support REDD+ efforts of developing countries by providing up-front bridge financing for readiness reforms and public and private investments identified through national REDD+ strategy building efforts;
- FIP will strive for maximizing co-benefits: of sustainable development, including the conservation of biodiversity, protection of the rights of indigenous peoples and local communities, poverty reduction and rural livelihood enhancements.




FIP Resources (~\$787 million)

Tranche 2 ([Decision by FIP Sub-Committee May 2015](#))

- ❑ **6 new Pilot Countries (\$145 million @ ~\$24 million per country)**
 - Africa (3) – Congo Republic, Ivory Coast, Mozambique
 - Latin America (2) – Ecuador, Guatemala
 - Asia (1) – Nepal
- ❑ **DGM in 6 New pilot countries: \$ 30 million**
- ❑ **For developing 9 Investment Plans (\$ 2.25 million @ \$ 250,000 per country)**
 - Africa (4) : Cameroon, Rwanda, Uganda, Zambia
 - Latin America (2): Guyana, Honduras,
 - Asia (2): Bangladesh, Cambodia
 - MENA (1): Tunisia
- ❑ **Additional Resources for existing Pilot Countries (~ US\$ 72 million)**
 - Brazil, Congo DRC, Lao PDR


FIP Investment Criteria

- ❖ Climate change mitigation potential
- ❖ Demonstration potential at scale
- ❖ Cost effectiveness
- ❖ Implementation potential
- ❖ Integrating sustainable development (co-benefits)
- ❖ Safeguards




FIP's Areas of investment

- 1) **Institutional capacity, forest governance and information:** monitoring, information management systems, support for institutional, legal and financial management, cadastral mapping and land tenure reforms, landscape planning, technology transfer, capacities for IPLCs...
- 2) **Investments in GHG mitigation measures:** forest conservation, SFM, restoration, afforestation/reforestation, PES, private sector restructuring, certification etc.
- 3) **Investments outside forest sector to reduce pressure on forests:** alternative livelihood and poverty reduction opportunities, alternative energy programs, agricultural investments in the context of rationalized land-use planning, agricultural intensification incl. agro-forestry







Contents of Forest Investment Plan

1. Description of the country and sector context
2. Identification of opportunities for Greenhouse gas abatement
3. Enabling policy and regulatory environment
4. Expected co-benefits
5. Collaboration among MDBs and with other Partners
6. Identification and rationale for projects and programs to be co-financed by FIP
7. Implementation potential and risk assessment
8. Financing plan and instruments
9. Results Framework









**Presentation on
FCPF AWPB 2016 - key targets, deliverables
and activities**

7th Meeting of the REDD+ Taskforce

**Venue: Independent Hotel, Preah Sihanouk Province
Date: 29-30 December 2015**





Budget 2016 and Q1 2017 by Components

Components	2016				2017	Total
	Q1	Q2	Q3	Q4	Q1	
1. Effective Management of REDD+ Readiness Process	96,623.68	315,768.68	115,893.68	91,601.18	57,012.55	676,899.75
2. Development of National Strategy Implementation Framework	73,287.50	101,987.50	85,075.00	58,425.00	51,250.00	370,025.00
3. Improve Capacity to Manage Sub-national Approaches	120,083.88	71,666.98	109,813.38	40,304.03	70,889.00	412,757.25
4. Design Monitoring System and REL framework	41,000.00	117,875.00	124,025.00	45,715.00	143,500.00	472,115.00
Total	330,995.05	607,298.15	434,807.05	236,045.20	322,651.55	1,931,797.00

Key Activities/Targets for 2016

Outcome 1

- Continuous policy dialogue facilitation and capacity building through regular meetings, events, and south-south cooperation
- Further strengthening of the capacity of CGs and their constituents
- Regular updates on REDD+ information through its website, newsletters, Facebook
- Design, development and dissemination of multimedia communication and awareness materials (video, poster, leaflet, new slater, case studies/research etc.)
- FCPF Mid term review
- Develop Knowledge management plan

Key Activities/Target for 2016

Outcome 2

- Finalization and Adoption of NRS
- Development of NRS action plan
- Finalization and Adoption of NPASMP
- Building and strengthening community networks (CF, CFi, CPA and IP) to address drivers of deforestation and degradation
- Finalization and testing operationalization of SIS
- Review existing national conflict resolution mechanism (NCRM) to propose a national approach for REDD+ grievance redress mechanism (GRM)

Key Activities for 2016

Outcome 3

- Continue to implement and documentation of REDD+ demonstration sites

Outcome 4

- ??? Awaiting proposed activities from FAO.
- Develop allometric equation
- Conduct NFI
- Forest cover assessment 2016
- GHGs Inventory

Thank you

Questions & Answers



CAMBODIA REDD+ PROGRAMME

វគ្គបណ្តុះបណ្តាលសម្រាប់កិច្ចប្រជុំលើកទី៦

កិច្ចប្រជុំលើកទី៧ ក្រុមការងាររដ្ឋបូកកម្ពុជា

ថ្ងៃទី២៩-៣០ ខែធ្នូ ឆ្នាំ២០១៥

សណ្ឋាគារឯករាជ្យ ខេត្តព្រះសីហនុ


រៀបចំដោយ លន់ គឹមហ៊ុ





សេចក្តីសម្រេចកិច្ចប្រជុំក្រុមការងារលើកទី៦	ស្ថានភាព
<ul style="list-style-type: none"> លេខាធិការដ្ឋានរៀបចំកម្មវិធីវិធីសាស្ត្រ និងឯកសាររដ្ឋបូក និងចុះអនុវត្តការ បណ្តុះបណ្តាលដោយមានមន្ត្រីបច្ចេកទេស មកពីក្រសួងមហាផ្ទៃជួយសម្របសម្រួលជាមួយមជ្ឈមណ្ឌល បណ្តុះបណ្តាលនៅថ្នាក់ខេត្ត ដើម្បីបណ្តុះបណ្តាលរដ្ឋបូក 	ឯកសារទស្សនទាន និង ផែនការបានរៀបចំ និងបាន ពិភាក្សាដើម្បីអនុវត្ត ប៉ុន្តែ មជ្ឈមណ្ឌលមិនទាន់បង្កើត
<ul style="list-style-type: none"> លោក ងួន ភក្តី នឹងសង្ខេបខ្លីពីខ្លឹមសារយុទ្ធសាស្ត្ររដ្ឋបូក ដើម្បីដាក់បញ្ចូលរដ្ឋបូកជាផ្នែកមួយក្នុងយុទ្ធសាស្ត្រជលផល 	បានអនុវត្ត
<ul style="list-style-type: none"> លោក អ៊ុក វិបុល នឹងសង្ខេបខ្លីពីខ្លឹមសារយុទ្ធសាស្ត្រជលផល ដើម្បីដាក់បញ្ចូលជាផ្នែកមួយនៅក្នុងយុទ្ធសាស្ត្ររដ្ឋបូក 	បានអនុវត្ត



សេចក្តីសម្រេចកិច្ចប្រជុំក្រុមការងារលើកទី៦	ស្ថានភាព
<ul style="list-style-type: none"> សំណូមពរឲ្យអ្នកឯកទេសសរសេរឲ្យបានលម្អិតពី Sinking Fund និង Revolving Fund ដើម្បីយកទៅបង្ហាញដៃគូអភិវឌ្ឍ ឬ ម្ចាស់ជំនួយពីជម្រើសយន្តការថវិកាដែលយើងនឹងអនុវត្តជាដំណាក់កាល យន្តការថវិកាដបូកត្រូវចាប់ផ្តើមពី Sinking Fund ប៉ុន្តែនៅពេលដែលយើងមានចំណូលថវិកាបានមកពីប្រភពដទៃទៀតដូចជា ថវិកាបានពីការទូទាត់ផ្នែកតាមលទ្ធផល យើងនឹងអនុវត្តតាមជម្រើសយន្តការថវិកា Revolving Fund 	<p>បានព្យួរទុក ដោយរង់ចាំការកំណត់ច្បាស់ពីយុទ្ធសាស្ត្រដបូកជាតិ</p> <p>សេចក្តីព្រាងយុទ្ធសាស្ត្រដបូកជាតិស្នើថា Multilateral Fund និងអនុវត្តតាម នាយកដ្ឋានប្រែប្រួលអាកាសធាតុ ប៉ុន្តែ Bilateral Fund និងអនុវត្តតាមសំណូមពរ DPs</p>

សេចក្តីសម្រេចកិច្ចប្រជុំក្រុមការងារលើកទី៦	ស្ថានភាព
<ul style="list-style-type: none"> កិច្ចប្រជុំក្រុមការងារដបូកកម្ពុជាលើកក្រោយៗ លេខាធិការដ្ឋានត្រូវអញ្ជើញ ក្រុមយេនឌ័រទាំងបួននាក់មកចូលរួមដើម្បីបង្ហាញពីវឌ្ឍនភាពការងារយេនឌ័រ លេខាធិការដ្ឋានត្រូវធ្វើសេចក្តីព្រាងសន្ទានុក្រមដបូក និងសេចក្តីសម្រេចCOP ជាថ្មីម្តងទៀតជូនលោក អ៊ុក វិបុល ដើម្បីជួយពិនិត្យកែសម្រួលលើឯកសារទាំង២នេះ លេខាធិការដ្ឋានត្រូវពិនិត្យកែសម្រួលអត្ថបទឃ្លាឃ្លោងឲ្យបានសមស្រប និងដាក់ជូនអ្នកពាក់ព័ន្ធពិនិត្យមុននឹងយកទៅបោះពុម្ព ឬ ផ្សព្វផ្សាយ 	<p>បានអញ្ជើញក្រុមយេនឌ័រចូលរួម និង បង្ហាញពីវឌ្ឍនភាពការងារយេនឌ័រ</p> <p>បានអនុវត្ត</p> <p>មិនទាន់បានបោះពុម្ព</p>



CAMBODIA REDD+ PROGRAMME

អនុសាសន៍នៃការវាយតម្លៃរបស់ UNDP និង UN-REDD

កិច្ចប្រជុំលើកទី៧ ក្រុមការងាររដ្ឋបូកកម្ពុជា
ថ្ងៃទី២៩-៣០ ខែធ្នូ ឆ្នាំ២០១៥
សណ្ឋាគារឯករាជ្យ ខេត្តព្រះសីហនុ
រៀបចំដោយ លន់ គឹមហ៊ុំ



អនុសាសន៍នៃការវាយតម្លៃ របស់ UNDP និង UN-RE	សំណើយោបល់
<ul style="list-style-type: none"> ១- កំណត់ និងអនុវត្តជម្រើស នៃការគ្រប់គ្រង និងហិរញ្ញវត្ថុ សម្រាប់លេខាធិការដ្ឋានរដ្ឋ បូក ដើម្បីឱ្យក្លាយជាស្ថាប័ន ដឹកនាំដោយរដ្ឋាភិបាល និង មានភាពរឹងមាំ 	

**CAMBODIA REDD+ NATIONAL
PROGRAMME**



អនុសាសន៍នៃការវាយតម្លៃ របស់ UNDP និង UN-RE	សំណើយោបល់
<ul style="list-style-type: none"> ២- រាជរដ្ឋាភិបាលកម្ពុជា បានពិចារណាបង្កើតផែនការកសាងសមត្ថភាពជាតិទាំងនៅថ្នាក់ជាតិ និងថ្នាក់ក្រោមជាតិ ដូច្នេះដៃគូអភិវឌ្ឍន៍អាចយល់បានពីតម្រូវការ និងអាចអនុវត្តឲ្យស្របនឹងការចាប់អារម្មណ៍របស់រដ្ឋាភិបាល។ ផែនការនេះ អាចរួមបញ្ចូលការសិក្សាពីសេចក្តីត្រូវការ គោលបំណង ផែនការសកម្មភាព ថវិកាដែលត្រូវការ និងក្របខណ្ឌនៃការត្រួតពិនិត្យ 	

CAMBODIA REDD+ NATIONAL PROGRAMME



អនុសាសន៍នៃការវាយតម្លៃ របស់ UNDP និង UN-RE	សំណើយោបល់
<ul style="list-style-type: none"> ៣- ដើម្បីឲ្យរដ្ឋបូកសម្រេចជោគជ័យនិងអាចបញ្ជ្រាបបានគ្រប់វិស័យជាការចាំបាច់ត្រូវបង្កើតការលើកទឹកចិត្តដោយការជូល ឬ ផ្តល់ជាលាភការដើម្បីធានានិរន្តរភាពស្ថាប័ន និងបង្កើនប្រសិទ្ធភាពរដ្ឋបូកក្រោយការអនុវត្តកម្មវិធីបានបញ្ចប់ ដែលកិច្ចការនេះអាចពាក់ព័ន្ធនឹងការបង្កើតឲ្យមានបរិយាកាសគាំទ្រ និងអាចគ្រប់គ្រងបានបន្ទុកការងារ 	

CAMBODIA REDD+ NATIONAL PROGRAMME

