

UN-REDD
PROGRAMME

FAO UNDP UNEP

6th UN-REDD Programme Executive Board meeting

12 December 2013
Sofitel Phnom Penh Pokeethra Hotel,
Phnom Penh, Cambodia




UN-REDD
PROGRAMME

FAO UNDP UNEP

Progress against last PEB decisions

Decision/Action	Status
• The PEB approved the SOP.	Compliance Report prepared (document 2)
• The NPD is authorized to review and approve minor revisions to the SOP...	The SOP doesn't need any revision yet.
• RTS further revise the proposed new indicators for the Results Framework ...	The new indicators have now been approved. (document 3)



UN-REDD
PROGRAMME

FAO UNDP UNEP

Progress against last PEB decisions

[Document 01](#)


6th UN-REDD Programme Executive Board meeting
12 December 2013
Sofitel Phnom Penh Pokeethra Hotel
Presented by: Lun Kimhy




UN-REDD
PROGRAMME

FAO UNDP UNEP


• ... provide a report on implementation of the UN-REDD communication strategy.	The report on the implementation of UN-REDD communication strategy has been prepared (document 4)
• ... ensure that the work of the VFC is completed by the end of September, 2013.	The VFC finished its tasks in Aug 2013, and has been contributing to the transition to ensure the effectiveness of the CG.
• ... issue an invitation to the Secretary of the NCCC to become a full PEB member.	The invitation to invite of the NCCC to be become a full PEB member has been issued and sent to the Secretary. The new PEB member is also invited to join PEB 6 meeting.




UN-REDD
PROGRAMME




<ul style="list-style-type: none"> • PEB would serve as the governing body of the FCPF project ... 	<p>The FCPF project document has not yet been signed, PEB 6 does not include matters related to implementation of the project.</p>
<ul style="list-style-type: none"> • ... a concept paper on the possible expansion of the mandate of the PEB to oversee 	<p>The concept paper on the expansion of the mandate of the PEB to oversee implementation of all REDD+ readiness initiatives in Cambodia has been drafted as in (document 7)</p>
<ul style="list-style-type: none"> • The PEB endorsed the ToR of the Technical Teams and urged NPD to establish 	<p>The ToRs of the 4 Teams have been endorsed by the TF. Official letters to inviting govt officers to join the teams have been issued and sent. Mol, MIME, FIA have nominated staff to join the teams. The CG has nominated its members of the TTs.</p>




UN-REDD
PROGRAMME




Qs & As



UN-REDD
PROGRAMME



<ul style="list-style-type: none"> • a report on activation of the Technical Teams be presented at that time. 	<p>No report on activation of Technical Teams is presented as they are not yet established.</p>
<ul style="list-style-type: none"> • , proposing when and how a technical review would be undertaken. 	<p>Technical indicators have been prepared to use as a monitoring tool to verify progress. (document 8)</p>



UN-REDD
PROGRAMME



Document 02

Compliance with SOP

6th UN-REDD Programme Executive Board meeting
12 December 2013
Sofitel Phnom Penh Pokeethra Hotel
Presented by: Pan Thida



Compliance with SOP

- There was a staffing shortage during the months of September, October
- The new Admin Assistant started her work from mid October so the report on compliance is not comprehensive, as it covers only November 2013.
- So at the current time we don't have accurate data to report.
- A comprehensive report will be provided to the next PEB meeting

Progress on Implementation of the UN-REDD Communications Strategy

6th PEB Meeting: Sofitel Hotel, Phnom Penh

12 December, 2013

Presented by: Peter Iversen

Qs & As

The Cambodia UN-REDD Programme communications strategy was approved at PEB-4. Main progress relates to:

1. Newsletters

- Produced 2 editions of the Cambodia REDD+ Quarterly Newsletter



2. Programme brochure

- Produced a brochure describing the Cambodia REDD+ Programme




UN-REDD PROGRAMME

3. Communications needs assessment
On-line survey conducted to allow partner organizations to record their views on which communication materials are most important. All existing materials were collected, and used to identify gaps.

4. Common communications materials
A voluntary multi-stakeholder communications review committee has reviewed, or is currently reviewing 31 communications materials.

5. Videos/posters


- "Introduction to REDD+" video into Khmer
- 4 Video scripts
- 2 posters: Benefits sharing and Safeguards



Some Results from the REDD+ Awareness Survey

What aspects of the REDD + Cambodia Programme would you like to participate in?

Ensuring safeguards are applied for REDD+
Overall score: 52%



Interpretation: All topics score fairly equally, ranging from a low of 50% for setting the baseline to a high of 69% for the national REDD+ strategy. The group with the highest average interest in participating is community fishery members (averaging 79%), while those with the lowest interest are community forest members (averaging 45%).

CAMBODIA REDD+ NATIONAL PROGRAMME




UN-REDD PROGRAMME

6. Web-site

- Cambodia-redd.org was launched on May 1st, 2013.
- Has been regularly updated and has received 489 visits.

7. Social media
Cambodia REDD+ Programme Facebook page, news items regularly posted. Page has received 420 "Likes", most popular among the 18-24 year age group.

8. Awareness baseline assessment
Survey designed and circulated at the beginning of the Consultation Group selection workshop to assess stakeholders' perceptions and actual knowledge of REDD+.




Some Results from the REDD+ Awareness Survey

If Cambodia implements REDD+, it will mean no more trees can be cut.

Correct answer: False

Overall correct: 66



Interpretation: There is a large diversity in level of understanding of this issue. Only the national NGOs score perfectly. Members of CSOs scored only 10%. Community forest members also scored less than 50%, while IPs scored just over 50%.

CAMBODIA REDD+ NATIONAL PROGRAMME



9. Study tour




- Oct 30th - Nov. 1st, country delegations from Myanmar, Sri Lanka, and Viet Nam, visited Cambodia to learn about experiences with stakeholder engagement & communications.
- 4th - 6th Dec, country delegations from Malaysia visited Seima pilot site, Mondulkiri.






**Qs & As****10. Photo and Drawing Competitions and Concert:**







- Produced various materials: book of drawings, pen, hat, sticker, T-shirts, etc.







[Document 05](#)**Progress in 2013**


6th UN-REDD Programme Executive Board meeting
12 December 2013
Sofitel Phnom Penh Pokeethra Hotel
Presented by: Lun Kimhy

UN-REDD PROGRAMME			
  			
Component	2013 Total Budget	Expenditure as of Nov. 13	% Delivery as of Nov. 13
Outcome 1	\$556,384	\$484,894	82%
Outcome 2	\$249,000	\$36,514	14%
Outcome 3	\$71,000	\$72,684	102%
Outcome 4	\$690,100	\$448,480	65%
Total	\$1,566,484	\$1,042,572	67%

UN-REDD PROGRAMME			
  			
Progress compared to indicators (outcome 2)			
<ul style="list-style-type: none"> By the end of 2013, a policy brief on revenue sharing and benefit distribution has been approved by the TF 			
			
<ul style="list-style-type: none"> By the end of 2013, initial proposals for key elements/ principles to be included for a nationally appropriate system of safeguards have been produced. 			
			


UN-REDD PROGRAMME			
  			
Progress compared to <u>indicators</u> (outcome 1)			
<ul style="list-style-type: none"> By the end of 2013, the TF has met on at least on 2 occasions and has established rules of procedure and working process 			
			
<ul style="list-style-type: none"> The Consultation Group is formed by the end of August, 2013 			
			
<ul style="list-style-type: none"> All Technical Teams are established by the end of September, 2013 			
			

UN-REDD PROGRAMME			
  			
Progress compared to indicators (outcome 3 and 4)			
<ul style="list-style-type: none"> By the end of 2013, an analysis of options to integrate sub-national approaches within a national REDD+ system has been completed 			
			
<ul style="list-style-type: none"> By the end of 2013, at least 5 Policy briefs have been produced through demonstration projects; and have been reviewed, or are under review by TTs 			
			
<ul style="list-style-type: none"> By the end of 2013, a national forest inventory has been designed. 			
			




Qs & As

[Update](#)



- PEB5 invited the NPD to propose a broader mandate of the PEB.
- The proposal is that the PEB will not be the coordination body for all REDD+ activities in Cambodia but future PEB meetings could include an agenda item (up-date on REDD+ in Cambodia) to share information on work on REDD+ supported by other frameworks and projects.
- The Secretariat would facilitate this information sharing; NPD would consider on an ad hoc basis whether additional actors on REDD+ in Cambodia will be invited to the PEB meetings.



[Document 7](#)

Concept paper on how the mandate of PEB may be amended

6th UN-REDD Programme Executive Board meeting
12 December 2013
Sofitel Phnom Penh Pokeethra Hotel
Presented by: Peter Iversen



[Document 8](#)

Proposal for Technical Review

6th UN-REDD Programme Executive Board meeting
12 December 2013
Sofitel Phnom Penh Pokeethra Hotel
Presented by: Peter Iversen

- The PEB5 requested the RTS to propose when and how a technical review of indicators can take place.
- Option 1: The NPD reports at each PEB meeting on indicators which should be met before the meeting or within four months following the meeting.
- Option 2: A review committee will be established and review the progress based on a report produced by the RTS by August 2014.

Component	Total Budget	Expenditure up to Nov.13	% as of Nov.13	Estimated budget Dec.13 & 2014	Expected expenditure
	A	B	C=B/A	D	E=A-(B+D)
Outcome 1	\$990,000	\$724,639	73%	\$607,957	(\$342,596)
Outcome 2	\$655,000	\$144,039	22%	\$525,473	(\$14,512)
Outcome 3	\$500,000	\$390,848	78%	\$111,000	(\$1,848)
Outcome 4	\$1,460,000	\$542,991	37%	\$913,422	\$3,587
TOTAL	\$3,605,000	\$1,802,517	50%	\$2,157,852	(\$355,369)
7% Ind.Cost	\$196,300	\$64,256.46	33%	\$138,512	(\$6,468)
Grand Total	\$3,801,300	\$1,866,773	49%	\$2,296,364	(\$361,837)

[Document 9](#)

Document 09

Approval of AWP 2014

6th UN-REDD Programme Executive Board meeting
12 December 2013
Sofitel Phnom Penh Pokeethra Hotel
Presented by: Pan Thida

Thank You!

Website: www.cambodia-redd.org / <http://www.un-redd.org>