

Annex: Multi-year Work Plan of the Cambodia REDD+ Taskforce (2014-2016)*: (To be followed by CAM-REDD, UN-REDD, FCPF etc.)

Output (original number from the UN-REDD National programme document)	Activity (original no.)	Major supporting framework
1.1. Establish National REDD+ Readiness Coordination Mechanism (U.1.1)	1.1.1 Establish and operate Taskforce (1.1.a)	UN-REDD, CAM-REDD, FCPF
	1.1.2 Hold regular Taskforce meetings - every second month (1.1.b)	UN-REDD, FCPF, CAM-REDD
	1.1.3 Organise training of Taskforce (1.1.c)	UN-REDD, FCPF, CAM-REDD
	1.1.4 Establish internal mechanism in each Ministry/ Administration as necessary	CAM-REDD
1.2. Support National REDD+ Readiness process (U.1.2)	1.2.0 Build capacity of key persons of Secretariat	UN-REDD, FCPF, CAM-REDD
	1.2.1 Establish and operate Secretariat (1.2.a)	UN-REDD, FCPF, CAM-REDD
	1.2.2 Conduct finance and procurement training for secretariat -additional resources to be provided by the supporting frameworks (UN-REDD, FCPF, CAM-REDD, etc.) (similar to 1.2.c)	UN-REDD, FCPF, CAM-REDD
	1.2.3 Hold regular meetings of decision making bodies of the supporting frameworks (similar to 1.2.d)	UN-REDD, FCPF, CAM-REDD, NFI-FAO/TCP
	1.2.4 Explore UNFCCC, UN-REDD, FCPF, CBD and other relevant meetings by Secretariat and Technical Teams (similar to 1.2.e)	UN-REDD, FCPF, CAM-REDD
	1.2.5 Conduct training and provide advice on REDD+ to Secretariat and Technical Teams (1.2.f)	UN-REDD, FCPF, CAM-REDD, NFI-FAO/TCP
1.3. Engage Stakeholders in the REDD+ Readiness process (U.1.3)	1.3.1 Identify REDD+ relevant stakeholders	UN-REDD, FCPF, CAM-REDD
	1.3.2 Hold awareness-raising events or workshop on REDD+ to the stakeholders	UN-REDD, FCPF, CAM-REDD
	1.3.3 Identify civil society (CS) and IP representatives for national REDD+ bodies (similar to 1.3.a)	UN-REDD, CAM-REDD
	1.3.4 Support to set up CF, CFI and CPA networks (1.3.b)	UN-REDD, CAM-REDD
	1.3.5 Support groups of civil society, IP, CF, CFI and CPA to engage on specific technical areas (1.3.c)	UN-REDD, FCPF, CAM-REDD
1.4. Provide Stakeholders with information on REDD+ and the National REDD+ Readiness process (U.1.4)	1.4.1 Establish and maintain website of Cambodia REDD+ (1.4.a)	UN-REDD, FCPF, CAM-REDD
	1.4.2 Develop consultation and participation plan (1.4.b)	UN-REDD, FCPF, CAM-REDD
	1.4.3 Develop awareness raising materials, tools and outreach	UN-REDD, FCPF, CAM-REDD
	1.4.4 Develop capacity-building and awareness-raising process	UN-REDD, FCPF, CAM-REDD
	1.4.5 Hold regular meetings of the consultation group (1.4.d)	UN-REDD, FCPF, CAM-REDD
2.1. Develop a national REDD+ Strategy (U2.1)	2.1.1 Develop capacity-building and training to ministries (2.1.a)	UN-REDD, FCPF, CAM-REDD
	2.1.2 Support the implementation and revision of the NFP (2.1.b)	CAM-REDD, UN-REDD, FCPF
	2.1.3 Develop National Protected Areas Strategic management Plan (2.1.c)	UN-REDD, FCPF
	2.1.4 Investigate how the REDD+ can support management of flooded forests and mangrove areas managed by FiA under the Strategic Planning Framework on Fisheries (2.1.d)	CAM-REDD, FCPF, UN-REDD
	2.1.5 Design a national strategy to address drivers from outside the forestry sector (2.1.h)	FCPF, CAM-REDD
	2.1.6 Develop regional collaboration with bordering countries on law enforcement and to reduce leakage (2.1.g)	FCPF
	2.1.7 Develop a national REDD+ strategy (2-2-3 & 2.1.h)	FCPF, UN-REDD, CAM-REDD
2.2. Evaluate Multiple Benefits (U2.2)	2.2.1 Make valuation of the multiple benefits of standing forests under the management strategies (PAs, CFs, etc.) (2.2.a)	UN-REDD, CAM-REDD
	2.2.2 Scope and evaluate a national REDD+ strategy in relation to costs and benefits considering, inter alia, carbon density, co-benefits, jurisdiction, opportunity costs, resource management issues, etc. (2.2.b)	UN-REDD, FCPF, CAM-REDD
	2.2.3 Understand local costs and benefits of REDD+ (2.2.c)	UN-REDD, FCPF, CAM-REDD
	2.2.4 Monitor multiple benefits, other impacts and governance (3-4-6)	CAM-REDD, UN-REDD
2.3. Establish REDD+ Fund mechanisms and Revenue sharing (U2.3 and U2.4)	2.3.0 Build capacity of key persons of Benefit sharing Technical Team	UN-REDD, FCPF, CAM-REDD
	2.3.1 Establish and operate Benefit Sharing Technical Team (2.3.a)	UN-REDD, FCPF, CAM-REDD
	2.3.2 Assess existing benefit sharing in Cambodia and international best practice (2.3.b)	UN-REDD, FCPF, CAM-REDD
	2.3.3 Conduct consultation on benefit sharing assessment (2.3.c)	UN-REDD, CAM-REDD
	2.3.4 Develop preferred options for benefit sharing - with relevance to NFP and Protected Area planning (2.3.d)	UN-REDD, CAM-REDD
	2.3.5 Assess existing funding mechanisms within Cambodia and potential for use within the framework for REDD+ (2.3.e)	UN-REDD, FCPF, CAM-REDD
2.4. Develop Policy and legal framework for the National REDD+ (U2.5)	2.3.6 Develop a framework for implementation of fund mechanisms (2.3.f)	FCPF, CAM-REDD
	2.4.1 Develop policy, law, regulations and standards (2-3-1)	FCPF, CAM-REDD
	2.4.2 Assess options for linking subnational and national implementation (2.4.a)	UN-REDD, FCPF, CAM-REDD
2.5. Develop interim REDD+ emission reduction registry	2.4.3 Establish grievance mechanism	FCPF
	2.5.1 Identify national REDD + Registry options (2.4.b)	FCPF, CAM-REDD
2.6. Develop safeguards and monitoring of multiple-benefits (U2.5)	2.5.2 Identify potential accounting options	CAM-REDD
	2.6.1 Raise awareness of safeguards to Taskforce and stakeholders	CAM-REDD, FCPF, UN-REDD
	2.6.2 Build capacity of key persons of Safeguard Technical Team	UN-REDD, CAM-REDD, FCPF
	2.6.3 Establish and operate Safeguards Technical Team (2.5.a)	UN-REDD, FCPF, CAM-REDD
	2.6.4 Develop technical report on safeguards	UN-REDD, FCPF, CAM-REDD
	2.6.5 Develop proposed approach to safeguards	UN-REDD, CAM-REDD, FCPF

Annex: Multi-year Work Plan of the Cambodia REDD+ Taskforce (2014-2016)*: (To be followed by CAM-REDD, UN-REDD, FCPF etc.)		
Output (original number from the UN-REDD National programme document)	Activity (original no.)	Major supporting framework
	2.6.6 Develop a national safeguards framework (2-4-1)	CAM-REDD, UN-REDD, FCPF
	2.6.7 Apply the national safeguards to relevant activities (2-4-2)	CAM-REDD, FCPF, UN-REDD
	2.6.8 Conduct capacity building of key institutions to support initial safeguard development (2.6.b)	UN-REDD, CAM-REDD
2.7. Conduct research and survey related to REDD+ (C4)	2.7.1 Compile information related to REDD+	FFPRI, CAM-REDD
3.1. Implement and review demonstration activities (U3.1)	3.1.0 Build capacity of key persons of Demonstration Technical Team	UN-REDD, FCPF, CAM-REDD
	3.1.1 Establish and operate Demonstration Technical Team (3.1.a)	UN-REDD, CAM-REDD, FCPF
	3.1.2 Explore demonstration activities	CAM-REDD, UNDP-Various REDD Projects
	3.1.3 Develop proposals for subnational approach to REDD+ (3.1.b)	CAM-REDD, UN-REDD, FCPF
3.2. Develop subnational/national approach to REDD+ in the field	3.2.1 Improve capacity to manage REDD+ at subnational /national level (3.1.b & 3.2.a & 3.2.b)	UN-REDD, FCPF, CAM-REDD
	3.2.2 Support to develop subnational/national pilot (3.2.b)	UN-REDD, CAM-REDD
4.1. Establish National MRV/REL (U4.1)	4.1.0 Build capacity of key persons of National MRV/REL Technical Team	UN-REDD, CAMREDD, NFI-FAO/TCP, FCPF
	4.1.1 Establish and operate MRV/REL Technical Team	UN-REDD, CAM-REDD, NFI-FAO/TCP, FCPF
	4.1.2 Build appropriate national capacity	UN-REDD, CAM-REDD, NFI-FAO/TCP, FCPF
4.2. Develop National Forest Monitoring System plan (U4.2)	4.2.1 Review and analyse quality of data required in REDD+ (4.2.a and b)	UN-REDD, CAM-REDD, NFI-FAO/TCP, FCPF
	4.2.2 Determine national forest definitions, land-use classes, carbon pools and reference period to be used (4.2.c)	UN-REDD, CAM-REDD, NFI-FAO/TCP, FCPF
	4.2.3 Determine the appropriate national forest monitoring system to be used(4.2.d)	UN-REDD, CAM-REDD, FCPF
	4.2.4 Develop NFMS Web platform (4.4.h and 4.5 d)	UN-REDD, FCPF
4.3. Design the Satellite Land Monitoring System to provide Activity data for REDD+ related activities (partly modified U4.3)	4.3.1 Review and analyse quality of satellite based data required in REDD+	UN-REDD, CAM-REDD, NFI-FAO/TCP, FFPRI
	4.3.2 Capacity building on the use of satellite images and other data for the Satellite Land Monitoring system (4.3.b and c)	UN-REDD, CAM-REDD, NFI-FAO/TCP
	4.3.3 Analyse past and current forest cover and land use change (4.3.g)	UN-REDD, CAM-REDD, NFI-FAO/TCP
4.4. Design a National Forest Inventory to develop emission and removal factors for REDD+ related activities (U4.4)	4.4.1 Design National Forest Inventory (4.4.a)	UN-REDD, CAM-REDD, NFI-FAO/TCP
	4.4.2 Develop central database of all information on forest monitoring, and MRV (including allometric equations, soil models, carbon stock database for tree species identification) (4.4.c and d and 4.5.c)	UN-REDD, CAM-REDD, NFI-FAO/TCP
	4.4.3 Estimate emission factors due to degradation (4.4.f)	UN-REDD, FCPF
	4.4.4 Make QA & QC, archiving system and undertake maintenance (4.5.e)	UN-REDD, FCPF
	4.4.5 Develop WEB GIS platform	UN-REDD
4.5. Develop Cambodia RLs/REs framework (U4.6)	4.5.1 Implement quantitative assessment of drivers of forest degradation (4.6.a and b)	UN-REDD, FCPF
	4.5.2 Review and finalize land-use, forest policy and governance report (4.6.c)	UN-REDD
	4.5.3 Collate data on drivers of deforestation (4.6.d)	UN-REDD, FCPF, FFPRI
	4.5.4 Assess national circumstances (4.6.f)	UN-REDD
	4.5.5 Assess intra-national displacement risks and measures (4.6.g)	UN-REDD
	4.5.6 Make Preliminary design of the national REL framework (4.6.i)	UN-REDD
	4.5.7 Quantify historical activity data	UN-REDD, CAM-REDD
	4.5.8 Quantify historical emission and removal factors (j3.3.2)	UN-REDD, CAM-REDD, FCPF
	4.5.9 Undertake modelling analyses of future trends (4.6.h)	UN-REDD, CAM-REDD
	4.5.10 Develop relevant REs	UN-REDD, CAM-REDD, FCPF
4.6 Develop a REDD+ related GHG Reporting System (modified U4.5)	4.6.1 Combine activity and forest carbon stock data (4.5.a)	UN-REDD, CAM-REDD, FCPF
	4.6.2 Assess uncertainty of the data interpreted (4.5.b)	UN-REDD, CAM-REDD
	4.6.3 Make QA & QC, archiving system and undertake maintenance (4.5.e)	UN-REDD, CAM-REDD

*Footnote: Activities listed above are basically for REDD+ preparation stage. Implementation of some elements of REDD+ might start before 2016 but it is not included in this table