

**CAMBODIA REDD+ PROGRAMME**

---



## MRV/REL Technical Team Work Plan

### 5<sup>th</sup> Taskforce Meeting

June 06, 2014

Prepared by: Mr. Khorn Saret  
E-mail: [dfc200007@hotmail.com](mailto:dfc200007@hotmail.com)




**CAMBODIA REDD+ PROGRAMME**

---

## CONTENTS

- 1- MRV TT: A short introduction
- 2- MRV TT: Work Plan Summary
- 3- MRV TT: Request for No-Cost Extension
- 4- MRV TT: Video Script for Awareness Raising
- 5- MRV TT: Challenges



## 15 MRV TT Members: Gov't (FA, MoE, MLUPC, FiA, Mol)

No	Name	Institution	Role in MRV TT
1	Mr. Khorn Saret	FA	Head
2	Mr. Leng Chivin	FA	Deputy head
3	Mr. Uy Kamal	GDANCP/MoE	Deputy head
4	Mr. Sokha Sophorn	GDANCP/MoE	Member
5	Mrs. Hout Naborey	Staff/FA	Secretary
6	Mr. Seab Kimsrim	Staff/FA	Secretary
7	Mr. Pen Vuthdavann	MLUPC	Member
8	Mr. Seng Leang	FiA	Member
9	Mr. Sreng Sopheap	Mol	Member (new 29Apr14)
10	Mr. Nok Ven	CIYA/CG	Member
11	Mr. Kim Soben	RUA/CG	Member
12	Mr. Seak Sophat	RUPP/CG	Member
13	Mr. Mathieu Van Rijn	FAO/UNREDD	Member/TA
14	Ms. Kheang Seangly	FAO/UNREDD	Member/TAS
15	Mr. Shigeru Ono	JICA expert	Member/TA


## 10 MRV Meetings (February-03 June 2014)

	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec
Date	3-6	4	9	6	2	Twice/months : 1 <sup>st</sup> and 3 <sup>rd</sup> week of each month (date to be discussed)					
	24	20	24	20	TBD						
		26									


MRV/REL TT was established in January 2014 and aims to provide guidance on the implementation of the MRV activities in Cambodia.

*\*Note: Minute reports are available upon request both Khmer and English version*






**CAMBODIA REDD+ PROGRAMME**



---


## MRV TT : A summary of Work Plan

MRV/REL TT WORK PLAN

No	Activities Action Plan	Description of activity	Responsible person	Memo	Where	Notes	Materials made by JICA/FAO/ UNREDD	Timeline			
								January			
								W 1	W 2	W 3	W 4
											


Outcome 4 <i>Design of a Monitoring System and REL framework and capacity for implementation</i>	Outputs (7)	Activity Action Plan (February-December 2014)	Responsible person
	4.1 National MRV/REL (Capacity and Operation)	8 activities (13 description of activities) (i) MRV/REL TT operation (ii) Monthly MRV/REL TT meeting (iii) Team capacity assessment and link to institutional roles (iv) Determination of institutional roles in REDD+ monitoring and MRV (v) Identification of fields which require capacity building (vi) Training and exchange visit (vii) Develop syllabus (viii) Consultation workshop	MRV/REL TT assisted by FAO, CAM-REDD, UNREDD, REDD+ Secretariat  Note: 4.3.3.1 Lead by Saret, Chivin, Kamal, Sophyra, Naborey, Sophorn, Ek Meanrith, Seng Leang, Davann, Kim Soben, Sophat, Nok Ven/lps (Almost done)
	4.2 Develop National Forest Monitoring System (NFMS) plan	5 activities (23 description of activities)	
	4.3 Design the Satellite Land Monitoring System (SLMS) to provide Activity data for REDD+ related	6 activities (17 description of activities)	

**CAMBODIA REDD+ NATIONAL PROGRAMME**



<b>Outcome 4</b> <i>Design of a Monitoring System and REL framework and capacity for implementation</i>	<b>Outputs (7)</b> <b>February-December 2014</b>	<b>Activity</b>	<b>Responsible person</b>
	4.4 Design a National Forest Inventory (NFI) to develop emission and removal factors for REDD+ related activities	8 activities (17 description of activities)	MRV/REL TT assisted by FAO, CAM-REDD, UNREDD, REDD+ Secretariat
	4.5 Development of Cambodia RLs/RELS framework	4 activities (7 description of activities)	
	4.6 Support development of a REDD+ related GHG Reporting System	3 activities (6 description of activities)	
	<i>4.7 Develop action plan for 2015 (1<sup>st</sup> week Nov-2<sup>nd</sup> week Dec 14)</i>	<i>To be discussed</i>	

CAMBODIA REDD+ NATIONAL PROGRAMME



## Request for No-Cost Extension UNREDD programme

*Taking into account the current status of progress of the MRV activities and the several constraints and necessary time to building capacity, MRV TT has agreed on the need to extend the work plan to 2015 and on the possibility to request for a **no-cost extension** to the UN-REDD secretariat.*

2  
0  
1  
5

CAMBODIA REDD+ NATIONAL  
PROGRAMME


## Video Script Produced by REDD+ Taskforce Secretariat for Awareness Raising on REDD+ Cambodia



## Challenges




## Challenges



REDD+ Implementation strategy do not possess the details of the MRV/REL TT activities yet.



Limitation of information, data and standard letter under various laws for the MRV/REL working activities.



The requirement of MRV outcome reporting at the CoP 21 next year 2015; however, this work is just started thus could not fulfill the requirement yet plus the time limitation of the current timeline.

CAMBODIA REDD+ NATIONAL  
PROGRAMME



# Thank You

Khorn Saret, Mr.  
Email: [dfc200007@hotmail.com](mailto:dfc200007@hotmail.com)

CAMBODIA REDD+ NATIONAL  
PROGRAMME

