



**CAMBODIA REDD+ PROGRAMME**

---

**Cambodia Forest Carbon Partnership Facility (FCPF) Project**

**Project Outcomes and Outputs,  
and Workplan**

So Thea  
Project Manager, FCPF REDD+ Readiness Project

Inception Workshop of FCPF REDD+ Readiness Project  
Inter-Continental Hotel, 14 March 2014




**Outcome 1: Effective National Management  
of the REDD+ Readiness process**

**Outputs**

- 1.1 National REDD+ Readiness Coordination Mechanism Institutionalized
- 1.2. Support to national REDD+ readiness process
- 1.3. Engagement of stakeholders in the REDD+ Readiness process
- 1.4. Provision of information to stakeholders
- 1.5. Grievance mechanism established

---

**CAMBODIA REDD+ NATIONAL PROGRAMME**




The project aims to further assist the Cambodian government to be ready for REDD+ through support to the following four outcomes :

- 1. Establishment of effective National Management of the REDD+ Readiness process and stakeholder engagement in accordance with the consultation principles
- 2. Development of the National REDD+ Strategy and Implementation Framework
- 3. Improved capacity to manage REDD+ at subnational levels
- 4. Designing monitoring system for REDD+ with capacity for implementation

---

**CAMBODIA REDD+ NATIONAL PROGRAMME**




**Outcome 2: Development of the National REDD+ Strategy and Implementation Framework**

**Outputs**

- 2.1. Implementation of priority measures for individual REDD+ strategies under FA, GDANCP and Fia
- 2.2. Valuation of co-benefits
- 2.3. Benefit sharing studies
- 2.4. Establishment of REDD+ fund mechanisms
- 2.5. Policy and legal development for the national REDD+ implementation framework
- 2.6. Establishment of a nationally appropriate system of safeguards

---

**CAMBODIA REDD+ NATIONAL PROGRAMME**



### Outcome 3: Improved capacity to manage REDD+ at subnational levels

#### Outputs

#### 3.1. Development of sub-national capacity

#### 3.2. Development and institutionalization of National REDD+ intervention guidelines at sub-national level

CAMBODIA REDD+ NATIONAL  
PROGRAMME



### Collaboration with other initiatives

Outcomes	Major supporting frameworks for REDD+ Cambodia					
	UN-REDD	CAM-REDD	FCPF	FAO's TCP-NFI	Projects in Community/Protected forests	Embassy of Japan
Outcome 1: Institutional Arrangements	✓✓	✓	✓✓			
Outcome 2: Strategies/policies	✓✓	✓	✓✓			
Outcome 3: Projects/Sub-national Development	✓	✓✓	✓		✓✓	✓✓
Outcome 4: MRV/REs/Reporting to GHG inventory	✓✓	✓✓	✓	✓✓	✓	✓✓

CAMBODIA REDD+ NATIONAL  
PROGRAMME



### Outcome 4: Monitoring system designed for REDD+ with capacity for implementation

#### Outputs:

#### 4.1. Establishment National MRV/REL Technical Team and build appropriate national capacity

#### 4.2. Improvement of assessment of activity data to support the national forest monitoring system for REDD+

#### 4.3. Acquisition of new emission factors for REDD+


#### 4.4. Support the development of a REDD+ related GHG Reporting System

#### 4.5. Monitoring other impacts of REDD+ interventions

CAMBODIA REDD+ NATIONAL  
PROGRAMME



### Implementation arrangements



CAMBODIA REDD+ NATIONAL  
PROGRAMME



## Workplan 2014 (3 quarters)

Outcome 1	Activities
Output 1.1: National REDD+ Readiness Coordination Mechanism	<ul style="list-style-type: none"> <li>Meetings of TF</li> </ul>
Output 1.2: Support to National REDD+ Readiness process	<ul style="list-style-type: none"> <li>Operations of RTS</li> <li>Travel for TF/TTs (e.g. UNFCCC meetings)</li> </ul>
Output 1.3: Stakeholders are engaged in the REDD+ Readiness process	<ul style="list-style-type: none"> <li>Organization of CG and TT meetings</li> <li>Support to CG constituent engagement processes</li> <li>Training and other capacity building for TF, CG and TTs</li> <li>Develop comprehensive consultation validation process for National REDD+ Strategy/Implementation Framework</li> <li>Awareness raising on REDD+ and the national process</li> <li>Information sharing with all stakeholders</li> </ul>
Output 1.4: Stakeholders provided with information on REDD+ and the National REDD+ Readiness process	<ul style="list-style-type: none"> <li>Maintenance of website and knowledge sharing mechanisms</li> <li>Communication of results to Camb'n/internat'l stakeholders</li> <li>Documentation and dissemination of lessons learned</li> <li>Operation of information dissemination mechanisms for stakeholders without access to the internet</li> </ul>
Output 1.5: Grievance mechanism established	<ul style="list-style-type: none"> <li>Assessment of possible grievances arising for each driver</li> <li>Dialogue with pilot communities, provinces and national level on options for REDD+ grievance mechanism</li> <li>Detailed assessment of local, provincial and national options</li> </ul>

PROGRAMME

## Workplan 2014 (3 quarters)

Outcome 3	Activities
Output 3.1: Development and institutionalization of National REDD+ intervention guidelines at sub-national level	<ul style="list-style-type: none"> <li>No activities</li> </ul>
Output 3.2: Development of sub-national capacity	<ul style="list-style-type: none"> <li>Training to ensure stakeholder engagement in the collection of data on drivers</li> <li>Support for pilot activities, policies, and measures to reduce emissions at sub-national levels (sub-national demonstration activities)</li> </ul>

CAMBODIA REDD+ NATIONAL PROGRAMME



## Workplan 2014 (3 quarters)

Outcome 2	Activities
Output 2.1: Development of individual REDD+ strategies and implementation modalities	<ul style="list-style-type: none"> <li>Further capacity building to FA, GDANCP, FiA, other agencies</li> <li>Support to implementation of relevant programmes of the NFP: demarcation of forests, strengthening Forest Law Enforcement, measures to integrate REDD+ into community forests and protection forests, identifying the process for Conservation Concession models</li> <li>Implementation of strategies that support management of flooded forests and mangrove areas</li> </ul>
Output 2.2: Valuation and management of co-benefits	<ul style="list-style-type: none"> <li>No activities</li> </ul>
Output 2.3: Developing benefit sharing mechanism(s)	<ul style="list-style-type: none"> <li>Consideration of who should benefit from REDD+</li> </ul>
Output 2.4: Establishment of REDD+ Fund mechanism	<ul style="list-style-type: none"> <li>Analysis of existing fund mechanisms under Cambodian Law</li> </ul>
Output 2.5: Policy and legal development for the national REDD+ Strategy	<ul style="list-style-type: none"> <li>Analysis of how to link projects to subnat'l/national implementation</li> <li>Assessment of National REDD+ registry options and consideration of mechanisms for independent review</li> </ul>
Output 2.6: Establishment of a nationally appropriate system of safeguards	<ul style="list-style-type: none"> <li>Identification of key environmental and social issues (possibly through participatory rural appraisal)</li> <li>Selection of environmental and social priorities through review and consultation (CG can play a role)</li> </ul>

## Workplan 2014 (3 quarters)

Outcome 4	Activities
Output 4.1: Establishment National MRV/REL Technical Team and build appropriate national capacity	<ul style="list-style-type: none"> <li>No activities</li> </ul>
Output 4.2: Improvement of assessment of activity data to support the national monitoring system	<ul style="list-style-type: none"> <li>No activities</li> </ul>
Output 4.3: Acquisition of new emission factors for REDD+	<ul style="list-style-type: none"> <li>No activities</li> </ul>
Output 4.4: Support the development of a REDD+ related GHG Reporting system	<ul style="list-style-type: none"> <li>No activities</li> </ul>
Output 4.5: Monitoring other impacts of REDD+ interventions	<ul style="list-style-type: none"> <li>No activities</li> </ul>

CAMBODIA REDD+ NATIONAL PROGRAMME



**Thank You!**

Website: [www.cambodia-redd.org](http://www.cambodia-redd.org) / <http://www.un-redd.org>

CAMBODIA REDD+ NATIONAL  
PROGRAMME

