



Cambodia REDD+ Taskforce Secretariat

National REDD+ Strategy's Work Plan

Duration: July to November 2015

Phnom Penh, Cambodia

Tasks	Date	Who
<p>1. NRS Expert Team Meeting</p> <ul style="list-style-type: none"> - New format of the NRS, to follow Council of Ministers <ul style="list-style-type: none"> - NRS should be reviewed and approved by TF - All Expert Team members were encouraged to provide comments on the NRS - Expert Team member should take no more than a week to provide comments - Organize expert team meeting for final comments on NRS - NRS sub-national consultative meetings could be delayed until mid-August - Forest cover areas is different from REDD+ forest areas - ELC should be excluded from REDD+ forest areas - The format, content and structure of the NRS should follow those recommended by the Council of Ministers. Page numbers are negotiable. - NRS should be included Monitoring and evaluation (M&E) framework and indicator - Once the NRS is endorsed, the Programme or Action Plan needs to be developed - Capacity development should focus on strengthening both institutional and human capacities - Coordination and management structure for NRS implementation will be discussed in future - NRS should follow step-wised approach in its implementation. From 2016 to 2020, the NRS should address drivers of deforestation given current scopes and technical capacities of the FREL and NFMS. From 2021 onward, the NRS will move to 	July 14	25 People Chair: NPD

<p>address drivers of degradation and (+) if the scopes and technical capacities of FREL and NFMS permit.</p> <ul style="list-style-type: none"> - Skeleton of the NFMS and FREL should be shared with NRS facilitators to ensure consistency/ measurability of Policies and Measures (PAMs) to be implemented 		
<p>2. NRS Working Group</p> <ul style="list-style-type: none"> - SIS, NFMS, FREL sections should be streamlined <ul style="list-style-type: none"> - Background - What we've done - Where we're going within the next 5 years (2016-2020) - Financing resources – cost estimates for PAMs + other technical documents (SIS, FREL, NFMS, etc) + administrative costs (government and programme) - Discussion on rough estimates of cost? - Should add a few lines on communications to the UNFCCC – NC and BURs - Content of the NRS – maybe 70% aspiration (Strategic Plan) and 30% concrete activities (Action Plan) - Marketing plans for NRS – turning NRS into various communications products (e.g. leaflets, etc.) 	July 20	10 people Chair RTS Head
<p>3. Work Plan Meeting</p> <ul style="list-style-type: none"> - Outcome: this work plan 	July 21	Anupam, Delux Pheakkdey Sovanna
<p>4. Work Plan Meeting</p> <ul style="list-style-type: none"> - Structure and Template (SIS, NFMS, FREL) to be sent to MRV and Safeguards Technical Teams 	July 22	Anupam, Delux Pheakkdey Sovanna
<p>5. Planning Meeting to discuss completion of new structure</p> <ul style="list-style-type: none"> - Consensus on strategic objectives (drivers + policies and measures) - SIS, NFMS, FREL - Preparation for COP 21st in Paris 	July 27	Delux Pheakkdey

6. Inputs from Technical Teams - Revised strategic objectives, drivers, policies and measures - SIS, FREL, NFMS inputs	July 28	Delux Pheakkdey
7. Revision to New Format → Fourth Working Draft - Send the draft to Expert Team for Comment - Prepare logistics for sub-national/ national consultations – TBD with RECOFTC - Translation of Fourth Working Draft to Khmer	August 10	Pheakkdey Delux Sovanna
8. Meeting with Core Group - NPD, MoE, FiA → approval of the fourth draft to be used in sub-national/ national consultations	August 12	Pheakkdey Delux
9. Four sub-national consultative meetings – TBD with RECOFTC - Individual institution consultations (MoE, FA, FiA)	Whole Sept To be completed no later than Oct 7	Delux Pheakkdey
10. Compilation of comments from sub-national meetings/ Expert Team/ Technical Teams and other technical groups	October 12	Delux Pheakkdey
11. National consultation to discuss issues/ concerns from no. 10	Third week of Oct	Delux Pheakkdey
12. Revision of 4th Draft → Fifth and Final Draft	Nov 6	Pheakkdey
13. Procuring statements from PM, MAFF and MoE - Preparation for COP 21 (Date: Nov 30 to Dec 11, 2015)	COP 21 Date	Consultant