



**REDD+**  
CAMBODIA

**CAMBODIA REDD+ PROGRAMME**

## REDD+ National Strategy Current Status

National REDD+ Taskforce Secretariat  
5<sup>th</sup> Taskforce Meeting  
June, 2014



## Contents

- What is REDD+ National Strategy
- Summary of current status of its preparation
- Proposed chapters for national strategy
- Provisional timeline
- Future perspectives
- U.N Climate Summit

**CAMBODIA REDD+ NATIONAL  
PROGRAMME**



## What is REDD+ National Strategy

- “REDD+ National Strategy” is generally considered to be one of the key products from “Step 1 (‘‘Readiness’’ )” of each country.
- It could cover the strategy of each REDD+ country;
  - how it will get ready for a full-scale national REDD+ and what it needs to make it happen; and/or
  - how it intends to achieve its emission reduction target and what it needs to make it happen.

CAMBODIA REDD+ NATIONAL  
PROGRAMME



## Current Status

- The REDD+ Taskforce suggested draft chapters at TF-4 in March 2014.
- National Director of FCPF Cambodia Programme intends to kick-off recruiting process for facilitator(s)
- Initial draft (expected outputs for each chapter) for feedback from the Taskforce members as well as for subsequent broader consultation process should be ready by August, 2014 in order to meet the deadlines for the presentation at UNFCCC-COP21 in late 2015.

CAMBODIA REDD+ NATIONAL  
PROGRAMME



## Proposed chapters

	Chapters	Inputs
1	Objective of the strategy (target)	Facilitator
2	Background	Facilitator
3	Institutional arrangements	Facilitator
4	Policies and measures to address drivers of deforestation and forest degradation	Demonstration TT
5	Safeguards and grievance mechanisms	Safeguards TT
6	Benefit sharing	Benefit sharing TT
7	National REDD+ fund or another approach to receive and disburse international funding	Benefit sharing TT
8	National forest monitoring system	MRV/REL TT
9	National REL/RL	MRV/REL TT
10	National system to report on GHGs	MRV/REL TT
11	Possible role for subnational implementation in a national REDD+ strategy	Demonstration TT
12	Financing options for the implementation of the REDD+ strategy	Facilitator

**CAMBODIA REDD+ NATIONAL  
PROGRAMME**



## Provisional timeline

Activity	Time period
• Development of ToR and announcement and recruitment of consultant	May 2014
• Development of a timeline with milestones consulted with Taskforce, Technical Teams, Consultation Group for the development of a draft national REDD+ strategy	July 2014
• Skeleton of national REDD+ strategy – expected outputs for proposed chapters	August 2014
• Initial first draft of national REDD+ strategy	December 2014
• Develop proposal for consultations	February 2015
• Conduct extensive consultations on the initial draft of national REDD+ strategy	March-June 2015
• Revise draft national REDD+ strategy	August 2015

**CAMBODIA REDD+ NATIONAL  
PROGRAMME**



## Future Perspectives

- TF may wish to consider “xx% GHG emission reduction against the year xxxx” in Cambodian REDD+ National Strategy in order to draw attention from the international community for financing and for political support (after initial REL is simulated).
- TF may wish to encourage its members and its Secretariat to explore approaches to identify feasible finance option(s) (eg.- UNFCCC Decisions on REDD+ Finance, Bi-lateral arrangements, FCPF Carbon Fund, UN-REDD Phase II, etc.).

CAMBODIA REDD+ NATIONAL  
PROGRAMME



## One Question

- The head of states of the Parties to UNFCCC are invited to the Climate Summit called by U.N. Secretary General on September 23, 2014 in New York.
  - Will PM Hun Sen planning to attend this meeting ?
  - If he will, what does TF suggest him to say ?

CAMBODIA REDD+ NATIONAL  
PROGRAMME



Thank you for your attention

CAMBODIA REDD+ NATIONAL  
PROGRAMME

