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Title of Activity: 

Enhancing natural resources conservation and local communities’ livelihood for REDD+ action 

 
Related activities in FCPF Workplan: 

Output 2.1:  Development of National REDD+ Strategy  

Activity 2.1.1 Implementation of priority measures 
Output 3: Improved capacity to manage REDD+ at subnational levels 
Activity 3.1 Development of sub-national capacity; 
Activity 3.2 Developing and implementing demonstration activities, and  
Activity 3.3 Institutionalize REDD+ guidelines 

 
Objectives of Activity: 

To design and implement policies and measures that will lead to improved management of 
natural resources, expand livelihood opportunities, and reduced emissions from 
deforestation and forest degradation. 

 
 
Brief Description: 

The collaboration with GDANCP/MoE will be in the following areas: 
 
1   National Protected Area Strategic Management Plan Development 
The GDANCP is currently preparing a National Protected Areas Strategic Management Plan 
(NPASMP) which builds upon four key strategic objectives: 1) Strengthening Conservation 
2) Enhancing Sustainable Management 3) Expansion of Community Livelihood 
Opportunities, and 4) Strengthening Infrastructure and Institutional Capacity. The 
objectives and strategies of the NPASMP will be aligned with the Cambodia National REDD+ 
Strategy, to be completed by the end of 2015. An assessment of the early drafts of these 
two documents indicates significant overlap in broad goals and objectives related to 
identification of the drivers of deforestation and degradation, and in putting into place 
policies and measures to address these drivers. Addressing livelihood needs of 
communities and capacity building of government staff and stakeholders are also common 
objectives. Activities will include technical assistance, and national and sub national 
consultations. 
 
 
2  National REDD+ Strategy Development 





A proposal from the General Department of Administration, Nature Conservation and Protection, 
Ministry of Environment (GDANCP/MoE) for REDD+ Demonstration Activities to be funded by the Forest 

Carbon Partnership Facility (FCPF) 

 
Related Activities FCPF Workplan: 
 

 2.1.1: Implementation of priority measures; 3.1 Development of sub-national capacity; 3.2 Developing 
and implementing demonstration activities and 3.3 Institutionalize REDD+ guidelines 

 

Project Title 
 

Enhancing natural resources conservation and local communities' livelihood in  
Phnom Kulen National Parks for REDD+ action 

Project Site 
 

Phnom Kulen National Park, Siem Reap province 

Starting date 
 

March 2015 

Complete date 
 

March 2017 

Adviser  
 

REDD+ National Focal Point, the Ministry of Environment 

Team leader 
 

GDANCP REDD+ Focal Point, the Ministry of Environment 

Implementing team 
 

Directors of Phnom Kulen National Parks and their colleagues officials, GDANCP, 
the Ministry of Environment  

Funding agency 
 

Forest Carbon Partnership Facility (FCPF) 

Duration 
 

March 2015 – March  2017 

Budget 
 

USD 110,000 

 
A.   Background 
 
In 1993, His Majesty King Norodom Sihanouk introduced a Royal Decree designating areas 
covering about 3.3 million ha (18.3 % of total land area), as Protected Areas (PAs). These PAs are 
under the management of the General D epartment of Administration for Nature 
Conservation and Protection (GDANCP), Ministry of Environment (MoE). PAs currently include 7 
national parks, 10 wildlife sanctuaries, 3 protected landscapes, 2 multiple use areas, and 3 core 
areas.  
 
The national parks are classified under the International Union for the Conservation of Nature 
(IUCN) Category II, ‘National Park,’ with the primary purpose to (1) protect natural areas and 
landscapes that are of national and international importance for the purposes of psychology, 
science, education, recreation, and tourism (2) maintain priority for physio-geographical samples 
of areas, living resources communities, genetic resources and species to offer stability and 
ecological variations (3) manage the use by tourists for psychological, educational, cultural, and 
recreational purposes to the extent that can ensure limited or no disturbances to the area (4) 
eliminate and prevent illegal use and occupation of any part of the areas (5) maintain respect for 
the ecological privileges, land shapes, sacredness or beauty, which are the causes for the 
establishment of such protected areas, and (6) meet the needs of indigenous groups, including 
the use of alternative resources, at a level that can meet other objectives of management. 



 
The GDANCP is currently preparing a National Protected Areas Strategic Management Plan 
(NPASMP) which builds upon four key strategic objectives: 1) Strengthening Conservation 2) 
Enhancing Sustainable Management 3) Expansion of Community Livelihood Opportunities, and 4) 
Strengthening Infrastructure and Institutional Capacity. The objectives and strategies of the 
NPASMP will be aligned with the Cambodia National REDD+ Strategy, to be completed by the end 
of 2015. An assessment of the early drafts of these two documents indicates significant overlap in 
broad goals and objectives related to identification of the drivers of deforestation and 
degradation, and in putting into place policies and measures to address these drivers. Addressing 
livelihood needs of communities and capacity building of government staff and stakeholders are 
also common objectives. 
   
B. Proposal for Phnom Kulen National Park 
 
Phnom Kulen National Park (PKLNP) is selected as a demonstration site given its high importance 
in terms of natural and biodiversity values as well as its socio economic services. The park is 
located in Svay leu District of 48km from the Siem Reap town and the famous temples of Angkor 
Wat. Its areas consists of 37,373 ha in North Western Cambodia. It is officially managed by the 
Ministry of Environment (MoE), with its 50 rangers who have primary duties to patrol and enforce 
laws to conserve its biodiversity and natural resources.   
 
At present, certain areas of archaeological values are managed by the APSARA authorities. There 
is also one private tourist concession operating within the park. In addition, there are five villages 
with a total of 923 families who have legal rights to reside within this area, namely, 1-Anlong 
Thom, 2-Popel, 3-Tapenh, 4-Sangkelak, and 5-Klakmom (see Figure 1). These communities are 
highly dependent on its natural resources: water, forests, soil, land and fish for their livelihoods.  
 
Given this context and various actors present in the national park, several critical challenges 
remain in conserving and sustainably managing biodiversity and natural resources within the park.  
One challenges pertains to illegal logging, hunting, trapping and fishing, land encroachment and 
the unsustainable use of NTFPs. A related challenge is lack of financial resources and technical 
capacity to ensure effective enforcement of laws and implementation of management activities. 
Finally, lack of adequate alternative livelihoods options for local communities seemingly 
constituted an additional challenge in enlisting their support to conserve protected areas. 
 
C.  Goal, Objectives, Outputs and Activities 

The overachieving goal of the project is to design and implement policies and measures that will 
lead to improve management of natural resources, expand livelihood opportunities, and reduce 
emissions from deforestation and forest degradation. 

Specific objectives of the project are to:    

1) Generate improved understanding of drivers of deforestation and forest degradation  

2) Test a set of policies and measures to address the identified drivers 

3) Strengthen capacity of staff, local communities, and stakeholders on REDD+ 

4) Generate lessons for the implementation of national REDD+ strategy and protected area 
management 

The expected outputs and activities of the project are to:    



Output 1: Improved understanding of drivers of deforestation and forest 
degradation generated 

Activity 1.1: Undertake an in-depth analysis of main drivers of deforestation and forest 
degradation 

Activity 1.2: Organize stakeholder consultations workshop to prioritize and agree on 
policies and measures 

Activity 1.3: Finalize an assessment report in both languages of Khmer and English 

Output 2: Prioritized policies and measures to address drivers supported and tested  

As a follow-up on the output 1, the project will test the effectiveness of proposed policies and 
measures to address each type of driver. Thus the below set of activities is only indicative and 
needs to be revised based on the results of the output 1.   

 
Activity 2.1  Initiate preparation of protected area management plan    
Activity 2.2 Strengthen law enforcement mechanisms 
Activity 2.3 Reforestation and restoring degraded areas 
Activity 2.4 Identify and expand livelihood options for local communities  

Output 3:  Capacity of staff, local communities, and stakeholders strengthened 
Activity 3.1  Training on REDD+ concepts (FPIC, safeguards, grievance, community 

based monitoring)   
Activity 3.2 Arrange awareness raising on REDD+ concepts with stakeholders  

Output 4: Lessons learned on effective policies and measures to address drivers 
assessed and documented 

Activity 4.1 Conduct participatory consultations with stakeholders to identify lessons 
Activity 4.2 Conduct a reflection workshop to disseminate findings among 

stakeholders. 
Activity 4.3 Conduct regular field backstopping and monitoring 
 

D. Project Strategic Result Framework 
 

Interventions Indicators 
Means of 

Verification 
Assumptions 

Objective:  
BTSNP  to become REDD+ areas 
contributing to climate change 
mitigation in line with National REDD+ 
Strategy and UNFCCC 

- Biological 
diversity 
conserved 

 

- MoE’s 
assessment 
and survey 

- Political, social 
and economic 
stability maintain 
in the country  

Outcomes: 
1. Natural resources including forest 

and wildlife conserved.  
2. Local communities’ livelihood living 

in the national park improved.  
 

- Fauna and flora 
conserved 

- Local 
communities’ 
livelihood 
improved. 
 

- MoE’s 
assessment 
and survey 

- MoE provide 
strong support in 
the conservation 
of the national 
park.  

- MoE makes 
budgets available 
to fully support to 
the national park 
after project’s end  

Output/activities    



1. Improved understanding of drivers of 
deforestation and forest degradation 
generated 
1.2 Undertake an in-depth analysis of 

main drivers of deforestation and 
forest degradation 

1.3 Conduct consultation workshop 
to prioritize and agree on 
appropriate policy and measures 
for addressing each driver 

1.4 Finalize the assessment reports in 
both languages Khmer and 
English 

 
 
 

- Draft Research 
report prepared 
  

- Workshop 
organized, 
workshop report 
 

- Final report Khmer 
& English 
 

 
 
 

- Physical 
research 
report 

 
 
 

- Would need short 
term consultant 
support 

2. Prioritized policies and measures to 
address drivers supported and tested 
 
2.1 Initiate preparation of protected 

area management plan 
 

 
 
 
 

- Minutes of 
meetings 
prepared 

- Boundary and 
zoning maps 
produced 

- At least 22 
demarcation  
poles & 2 sign 
boards installed 
 

- Physical 
poles 

- Physical 
boundary 

-  

2.2 Strengthen law enforcement 
mechanisms 
 

- At least 50 
rangers trained 
training on laws 
enforcement 

- At least ……km of 
forest land 
patrolled 

 

- Training 
evaluation 
reports 

- Monthly 
patrolling 
report 

- Effectiveness of 
laws enforcement 
methods 

- Available budget 

2.3 Reforestation and restoring 
degraded areas 
 

- At least…..ha of 
forest area 
rehabilitated / 
planted 

- Tree 
planting 
events / 
reports 

-  

2.4 Identify and expand livelihood 
options for local communities  
 

- Forest based 
livelihood options 
supported / 
enhanced 

- At least 100 
households 
trained on IFS and 
their livelihood 
enhanced 

- 5,000 seedlings 
provided 

- 1,000 chicks 
provided 

- Project’s 
terminal 
report 
 

- Need skilled 
livelihoods 
agency/specialist 
follow up and 
support 



3 Capacity of staff, local communities, and 
stakeholders strengthened 
3.1 Training on REDD+ concepts 

(FPIC, safeguards, grievance, 
community based monitoring)   

3.2 Arrange awareness raising on 
REDD+ concepts with 
stakeholders  

 

- At least 2 
trainings on 
REDD+ for at least 
50 rangers, 
communities and 
stakeholders 
provided 

- At least 2 REED+ 
public awareness 
raising campaign 
for at least 200 
people organized 

- Training 
evaluation 
reports 

- Meeting 
reports 
and 
number of 
awareness 
raising 
materials 

- Skill of trainers 
and resource 
persons available 

4 Lessons learned on effective policies and 
measures to address drivers assessed 
and documented 
 
4.1 Conduct participatory 

consultations with stakeholders 
to identify lessons 

4.2 Conduct a reflection workshop 
to disseminate findings among 
stakeholders. 

4.3 Conduct regular field 
backstopping and monitoring 

 

- Effective policies 
and measures 
evaluated 

 
 

- Physical 
evaluation report 
prepared 

- Workshop report 
prepared 

- 7 field monitoring 
reports produced 

- Physical 
evaluation 
report 

- Would need short 
term consultant 
support 

 



E. Activities and timeframe 
 

Outputs/Activities Q2 
2015 

Q3 
2015 

Q4 
2015 

Q1 
2016 

Q2 
2016 

Q3 
2016 

Q4 
2016 

Q1 
2017 

Output1: Improved understanding of drivers of deforestation and forest degradation generated  

1.1. Undertake an in-depth analysis of main drivers of deforestation and forest 
degradation 

x        

1.2. Conduct consultation workshop to prioritize and agree on appropriate policy 
and measures for addressing each driver 

x        

1.3 Finalize the assessment reports in both languages Khmer and English x        

Output 2: Prioritized policies and measures to address drivers supported and tested 

2.1: Initiate National Protected Area Management Plan           

2.1.1 Conduct field work to review the boundary and zoning  x       

2.1.2 Organize consultative meetings to discuss boundary and zoning     x      

2.1.3  prepare and produce boundary and zoning maps   x      

2.1.4 procure and install boundary poles and signboards   x      

2.1.5 monitor and evaluate boundary poles and sign boards installations   x      

2.2: Enhancing law enforcement mechanism         

2.2.1 Training rangers on smart  x       

2.2.2 conduct regular patrolling  x x x x x x x 

2.3 Reforestation and restoring degraded areas     x x x  

2.4 Identify and expand livelihood options for local communities          

2.4.1 Training on integrated farming system    x x x x  

2.4.2 Support integrating farming    x x x x  

Outputs 3: Capacity of staff, local communities, and stakeholders strengthened 

3.1 Training on REDD+ concepts (FPIC, safeguards, grievance, and community based 
monitoring, gender etc.) 

 x   x    

3.2 Organize 2 public awareness events to local people at pilot sites on REDD+ 
((FPIC, safeguards, grievance, community based monitoring, gender etc.) 

  x x     

Output 4: Lessons learned on effective policies and measures to address drivers assessed and documented 

4.1 Conduct participatory consultations with stakeholders to identify lessons        x 



4.2 Conduct a reflection workshop to disseminate findings among stakeholders.        x 

4.3 Conduct regular field backstopping and monitoring x x x x x x x x 

 
F. Proposed Budget plan 
 
The total budget for the project is USD 110,000 
 

Outputs/Activities Q2 
2015 

Q3 
2015 

Q4 
2015 

Q1 
2016 

Q2 
2016 

Q3 
2016 

Q4 
2016 

Q1 
2017 

Total 

Output1: Improved understanding of drivers of deforestation and forest degradation generated 

1.1. Undertake an in-depth analysis of main drivers of deforestation 
and forest degradation 

9,950        9,950 

1.2. Conduct consultation workshop to prioritize and agree on 
appropriate policy and measures for addressing each driver 

4,040        4,040 

1.3 Finalize the assessment reports in both languages Khmer and 
English 

300        300 

Total output 1 13,970        13,970 

Output 2: Prioritized policies and measures to address drivers supported and tested 

2.1: Initiate National Protected Area Management Plan            

2.1.1 Conduct field work to review the boundary and zoning  1,120       1,120 

2.1.2 Organize consultative meetings to discuss boundary and zoning     1,120      1,120 

2.1.3  prepare and produce boundary and zoning maps   2,750      2,750 

2.1.4 procure and install boundary poles and signboards   3,400      3,400 

2.1.5 monitor and evaluate boundary poles and sign boards 
installations 

  512      512 

2.2: Enhancing law enforcement mechanism          

2.2.1 Training rangers on smart  2,560       2,560 

2.2.2 conduct regular patrolling  3,720 3,720 3,720 3,720 3,720 3,720 3,720 26,040 

2.5 Reforestation and restoring degraded areas          1,000   8,500         600      10,100  

2.6 Identify and expand livelihood options for local communities           

2.3.1 Training on integrated farming system and follow up    6,000 1,000 1,000 1,000  9,000 



2.3.2 Support integrating farming system    6,100     6,100 

Total output 2           -       7,400   11,502   15,820     5,720   13,220     5,320     2,720   62,702  

Outputs 3: Capacity of staff, local communities, and stakeholders strengthened 

3.1 Training on REDD+ concepts (FPIC, safeguards, grievance, and 
community based monitoring, gender etc.) 

 4,631   4,631    9,262 

3.2 Organize 2 public awareness events to local people at pilot sites 
on REDD+ ((FPIC, safeguards, grievance, community based monitoring, 
gender etc.) 

  3,000 3,000     6,000 

Total Output 3           -       4,631     3,000     3,000     4,631            -              -      15,262  

Output 4: Lessons learned on effective policies and measures to address drivers assessed and documented 

4.1 Conduct participatory consultations with stakeholders to 
identify lessons 

             9,060        9,060  

4.2 Conduct a reflection workshop to disseminate findings among 
stakeholders. 

       5,000 5,000 

4.3 Conduct regular field backstopping and monitoring 461 461 461 461 461 461 461 461 3,686 

Total output 4 461 461 461 461 461 461 461  14,521   17,746  

Grand total  14,751   12,492   14,963   19,281  10,812   13,681     5,781   18,241  110,000  
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D.  Implementation Arrangements 
 
The FCPF Project Management Unit (FCPF PMU) will provide overall advice and coordination to 
the project. GDANCP’s REDD+ Focal Point will be the Team Leader who will be responsible for 
oversight to project implementation, and monitoring and evaluation. Technical Departments, 
GDANCP will provide technical guidance and administrative guidance will be provided by the 
Provincial Department of Environment in Koh Kong province. Director and staff of the BTSNP will 
implement and coordinate the project and ensure communities, local authorities, NGOs and other 
stakeholders are actively involved in project implementation.  
 
Significant Technical Assistance has been planned for the project that will include inputs to design 
the approach to assess drivers; orientation of staff; frameworks for preparation of protected area 
plans; participatory methodologies; lesson’s learned; and monitoring and evaluation. The REDD+ 
Taskforce will have a role in monitoring and evaluation. 
 

FCPF PMU will also conduct visits to project to assess first hand project progress.  Other members 

of the Project Board may also join these visits. A FCPF PMU Field Visit Report will be prepared 

by the FCPF PMU and will be circulated no less than one month after the visit to the project team 

and Project Board members. 

 
E.  Sustainability 
  
This project will focus on developing capacities at the local level for rangers and local communities 
to create awareness of the relationship between livelihoods, natural resources, and REDD+ 
concepts. A permanent nursery will be established in the next phase to ensure sustainable 
reforestation and livelihood improvement. 
 
F.  Risk Analysis 
 
The pilot site would be at risk in the absence of strong support from MoE in the conservation and 
management of the national park. An additional risk is the introduction of economic development 
plans inside the park boundary. Cooperation from local authorities and participation from local 
people will be critical for successful project implementation. Absence of sustainable financing to 
continue project activities remains a future risk. 
 
G.  Project Duration 
The project duration will be two years from March 2015 to February 2017. 
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Annexure 1: Community Protected Areas within the Phnom Kulen National Park 

 

 

 
Annexure 2: Details explaination of the proposed key activities 

Output 1.  Improved understanding of drivers of deforestation and forest degradation 
generated  

Activity 1.1  Undertake an in-depth analysis of main drivers of deforestation and forest 
degradation 

 Tenure situation (core, conservation, sustainable use, community development 
zones)  

 Main stakeholders and their uses of the areas (e.g. ELCs, migrants, local communities)  
o ELCs 

 What are the statuses of the existing concessions (i.e. active, inactive, 
or revoked) If inactive or revoked, how are the areas used (restored, 
left, exploited, or used for other purposes)   

 To what extent these concessions adhere to their boundaries  
 How their operations have impacted the natural resources and 

biodiversity,  
 Whether there are any measures to mitigate/avoid any negative 

impacts (e.g. EIA law, Moratorium on concessions)  
o Communities  

 What are patterns of uses of natural resources within the park  
 Are there any community PAs 
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 Main drivers of deforestation and forest degradation (e.g. ELCs Illegal logging 
Encroachment by local communities)    

 An analysis of barriers for addressing each identified driver, including but not limited 
to the following considerations: 

o ELCs (lack of strict regulations to mitigate adverse environmental impacts)  
o Law enforcement and PA (low capacity of rangers, limited human resources 

Limited financial support)      
o Community involvement (lack of alternative livelihoods)   

 

Activity 1.2:  Conduct consultation workshop to prioritize and agree on policies and measures 

Activity1.3: Finalize an assessment report in both languages of Khmer and English  

Output 2:  Prioritized policies and measures to address drivers supported and tested:  

As a follow-up on the output 1, the project will test the effectiveness of proposed policies and 
measures to address each type of driver. Thus the below set of activities is only indicative and 
needs to be revised based on the results of the output 1.   

Activity 2.1:  Initiate preparation of protected area management plan   

o Clarification of tenure, land uses in the areas  
 Zoning and boundary demarcation  
 Participatory land use planning within the park  

o Moratorium or more stringent regulations (e.g. EIA?)  for ELCs approvals 
  

Activity 2.2:  Strengthen law enforcement mechanism   

o Testing the effectiveness of approaches for strengthening law enforcement 
(besides regular monitoring, are there any innovative approaches for 
monitoring? For example, use of mobile technologies, community based 
monitoring and surveillance)  

  

Activity 2.3:  Reforestation and restoring degraded areas 

o Testing the effectiveness of approaches for reforestation and restoring 
degraded areas within the park (e.g. kinds of species that have high survival 
rates, community involvement in reforestation activities)  

   

Activity 2.4: Involving communities in conservation of the national park  

o Alternative livelihood activities and eco-tourism options 
o Integrated Farming Activity   

Output 3:  Capacity of staff, local communities and stakeholders strengthened 

Activity 3.1:  Training on REDD+ concepts (FPIC, safeguards, grievance, community based 
monitoring) for all types of stakeholders present in the national park  

Activity 3.2: Awareness raising events on REDD+ among stakeholders in the national park  

Output 4: Lessons learned on effective policies and measures to address drivers assessed 
and documented 
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Activity 4.1:  Conduct participatory consultations with stakeholders to identify lesson. 

 includes 1) analysis of main drivers of deforestation and degradation of the 
national park, 2) assessment of the effectiveness of different policies and 
measures that have been tested to address these drivers, 3) capacity needs 
assessment of officers for monitoring of REDD+ activities and indicators and 4) 
recommendation of policies and measures that should be utilized under the 
national REDD+ strategy and NPASMP.  

Activity 4.2: Conduct a reflection workshop to disseminate findings among stakeholders. 

Activity 4.3: Conduct regular field backstopping and monitoring


	3-livelihood
	Binder1 - flood 2
	2-flood
	GDANCP REDD+ Subnational Demonstration proposal-Phnom Kulen National Parks-final version


